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Executive Summary 
 
The Capital Improvement Program   
The City of Eugene’s Capital Improvement Program (CIP) forecasts the City's capital needs over 
a six-year period based on various long-range plans, goals and policies.  The program is updated 
every two years. The FY10-15 Capital Improvement Program for the Airport, Parks and Open 
Space, Public Buildings and Facilities, Stormwater, Transportation and Wastewater totals 
approximately $177.9 million in projects with funding secured or identified, $103.7 million in 
projects with funding not identified and $213.9 million in placeholder projects.  The Financial 
Summaries section contains tables summarizing all CIP projects in the plan.  
 
The goals of the CIP are to: 
C Provide a balanced program for capital improvements given anticipated funding revenues 
over a six-year planning period; 
C Illustrate unmet capital needs based on anticipated funding levels, and; 
C Provide a plan for capital improvements which can be used in preparing the Capital 
Budget for the coming two fiscal years. 
 
Capital projects are generally large-scale endeavors in terms of cost, size and benefit to the 
community. The underlying strategy of the CIP is to plan for land acquisition, construction, and 
major preservation of public facilities necessary for the safe and efficient provision of services. 
A critical element of a balanced CIP is the provision of funds to preserve or enhance existing 
facilities and provide new assets that will aid response to service needs and community growth. 
 
Projects with Secured or Identified Funding  
Projects with funding 
identified or funding secured 
in this CIP total 
approximately $177.9 
million. Just over $68 million 
of anticipated spending on 
Transportation projects 
represents the largest portion 
of the CIP. The Pavement 
Preservation Program 
projects account for over $52 
million of the Transportation 
projects. 
Parks & Open 
Space             
$9.4
Transportation     
$68.4 
Airport     
$44.6 
Public Buildings 
and Facilities         
$29.6
Wastewater     
$13.2
Stormwater     
$12.7 
FY10-15 CIP Totals $177.9 Million
for Projects with Secured or Identified Funding
$ Amounts (in millions)
 
Airport is the second largest category with nearly $44.6 million in proposed projects.  Terminal 
Building Expansion accounts for over $12 million in this category. Other significant projects 
include the Aircraft Rescue and Fire Fighting (ARFF) facility, and Taxiway Rehabilitation. 
Smaller projects include overlay of runways, taxilane reconstructs, and acquiring snow removal 
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equipment vehicles. 
 
Public Buildings and Facilities are proposing significant improvements during the CIP period 
totaling $29.6 million.  Projects include preservation and maintenance of existing City facilities 
such as the Hult Center and Parking Garages. 
 
The City’s Wastewater system is scheduled to spend $13.2 million on improvements in the next 
few years.  Included in these improvements is $12.8 million to preserve and rehabilitate the 
aging wastewater system, decrease inflow and infiltration and address increased wet weather 
flows. 
 
The Stormwater system is planning to invest $12.7 million on improvements in this CIP.  The 
restoration effort includes a partnership with the U.S. Army Corps of Engineers and other metro 
agencies to complete projects that may include restoration of portions of Amazon Creek and 
salmon habitat restoration.  Also included are restoration and enhancement of the wetlands in 
West Eugene and ongoing stream corridor acquisition. 
 
Projects with Funding Not Identified  
Also included in the CIP are projects totaling $103.7 million for which funding has not been 
identified.  The Transportation category includes $59 million of these unfunded projects – 
primarily funding for the Pavement Preservation Program – Funding for Project Backlog. 
 
The Parks and Open Space category includes a total of approximately $13 million of unfunded 
projects that were identified in the PROS Project and Priority Plan.   
 
Placeholder Projects  
Also included in the CIP are projects listed with a placeholder funding status, totaling $213.9 
million. Generally, these are significant projects that are still in the decision process and may be 
subject to additional review before being included in a future CIP or annual budget. City Hall 
replacement, the Police Patrol Facility and acquiring a railroad quiet zone designation in the 
Whiteaker neighborhood are examples of placeholder projects in this CIP. 
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Debt Capacity  
The City has used only a small portion of its legal debt capacity; however, it would be 
financially imprudent to issue debt to the legal maximum. Updated in 2004, the City’s Financial 
Management Goals and Policies set an affordable level of debt.  Based on the current policies, 
there is insufficient debt capacity available to fund all of the projects in the CIP. 
 
CIP Development and Review  
During the summer and early fall of even numbered years staff compile the Draft CIP using input 
and requests from a variety of sources, including neighborhood groups, individual citizens, 
adopted plans and policy documents, etc.  The Draft CIP is published and made available to the 
public in late fall. 
 
Following review of the CIP by the Budget Committee, and adoption by the City Council, the 
projects become the basis for preparation of the City’s Capital Budget for the next two years. 
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Reader’s Guide 
 
Capital Projects Definition 
 
A capital project is defined as an activity that creates, improves, replaces, repairs, or maintains a 
fixed asset and results in a permanent addition to the City’s inventory.  This is accomplished 
through one or more of the following actions: 
• Acquisition of property; 
• Construction of new facilities; and/or 
• Rehabilitation, reconstruction or renovation of an existing facility to a condition which 
extends its useful life or increases its usefulness or capacity. 
 
Fixed assets include land, site improvements, parks, buildings, streets, bike paths, bridges, 
stormwater facilities, and wastewater systems.  Certain types of equipment, such as the hardware 
attached to or purchased with the land or building, are also included.  The purchase of vehicles is 
not typically considered a capital project.  In certain purchases using federal funding, vehicles 
may be included in the CIP. 
 
Capital projects are generally large-scale endeavors in terms of cost, size and benefit to the 
community.  They involve nonrecurring expenditures or capital outlays from a variety of 
specifically identified funding sources and do not duplicate normal maintenance activities 
funded by the operating budget.  
 
Capital Improvement Program (CIP) 
 
The Capital Improvement Program (CIP) forecasts the Eugene's capital needs over a six-year 
period based on various city-adopted long-range plans, goals and policies.  The City updates the 
CIP every two years. 
 
For a majority of the proposed capital projects, the CIP represents decisions that have occurred 
prior to the review of the draft CIP.  These projects are included in the CIP to ensure that the 
document serves as a complete listing of all capital projects the City plans to begin to construct 
over a six-year period.  Other projects in the CIP represent newly proposed capital spending on 
specific projects or generic categories of projects, such as general site and facility improvements 
in the Public Buildings and Facilities section. The public review of the draft CIP is used to gather 
additional input and reach a final decision on how the City should allocate its capital dollars over 
this period of time.   
 
CIP Goals  
 
The goals of the CIP are to: 
• Provide a balanced program for capital improvements given anticipated funding over a 
six-year planning period; 
• Illustrate unmet capital needs based on anticipated funding levels, and; 
• Provide a plan for capital improvements which can be used in preparing the Capital 
Budget for the coming two fiscal years. 
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Document Structure 
 
Projects listed in the CIP are arranged in the following order:  
?Category 
 ?Funding Status  
  ?Subcategory  
   ?Project  
 
Category - Eugene's CIP is organized by functional program areas. At the beginning of each 
category is an introduction reporting specific issues and tables listing the costs of individual 
projects. The categories are: 
• Airport 
• Parks and Open Space 
• Public Buildings and Facilities 
• Stormwater 
• Transportation 
• Wastewater  
Funding Status – Capital projects in the CIP are assigned one of four funding status levels. 
Projects with funding secured and funding identified status are grouped together. At the 
beginning of each funding status section is a table listing the capital projects included in that 
section. 
• Funding Secured - Projects with secured/dedicated funding such 
as SDC and Assessment. 
• Funding Identified - Projects with a high likelihood of having 
available funding such as state monies or ongoing grants. 
• Funding Not Identified – A funding source is not identified within 
the CIP Period. 
• Placeholders -Generally these will be large, high profile projects 
that are still in the decision process.  
Subcategory – Projects in the CIP are assigned to a specific subcategory. Subcategory 
represents a distinct area of capital improvement such as a preservation and maintenance activity 
or construction of a new capital facility. Subcategories are described in detail at the beginning of 
each category. 
• Functional and Safety Improvements 
• Land Acquisition 
• New Capital Facilities 
• Preservation and Maintenance 
• Restoration 
• Site and Facility Improvements 
• Stormwater Rehabilitation and Improvements 
• Stream Corridor Acquisition 
• Upgrades and Capacity Enhancement  
Project – Each project has its own project page that provides information about the project. The 
project page includes a project name, description, funding source, project costs, plans related to 
the project, and an area for a location map or photo. 
Funding Status 
Projects with funding 
secured and funding 
identified status are 
grouped together as 
these will become the 
basis for the next two 
years of the annual 
capital budget. 
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CIP Sample Project Page
The FY10-15 CIP has been updated to include a "project page" format. This sample project page provides an 
explanation of the data reported in each section of the project page.
Airport
New Capital Facilities
Funding Identified
CIP Project Page Sample
(Category Title) (Funding Status- one of four funding categories )
(Subcategory Title)
(Project Title)
21
Project Description: This section provides the description and general scope of the project. For 
non-preservation and maintenance transportation projects, this section will show findings per the 
TransPlan Finance Policy #6: Eugene Specific Finance Policy.
Project Status: Not Started   This section highlights any significant changes to projects that have been in 
a prior CIP or identifies new projects in the CIP that have not been in previous CIP documents.
Specific Plans/Polices Related to this Project (Lists specific plans/polices that identify and/or justify this project.)
Eugene Airport Master Plan Update
201520142013201220112010Fund Total
50 50 100 0 0 0 $200Airport
$50 $50 $100 $0 $0 $0Total $200
Capital Costs ($ in thousands)
(This section details capital costs by funding source for the six years of the CIP.)
Estimated Operating/Preservation & Maintenance Impact ($ in thousands)
201520142013201220112010
(This section details operating and annulized major preservation/maintenace impacts of the project.)
Operating: Facility $0 $0 $0 $10 $10 $10
Preserve Maintain $0 $0 $5 $5 $5 $5
Ward: Airport
Neighborhood: Project Map or ImageLists neighborhood(s) the project is 
located in.
City of Eugene 2010-2015 Capital Improvement Program
Projects are sorted in the following order: category, subcategory, and funding status. Projects with funding secured and 
funding idenitifed status are grouped together.
Funding Status 
• Funding Secured - Projects with secured/dedicated funding such as SDC and Assessment.
• Funding Identified - Projects with a high likelihood of having available funding such as OTIA monies or ongoing grants.
• Funding Not Identified within the CIP Period
• Placeholders -Generally these will be large, high profile projects that are still in the decision process.
2
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The CIP Development and Review Process  
Typically, development of the Capital Improvement Program is a nine-month process, which 
begins in August of even-numbered years and ends the following spring.  Below is the schedule 
for the FY10-FY15 CIP Update. 
 
Date Meeting Description 
  
December 2008 The Draft CIP is published and made available for public review 
through notification of the Neighborhood Leaders Council, mailed to 
interested parties, published on the City’s web page, and made 
available in a variety of locations throughout the City. In addition, a 
neighborhood specific CIP flyer is mailed to neighborhood leaders.  
The flyer informs residents of nearby projects, significant city-wide 
projects proposed in the CIP, asks for resident input, and outlines how 
resident input may influence the project priority list. 
January 28, 2009 
 
The Budget Committee reviews the Draft CIP with primary focus on 
the financial and budget issues.  Their recommendations and 
comments are forwarded to City Council. 
February 17, 2009 The City Council conducts a public hearing on the Draft CIP in order 
to consider public testimony.   
February 23, 2009  City Council holds a work session on the CIP. 
City Council finalizes and adopts the CIP. 
July 2009 The Adopted FY10-FY15 CIP is published, distributed and posted to 
the City’s web site. 
 
Following adoption of the CIP by the City Council, the projects scheduled for FY10 have 
become the basis for preparation of the FY10 capital budget.  The capital budget is submitted to 
the Budget Committee in the spring of each year and adopted by the City Council in June.  
 
Projects in the second fiscal year of the CIP become the basis of the subsequent fiscal year’s 
capital budget.  At the time the Budget is adopted, any changes to project timing or funding 
adopted in the capital budget process or by supplemental budget action are automatically 
considered to be amendments to the CIP.  
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Draft CIP Project List Based On 
• Available Resources 
• Citywide Project Coordination 
• Funding Constraints 
 
 
 
 
 
 
Projects Identified Through: 
• Public Requests 
• Prior Plans/Studies such as Airport Master Plan,  PROS Plan,  ADA Transition 
Plan, Trans Plan, etc. Many have public involvement components. 
• Infrastructure Improvement and/or Replacement Programs 
• Maintenance/Monitoring Programs such as Facility Condition Reports 
Project Proposals Developed 
• Project Timeline Developed 
• Size 
• Scope 
• Cost Estimate 
• Funding Source 
 
Staff meet with Neighborhood Leader’s Council to review Citizen Involvement Plan. 
Draft CIP Document  
 
The Draft CIP is distributed to neighborhood groups, interested parties, 
Budget Committee, Planning Commission, and posted to City’s 
webpage. 
Citizen involvement: Distribute neighborhood specific CIP flyers to Eugene 
households asking for their input; staff meets with interested neighborhood groups. 
 
Planning Commission holds a work session and a public hearing on the CIP. It 
makes a recommendation to the Budget Committee and City Council. 
 
Budget Committee accepts public comments during two work sessions and makes 
a recommendation to Council. 
Adopted CIP Document 
 
City Council holds a public hearing and adopts the CIP. The CIP 
becomes the basis for the Annual Capital Budget. 
 
The Adopted CIP is distributed to interested parties, Budget Commit-
tee, Planning Commission, and posted to the City’s webpage. 
Trans Plan 
PROS Plan ADA Transition Plan  
Facility Condition Reports 
Airport Master Plan 
August- 
October 
Capital Improvement Program (CIP) Planning Process 
Public Input 
Opportunity 
Ongoing 
Planning 
Public Input 
Opportunity 
November 
November - 
February 
March 
Public Input 
Opportunity 
Public Input 
Opportunity 
The CIP is compiled once every two years during the summer and fall of even numbered years. 
City of Eugene 2008 – 2013 Capital Improvement Program 
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 Types of Capital Needs 
 
Qualifying Criteria 
 
Capital projects must meet one or more of the following criteria to be included in the CIP: 
 
1. Contribute to the development or implementation of Council-adopted plans and policies, 
including the Financial Management Goals and Policies, the Growth Management 
Policies, and the Downtown Space Plan; 
2. Address health and safety needs, reduce City liability, or improve access to City facilities 
by those with disabilities (address Federal Section 504 requirements); 
3. Maintain existing assets or improve the efficiency of City operations; 
4. Improve revenue potential or enhance existing programs; 
5. Respond to a request from a neighborhood group, citizen, government entity, or City 
advisory group; 
6. Be funded from within current and/or projected revenue streams (including additional 
operating requirements).  Placeholder projects and projects with funding not identified 
are shown for informational purposes only.   
 
Rehabilitation & Preservation of Existing Capital Assets 
 
As an asset ages, it requires preservation to protect or extend its useful life.  If an asset is not 
preserved, it will deteriorate prematurely and its benefit to the community will be lost.  In 
addition, reconstruction costs are frequently four to five times the cost of preservation and 
maintenance, particularly for street surfaces.  As a result, the CIP reflects the broad direction of 
the City Council as set forth in the Financial Management Goals and Policies to preserve 
existing capital assets before they fall into such disrepair that expensive rehabilitation or 
replacement is required.    
 
The City currently preserves and maintains a wide variety of capital assets (including municipal 
buildings, infrastructure, land, and equipment) and leased facilities. Examples of facilities 
maintained by the General Fund are: 
 
• Athletic fields, including softball, baseball & soccer fields  
• Bike paths 
• City Hall, including the downtown police station 
• Community &  senior centers  
• Cuthbert Amphitheater 
• Fire stations  
• Hult Center for the Performing Arts 
• Jogging trails 
• Main library 
• Neighborhood recreational facilities  
• Park equipment, furnishings, picnic shelters, storage buildings, & restrooms 
• Park land and Ridgeline open space  
• Park office and maintenance complexes 
• Pedestrian/bike bridges  
10
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• Police/Fire training facilities 
• Police substations 
• Swimming pools 
• Tennis courts    
 
Dedicated Funds are used to preserve and maintain other facilities, including the following 
examples: 
 
• Airport 
• Atrium Building 
• Bike lanes and on-street bicycle routes 
• Branch libraries 
• City offices used by non-general fund staff 
• Parking garages 
• Public Works maintenance facility 
• Stormwater system 
• Streets, bridges, alleys, and sidewalks 
• Traffic signals, signs, pavement markings and street lights 
• Wastewater pump stations 
• Wastewater system 
• Wetland mitigation bank system 
 
Inadequate funding for preservation programs in the last two decades have resulted in a backlog 
of rehabilitation projects, primarily related to General Fund assets and to Eugene's street 
systems. 
 
New Capital Facilities and Capacity Enhancements 
 
As the community’s population base expands, the need to provide safe and efficient capital 
facilities increases.  New streets are necessary to provide access and the delivery of goods and 
services to developing areas.  In addition, wastewater and stormwater systems are necessary for 
the health, welfare and safety of the community.   
 
The increased need for additional capacity is reflected not only in the City’s wastewater, 
stormwater and road systems but in other areas as well, such as facilities for parks, recreational 
services and emergency services.  
 
Project Priorities  
 
Potential projects to address new capital needs or expand and enhance existing capital assets are 
derived from a number of sources.  These include: 
 
• Functional plans, such as transportation, airport, parks, or wastewater and stormwater 
system plans and studies; 
• Neighborhood and other refinement plans; 
• Requests from individual citizens, neighborhood associations, and community 
11
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organizations; 
• Requests from other governmental units, such as school districts, federal and state 
agencies; 
• City departments; and 
• City committees and commissions. 
 
Given the wide variety of specialized funding sources and the framework of adopted plans and 
policies, selection of projects for the CIP does not follow a one-size-fits-all priority setting 
process.  Instead, within each program area various projects are selected based on a sense of the 
needs that have been identified within that area; the funding that is projected to be available (and 
the limitations on how it can be used); and any specific support or direction that has been 
provided by official advisory groups, neighborhoods, individual citizens, the City Council, 
outside agencies or other sources of input and guidance.  
 
The following section contains a list of plans and reports from which the majority of current CIP 
projects have been compiled. 
12
Plan: ADAAG Facilities Accessibility Evaluation                                                           
Description:
Last Update Last Public Review Next Public Review
2008                     N/A - Administrative Func N/A - Administrative Func
Plan: Airport Advisory Committee Recommendation                                                           
Description: The Committee develops recommendations for City staff by 
providing an ongoing citizen perspective and review of Airport 
Capital Improvement Projects, environmental issues, the airport 
budgeting process, and changes to Airport Administration policy.     
Last Update Last Public Review Next Public Review
N/A                      N/A                      Monthly Meetings         
Plan: Airport Master Plan Update                                                                          
Description: Provides a 20 year development guide detailing the short and long 
term needs.  Reviewed by the Airport Master Plan Update Advisory 
Committee                                                                                             
Last Update Last Public Review Next Public Review
2000                     2000                     2008                     
Plan: Airport Pavement Management Plan                                                                    
Description: Provides a condition assessment and recommended maintenance 
strategy and estimated cost for airport pavement.                                
Last Update Last Public Review Next Public Review
2005                     N/A - Administrative Func N/A - Administrative Func
Plan: Americans with Disabilities Act (ADA) Transition Plan                                               
Description: A report that identifies areas of non-conformance in meeting the 
intent of Title 2 of the ADA and includes prioritized recommendations 
for correcting the deficiencies to bring facilities in compliance with 
ADA.                                           
Last Update Last Public Review Next Public Review
2003                     2003                     Not scheduled.           
Summary of Prior Planning Processes and Reports
A report that identifies areas of non-conformance in meeting the intent of Title 2 of the ADA and 
includes prioritized recommendations for correcting the deficiencies to bring facilities in 
compliance with ADA.                                           
13
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Plan: Arterial-Collector Street Plan                                                                      
Description: Provides an updated and adopted street classification map that 
identifies the community's major streets, with appropriate street 
design standards and guidelines to apply to street construction, 
reconstruction and improvement. Adopted by Council.        
Last Update Last Public Review Next Public Review
1999                     1999                     Not scheduled.           
Plan: City Hall Seismic Evaluation (1995)                                                                 
Description: This is a seismic vulnerability assessment of City Hall.                        
Last Update Last Public Review Next Public Review
1995                     N/A                      N/A                      
Plan: City of Eugene Municipal Stormwater Permit                                                          
Description:
Last Update Last Public Review Next Public Review
Plan: City of Eugene Underground Injection Controls Stormwater Management Plan                            
Description:                                                
Last Update Last Public Review Next Public Review
Plan: City of Eugene Willamette Basin Total Maximum Daily Load (TMDL) Implementation Plan                
Description:                                                
Last Update Last Public Review Next Public Review
Plan: Consolidated Plan (HUD-CDBG & HOME grants)                                                          
Description: Inter-jurisdictional plan to identify needs and formulate a five-year 
strategic plan with objectives and outcomes that address needs for 
housing, homeless, and community development.                               
Last Update Last Public Review Next Public Review
July, 2005            Spring, 2005             Spring, 2010             
14
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Plan: Downtown Space Plan (DTSP)
Description: A long range plan to provide adequate and safe space for City 
functions located in the downtown core area.  Policies reviewed by 
City Council.
Last Update Last Public Review Next Public Review
2002 2004 (blank)
Plan: Draft Eugene Multi-Modal Transit Station Master Plan 2005                                           
Description: Long-range capital improvement plan addressing rail, transit, 
pedestrian and passenger vehicle improvements to improve multi-
modal use of depot site.                                                                        
Last Update Last Public Review Next Public Review
2005                     2005                     Not Scheduled            
Plan: Elevator Modernization Report
Description: A one-time evaluation of the City's existing elevators that was 
completed in 2003 to address elevator code changes that went into 
effect in 2000.
Last Update Last Public Review Next Public Review
2003 N/A - Admin. Function N/A - Admin. Function
Plan: Eugene Downtown Plan                                                                                
Description: Provides long range direction for future development, improvements, 
and activities in the downtown area.  Adopted by the City Council.      
Last Update Last Public Review Next Public Review
2004                     2002                     Not Scheduled            
Plan: Facility Condition Reports                                                                          
Description: A staff report detailing the status of city facilities in order to prioritize 
buiding reinvestment. This report focuses primarily on General Fund-
supported facilities.                                                                               
Last Update Last Public Review Next Public Review
2004                     N/A - Administrative Func N/A - Administrative Func
15
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Plan: Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year                             
Description: Provides a five-year financial plan for capital improvements to the 
Eugene Airport utilizing FAA funds.  Updated annually.  Projects 
reviewed by the Airport Advisory Committee.                                       
Last Update Last Public Review Next Public Review
2007                     2007                     2008                     
Plan: Financial Management Goals and Policies                                                             
Description: Policies and procedures related to financial operations and 
management of city resources adopted by City Council                       
Last Update Last Public Review Next Public Review
2006                     As required              As required              
Plan: Parking Structure Condition Analysis (PSCA)                                                         
Description: Thorough analysis of the parking structures by an architectural firm 
specializing in structural engineering.  The study details 
recommended maintenance to increase the longevity of the facilities. 
Last Update Last Public Review Next Public Review
June 2000 / Fall 2 N/A - Administrative Func N/A - Administrative Func
Plan: Pavement Management Program
Description: Provides a condition assessment and recommended maintenance 
strategy and estimated cost for each street segment within the City's 
500-mile inventory of streets.
Last Update Last Public Review Next Public Review
2006 N/A - Admin. Function N/A - Admin. Function
Plan: PROS  Comprehensive Plan                                                                            
Description: A policy document that provides long range direction for future 
strategies and actions to improve parks, provide recreation 
opportunities, and protect natural resource values. Adopted by City 
Council.                                                     
Last Update Last Public Review Next Public Review
2006                     2006                     Not Scheduled            
16
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Plan: PROS Project and Priority Plan                                                                      
Description: An action plan with specific project information that provides long 
range direction for future strategies and actions to improve parks, 
provide recreation opportunities, and protect natural resource 
values.  Adopted by City Council.                     
Last Update Last Public Review Next Public Review
2006                     2006                     
Plan: Regional Transportation Plan
Description: Provides a 20 year policy and strategies to address the region's 
transportation issues consistent with federal regulations including a 
financially constrained list of projects.  Adopted by the Metropolitan 
Policy Committee.
Last Update Last Public Review Next Public Review
2004 2004 2007
Plan: Traffic Signal List
Description: Identifies those intersections within the City that have met one or 
more MUTCD traffic signal warrants.
Last Update Last Public Review Next Public Review
2006 N/A - Admin. Function N/A - Admin. Function
Plan: TransPlan                                                                                           
Description: Provides long range policy and implementation strategies to address 
the region's transportation issues, as required by the state.  Adopted 
by the City Council.                                                                               
Last Update Last Public Review Next Public Review
2002                     2002                     2009 or 2010             
Plan: Urban Forest Management Plan                                                                        
Description: Provides direction to manage trees within city limits.                            
Last Update Last Public Review Next Public Review
1992                     
17
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Plan: Urban Sanitary Sewer Master Plan                                                                    
Description: Identifies future needs and estimates the costs to extend service to 
developing areas within the Urban Growth Boundary.                          
Last Update Last Public Review Next Public Review
1992                     1992                     
Plan: West Alton Baker Park Development Plan                                                              
Description: This plan guides development of the western portion of Alton Baker 
Park.                                                                                                      
Last Update Last Public Review Next Public Review
1997                     1997                     Not Schduled             
Plan: West Eugene Wetlands Plan                                                                           
Description: Provides goals, policies, and recommended actions to balance 
environmental concerns with development needs in the Eugene 
wetlands.  The Eugene City Council and Lane County Board of 
Commissioners adopt and amend the WEWP.                                 
Last Update Last Public Review Next Public Review
1992                     2000                     
Plan: Wet Weather Flow Management Plan (WWFMP)                                                            
Description: Provides a strategic approach designed to reduce or limit the 
amount of groundwater/rainwater flow treated at the regional 
wastewater treatment plant while retaining the carrying capacity of 
the collection system. Interjurisdictional planning by Metro 
Wastewater.
Last Update Last Public Review Next Public Review
2001                     2001                     Not Scheduled            
Plan: Comprehensive Stormwater Management Plan (CSWMP)                                                    
Description: Provides policy direction for an integrated, multi-objective 
stormwater management program. The multiple objectives include 
flood protection and drainage services, protect and improve water 
quality, and protect natural resources.  Adopted by Council.   
Last Update Last Public Review Next Public Review
1993                     1993                     Not scheduled.           
18
Summary of Prior Planning Processes and Reports
Plan: Stormwater Basin Master Plan                                                                        
Description: Provides stormwater management strategies for each basin.  
Approved by the Executive Manager of Public Works.                         
Last Update Last Public Review Next Public Review
2002                     2002                     Not scheduled.           
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Funding  
 
The major sources of funds available for capital projects are dedicated funds. The use of 
dedicated funds is restricted by the limitations imposed by local, state or federal laws associated 
with the funding source. For the most part, these funds are accounted for in the City’s special 
revenue or enterprise funds, such as the Road Fund, the Municipal Airport Fund, or the Systems 
Development Capital Projects Fund.  
 
SDC, 18.8
Bond, 36.2
Federal 
Aviation 
Admin, 23.3
General Fund, 
23.2
Pavement 
Preservation 
Capital, 13.6
Wastewater, 
11.4
Stormwater, 
9.4
Airport, 7.7
Assessments, 
4.9
Passenger 
Facility 
Charge, 13.6
Wetland 
Mitigation 
Bank, 3.2
Various 
Sources < $1 
million, 2.7
Atrium, 1.2
Parking, 5.5
Federal 
Funds, 3.1
Six Year CIP Totals $177.9 Million for Funded Projects by Source
$Amounts (in millions)
 
 
Projects that are not supported by dedicated revenue are financed by a transfer from the General 
Fund.  The City may also receive direct funding for projects from other jurisdictions or through 
grants and donations.  For major projects with citywide benefits, the City Council may request 
voter approval of a property tax levy to repay General Obligation Bonds.   
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Funding Sources and Restrictions 
 
Airport 
 
Airport Fund: 
Purpose: To account for the operations of the municipal airport.  Principal sources of revenues 
are rental of terminal space to airlines and other service providers, landing fees, and parking fees. 
 The fund receives Airport Improvement Program monies from the Federal Aviation 
Administration for capital improvements.  The fund also imposes passenger facility charges on 
passengers utilizing the airport, the proceeds of which are restricted for use in financing eligible 
projects, as determined by FAA regulation. 
 
Restrictions: Passenger facility charge revenues are restricted for use in financing eligible 
Airport projects as determined by FAA regulation. 
 
 
Parks & Open Space 
 
Library, Parks, and Recreation Fund: 
Purpose: To account for contributions from private donors to support the public library and City-
owned parks and recreation facilities. 
 
Restrictions: Designation upon receipt of donation. 
 
Capital Projects Fund: 
Purpose: To account for the financing and construction of capital facilities not financed by 
proprietary or other capital projects funds.  General Fund revenues, Federal and State grants, 
donations, and bond proceeds provide the financing for the expenditures of this fund. 
 
Restrictions: Funding provided by bond proceeds (including interest earnings) are restricted by 
the terms of the bond contract developed at the time of the bond sale.  Grants are usually 
restricted to a specific project or type of project. 
 
Parks Systems Development Capital Projects Fund: 
Purpose: To account for construction of the growth related portion of capacity-enhancing capital 
projects.  Financing is provided by a systems development charge levied against developing 
properties.  Expenditures are restricted by state law to capacity-enhancing projects for the 
following systems:  transportation, sanitary sewers, storm sewers, and parks facilities.  
 
Restrictions: ORS 223.297 – 223.314 provides the statewide framework guiding system 
development charges.  Expenditures of improvement SDCs are restricted by state law to capacity 
enhancing projects for the system for which the fee is imposed.  The reimbursement portion of 
SDCs may be used for capital projects related to the system for which the fee was collected, 
including rehabilitation of existing systems.  
 
Stormwater Utility Fund: 
Purpose: To account for the operation, construction, and maintenance of the stormwater drainage 
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system and the wetland resource protection and enhancement program.  Primary revenues are 
stormwater user fees and the sale of wetland mitigation credits. 
 
Restrictions: As allowed under state statue, the proceeds of user fees are retained in the fund for 
planning, constructing and/or operating the system.  Wetland mitigation credits are restricted to 
appropriate projects within the wetland bank service area. 
 
Wastewater Utility Fund: 
Purpose: To account for the operation, construction, and maintenance of the wastewater 
collection and treatment system.  Primary revenues are wastewater user fees. 
 
Restrictions: Partial restriction for outstanding debt service payments.  As allowed under state 
statue, the proceeds of user fees are retained in the fund for planning, constructing and/or 
operating the system.   
 
Public Buildings and Facilities 
 
Capital Projects Fund: 
Purpose: To account for the financing and construction of capital facilities not financed by 
proprietary or other capital projects funds.  General Fund revenues, Federal and State grants, 
donations, and bond proceeds provide the financing for the expenditures of this fund. 
 
Restrictions: Funding provided by bond proceeds (including interest earnings) are restricted by 
the terms of the bond contract developed at the time of the bond sale.  Grants are usually 
restricted to a specific project or type of project. 
 
Parking Services Fund: 
Purpose: To account for operations of City-owned parking facilities.  Revenue sources include 
parking fees and fines, meter receipts, and rentals.  The revenue is used to operate and maintain 
the parking facilities.  A portion of the revenue is transferred to the General Fund to support 
other city services. 
 
Restrictions: Partial restriction for debt service payments by bond covenants. 
 
Urban Renewal Agency Downtown Capital Projects Fund: 
Purpose: To account for costs of constructing and improving capital facilities and infrastructure 
projects in the Downtown District.  Financing is provided by Downtown Urban Renewal Tax 
increment revenues and interest on investments. 
 
Restrictions:  For use in the Downtown development district. 
 
Urban Renewal Agency Riverfront Capital Projects Fund: 
Purpose: To account for costs of constructing and improving capital facilities and infrastructure 
projects in the Riverfront District.  Financing is provided by Riverfront Urban Renewal tax 
increment revenues and interest on investments. 
 
Restrictions: For use in the Riverfront development district. 
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Stormwater 
 
Stormwater Systems Development Capital Projects Fund: 
Purpose: To account for construction of the growth related portion of capacity-enhancing capital 
projects.  Financing is provided by a systems development charge levied against developing 
properties.  Expenditures are restricted by state law to capacity-enhancing projects for the 
following systems:  transportation, sanitary sewers, storm sewers, and parks facilities. 
 
Restrictions: ORS 223.297 – 223.314 provides the statewide framework guiding system 
development charges.  Expenditures of improvement SDCs are restricted by state law to capacity 
enhancing projects for the system for which the fee is imposed.  The reimbursement portion of 
SDCs may be used for capital projects related to the system for which the fee was collected, 
including rehabilitation of existing systems.   
 
Stormwater Utility Fund: 
Purpose: To account for the operation, construction, and maintenance of the stormwater drainage 
system and the wetland resource protection and enhancement program.  Primary revenues are 
stormwater user fees and the sale of wetland mitigation credits. 
 
Restrictions: As allowed under state statue, the proceeds of user fees are retained in the fund for 
planning, constructing and/or operating the system.  Wetland mitigation credits are restricted to 
appropriate projects within the wetland bank service area. 
 
Transportation 
 
Community Development Fund:  
Purpose: To account for grant revenues received from the U.S. Department of Housing and 
Urban Development.  Major expenditures include social service funding; acquisition; 
construction and rehabilitation of low-income housing; accessibility improvements to City 
facilities and infrastructure; and job creation loans. 
 
Restrictions: Community Development Block Grant funds must meet the federal government 
criteria of benefiting low to moderate income individuals’ needs, eliminating slums and blight, 
or addressing an urgent need.  
 
Transportation Systems Development Capital Projects Fund: 
Purpose: To account for construction of the growth related portion of capacity-enhancing capital 
projects.  Financing is provided by a systems development charge levied against developing 
properties.  Expenditures are restricted by state law to capacity-enhancing projects for the 
following systems:  transportation, sanitary sewers, storm sewers, and parks facilities. 
 
Restrictions: ORS 223.297 – 223.314 provides the statewide framework guiding system 
development charges.  Expenditures of improvement SDCs are restricted by state law to capacity 
enhancing projects for the system for which the fee is imposed.  The reimbursement portion of 
SDCs may be used for capital projects related to the system for which the fee was collected, 
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including rehabilitation of existing systems.  The reimbursement component for transportation 
SDCs is limited to preservation and maintenance of existing arterial and collector streets by 
Council Resolution No. 4718.  
 
Special Assessments Capital Projects Fund:  
Purpose: To account for the interim financing and related costs of construction for public 
improvements which primarily benefit the property owners against whose properties special 
assessments are levied.  Construction-period financing is obtained through issuance of bond 
anticipation notes, and the debt service thereon is financed through special assessment 
collections, proceeds of long-term bonded debt, and interest on investments.  
 
Restrictions: State law restricts assessments to the specific improvement constructed. 
 
Transportation Utility Fund: 
Purpose: To account for dedicated revenues and related capital project expenditures incurred in 
the City’s pavement preservation program.  Revenues are generated primarily from a five-cent 
local motor vehicle fuel tax 
 
Restrictions: Dedicated fuel tax revenue specifically for the preservation and maintenance of 
City of Eugene streets.  Restrictions are specified by Ordinance No 20278. 
 
Transportation Capital Projects Fund: 
Purpose: To account for funding used for transportation related projects, usually expended 
within the public right-of-way or on projects that directly benefit the City’s transportation 
system.  The majority of funds are federal and state grants for a specific general road capital 
project.  
 
Restrictions: Funding must be used for road related purposes by ORS 366.785 – 366.820 and is 
limited to the specific projects stated in each agreement.  
 
Wastewater 
 
Wastewater Systems Development Capital Projects Fund: 
Purpose: To account for construction of the growth related portion of capacity-enhancing capital 
projects.  Financing is provided by a systems development charge levied against developing 
properties.  Expenditures are restricted by state law to capacity-enhancing projects for the 
following systems: transportation, sanitary sewers, storm sewers, and parks facilities. 
 
Restrictions: ORS 223.297 – 223.314 provides the statewide framework guiding system 
development charges.  Expenditures of improvement SDCs are restricted by state law to capacity 
enhancing projects for the system for which the fee is imposed.  The reimbursement portion of 
SDCs may be used for capital projects related to the system for which the fee was collected, 
including rehabilitation of existing systems.   
 
Wastewater Utility Fund: 
Purpose: To account for the operation, construction, and maintenance of the wastewater 
collection and treatment system.  Primary revenues are wastewater user fees.  
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Restrictions: Partial restriction for outstanding debt service payments.  As allowed under state 
statue, the proceeds of user fees are retained in the fund for planning, constructing and/or 
operating the system.   
 
Other Costs Associated with CIP Projects 
 
Generally, projects that create new capital facilities or increase capacity will have associated 
long-term operating, preservation and maintenance costs. The CIP reports these costs associated 
with certain projects.   
 
The operating costs to maintain a facility and to provide service to the community have been 
included in the description of projects where the amount is significant and can reasonably be 
estimated at this time.  Operating costs associated with capital projects can also be found in 
either the City of Eugene’s Annual Budget or the Multi-Year Financial Plan – FY10-FY15.   
 
Long-term preservation and maintenance costs are also reported in the CIP where the amount is 
significant and can be reasonably estimated. These costs are reported as an annualized amount to 
show the impact of major preservation and maintenance costs related to specific CIP projects. In 
many cases, the design of projects included in the CIP is at a conceptual stage and may change 
significantly over time.  These changes may have an impact on the associated operating, 
preservation, and maintenance costs. 
 
Projects with significant unfunded operating, preservation and maintenance costs may be 
postponed if the operating funds are not available to cover increased on-going costs. 
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Policy Guidelines 
 
The City's Financial Management Goals and Policies provide the framework for financial 
planning and decision-making by the City Council, Budget Committee, and City staff.  The 
Capital Improvement Policies, as last reviewed by the City Council in April 2000, are:   
 
1. The City will plan for capital improvements over a multi-year period of time.  The 
Capital Improvement Program will directly relate to the long-range plans and policies of 
the City.  Operating funds to maintain capital improvements and to fund additional staff 
and service needs must be estimated and identified prior to making the decision to 
undertake specific capital improvements. 
 
2. Whenever a service is an enterprise or utility-based operation and where the ratepayer 
directly benefits, the City will work to finance capital improvements by using self-
supporting revenue bonds, which could be General Obligation-backed. 
 
3. Use of General Obligation bonds will be limited to major capital construction or 
improvements in support of general municipal services. 
 
4. Financing of infrastructure improvements through use of Assessment bonds will be 
limited to those projects where the required assessed value-to-assessment ratio is met and 
to the extent the City's financial position permits the use of this financing device. 
 
5. To maintain the City’s physical assets, a current inventory of all of the City's physical 
assets and their condition and maintenance costs will be maintained. 
 
6. Council will make a specific determination whether to establish a replacement reserve 
sinking fund when creating an asset with a value in excess of $1 million and a useful life 
in excess of ten years. 
 
7. Funding sources that have been identified for a specific project and approved with the 
adoption of the Capital Improvement Program shall remain the funding source for that 
project unless a specific exception is directed by Council. 
 
8. Flexible transportation funding available to the City from federal, state, county, and local 
sources, that is eligible, will be used to fund operations, maintenance and preservation of 
existing capital transportation infrastructure, unless a specific exception is directed by 
Council. 
 
9. New transportation capital projects, including transit projects that are located within the 
Eugene City limits will be reviewed by the Eugene City Council before inclusion into 
any regional or multi-jurisdictional project list or plan. 
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Debt Capacity 
 
Overview 
 
This section of the CIP discusses the affordability of future bond issues for unfunded projects.  
There are two ways to look at debt capacity.  The first is to look at the capacity to issue debt 
under legal constraints.  The second is to look at the affordability of that debt recognizing there 
is a limit to the City’s ability to repay obligations. 
 
The City has used only about 6% of its more than $678 million of legal debt capacity for general 
obligation bonds as of June 30, 2008.  The City’s Budget Committee has determined that it 
would not be prudent for the City to issue debt up to that legal limit.  The City has Financial 
Management Goals and Policies that include the following debt management guidelines.  These 
guidelines were reviewed and approved by the Budget Committee in February 2004. 
 
• Net direct debt as a percentage of real market value shall be a maximum of 1.0%. 
• A minimum of 50% of net direct debt shall be retired within 10 years. 
• Maximum annual debt service on all General Fund-backed debt shall be limited to 10% 
of General Fund expenditures in the year in which the debt is issued.  Of this amount, 
long-term debt that has a primary pledge of General Fund resources shall be no more than 
5% of General Fund expenditures.  
 
These limits define the affordable level of debt that could be issued under the CIP.  The 
following table shows the estimated levels for the City’s debt affordability ratios as of June 30, 
2009. 
 
 
Debt Affordability Ratios 
As of 
June 30, 2009 
Policy 
Limit 
Net direct debt as a percentage of real market value 
 
0.25% Maximum 
of 1.0% 
Percent of net direct debt retired within 10 years 
 
90% Minimum of 
50% 
Annual debt service on all General Fund-backed 
debt as a percent of General Fund expenditures  
 
2.8% Maximum 
of 10% 
 
Net direct debt includes all of the City’s general obligation bonds except for the Airport issue 
that is paid from Airport revenues and 50% of the Atrium bonds.  The City excludes the pension 
bonds from the definition of net direct debt. 
 
The City’s debt ratios have an impact on its credit rating.  The City is rated “Aa2” by Moody’s 
Investors Service and has maintained a double-A rating since 1957.  When Moody’s last 
evaluated the City’s credit, it noted that the City’s credit strengths included the low debt burden 
with an above average repayment schedule.  In addition, Moody’s noted that even after possible 
issuance of an additional $100 million of bonds for parks and a new City Hall, the City’s debt 
levels would remain very low and manageable. 
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Projected Debt Burden 
 
As of June 30, 2009, there is about $165 million of additional capacity for debt issuance within 
the policy limits.  The CIP includes $317.6 million of unfunded projects, including placeholder 
projects.  Some of these projects would most likely require debt issuance in order to be fully 
funded.  In addition, the City had a bond measure on the November ballot for $39.5 million of 
pavement preservation projects, which passed.  There is not sufficient debt capacity available to 
fund all of the unfunded projects using debt.  This means that careful choices will have to be 
made in the use of the remaining debt capacity.    
For more information about the City’s debt burden and debt capacity, see the updated “City of 
Eugene, Debt Capacity Analysis” that will be presented to the Budget Committee during the 
winter meetings. 
 
 
CIP on the Web 
 
The CIP can be accessed from the City’s web site at www.eugene-or.gov/budget .  The web site 
contains the entire CIP document and allows projects to be viewed by neighborhood. Prior CIP 
documents, Budget Committee and CIP subcommittee minutes, and the Annual Capital Budget 
are also presented on the website. 
 
Draft CIP to Adopted CIP 
 
Recommendations from the Budget Committee and the City Council, as well as public input, are 
summarized in this section. 
 
Citizen Outreach 
The draft CIP document was made available on the City’s web site in early December of 2008.  
On December 12, 2008, information about the draft FY 2010-15 CIP, capital projects specific to 
particular neighborhoods, and the information on opportunities for providing public input on the 
draft CIP was mailed to all of the neighborhood association chairs and co-chairs, as well as the 
representatives of the Neighborhood Leaders Council (NLC).  A hyperlink to the draft CIP 
document on the City’s web site was sent to the neighborhood association leaders and NLC 
representatives during the week of December 15, 2008.  Neighborhood specific articles have 
been sent to each neighborhood newsletters editor with the request that they be included in their 
December-February editions.  
 
Printed copies of the draft FY 2010-15 CIP were sent to the members of the Budget Committee, 
neighborhood leaders, NLC representatives and other community stakeholders on January 8, 
2009. They were also distributed to City libraries, community and senior centers. 
 
Budget Committee Review 
On January 28, 2009, the Budget Committee reviewed and discussed the draft FY 2010-15 CIP.  
The Budget Committee approved a motion to recommend that the Council adopt the Draft CIP 
with several staff recommended amendments. 
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City Council CIP Public Hearing 
A notice about the February 17, 2009, City Council Public Hearing on the CIP was sent via e-
mail to all of the neighborhood association chairs and co-chairs, representatives of the 
Neighborhood Leaders Council (NLC), and citizens on the Budget Interested Parties e-mail 
group. 
 
On February 17, 2009, the City Council held a public hearing on the CIP.  The City Council 
received public comments from three citizens regarding the draft FY 2010-15 CIP as 
summarized below: 
 
• One person commented on the importance of adequate funding for the preservation of 
existing buildings and facilities through proactive repairs and maintenance.  He also 
suggested that the annual year-end transfer of $900,000 from the General Fund to the 
General Capital Projects Fund should be a part of the adopted budget and not handled via 
a supplemental budget process. 
• One person commented on the need to preserve the existing City Hall and retrofit it for 
seismic safety, and on the proposed Police Patrol Facility. 
• The third speaker seconded the comments made by the first two speakers. 
 
Staff Recommended Changes to Projects 
In addition to several narrative corrections, staff recommended the following changes to Draft 
CIP that were also included in the Budget Committee recommendation: 
 
• Reduce System Development Charges (SDC) funding for several Parks & Open Space, 
Stormwater, Transportation and Wastewater capital projects, due to a projected shortfall 
in SDC revenues. 
• Change the status of several SDC-supported capital projects from “Funding Secured” to 
“Funding Identified” due to a projected shortfall in SDC revenues. 
 
Draft CIP to Adopted CIP Reconciliation 
Funded Projects Reconciliation
in thousands of dollars (e.g. 1,000 = $1 million)
$182,234 Draft FY 2010-15 CIP Total
a ($945) Neighborhood & Community Park Acquisition
a ($347) Fernadale Park Development
a ($80) Alton Baker Irrigation System
a ($80) Alton Baker Park Renovations
a ($80) Park Lighting Renovations
a ($103) PROS Priority 1 Neighborhood Park Renovations
a ($103) PROS Priority 1 Play Area Renovations
a ($663) Streambank and Outfall Stabilization
a ($760) Pavement Preservation Program
a ($300) Services for New Development - Transportation
a ($190) Wastewater Services for New Development
a ($720) Wastewater System Rehabilitation
$177,863 Adopted FY 2010-15 CIP Total
a Funding for these projects was reduced due to projected System Development Charges 
(SDC) revenue shortfall.  
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The Draft CIP and the Adopted CIP documents are available on the City’s web site at 
www.eugene-or.gov/budget. 
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Capital projects for the Eugene Airport are outlined in and structured by the Eugene Airport 
Master Plan Update and the five year Federal Aviation Administration (FAA) Capital 
Improvement Plan.  These documents provide for the planned development of the Airport 
property and facilities to accommodate future aviation demand while remaining compatible with 
the environment and community development.  Project priorities are determined through a 
process based on the adopted Master Plan Update and FAA approval.  Direction, policy guidance 
and community input is provided by the Airport Advisory Committee (AAC) made up of five 
representatives from special interest groups, one neighborhood representative, one citizen from 
the voter pool, and two representatives from Lane County. 
 
Project Categories   
Airport projects are described in one of three ways:  
1. Site and Facility Improvements - Projects in this category include modifications and/or 
additions to existing facilities to meet operational, safety and cost-efficiency goals.  
2. New Capital Facilities – Projects in this category typically provide for either new and/or 
replacement facilities, projects that expand existing facilities/services, or a project that 
would result in a new asset.  In addition, projects that are a scale to warrant classification 
as stand-alone projects. 
 
3. Preservation and Maintenance – These projects preserve, maintain, and repair the 
investment in existing airport facilities.  They help to ensure that airport improvements 
achieve their useful life span and are maintained at a level required for effective service 
delivery to the public.  
The primary focus of the Airport for the immediate future will be economic development, 
enhancements to safety and security, customer service improvements, and the preservation and 
maintenance of existing assets - primarily the airfield pavements and the terminal building. 
 
A major project in FY10 is the construction of a replacement Aircraft Rescue and Fire Fighting 
(ARFF) facility.  The existing ARFF station providing emergency services at the Eugene Airport 
needs to be relocated and replaced.  The location of the existing ARFF station does not permit 
response times of less than three minutes to runway 16L-34R in conformance with Federal 
Aviation Administration (FAA) Part 139 regulations.  To reduce the response time from the 
current 3 minutes 20 seconds to less than 3 minutes, the station needs to be relocated to a more 
centralized location.  The existing ARFF station was constructed over twenty years ago and 
exhibits a number of significant spatial and technical inadequacies. The Airport has requested 
discretionary funds from the FAA for the construction of a new ARFF facility in FY10. 
 
Major projects in the FY10-FY15 CIP include Preservation and Maintenance, and Site and 
Facility Improvements involving runway overlays, ramp rehabilitation and reconstructions, 
taxilane extensions and ramp expansions.  FY10 is targeted for Phase II of the Terminal Ramp 
Rehabilitation to remove and replace the concrete at the airline gates.  The existing concrete 
ramp was constructed in 1984 and most recently evaluated by the pavement management study 
in 2005.   The results of the study indicate that by 2010, the useful remaining life of the structure 
is 0.  Although imminent or catastrophic failure will not occur, the ramp is generating a 
64
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significant amount of Foreign Object Debris (FOD) from both surface raveling and cracking of 
the joints and concrete panels.  This FOD poses an increasing maintenance challenge and is a 
continuous risk to aircraft operating on the ramp.  FY11 includes an overlay of Runway 16R/34L 
to repair and resurface the primary runway and associated taxiways to prolong the useful life.  
The Terminal Ramp project will be funded through FAA entitlement funds while the Runway 
project will be funded through FAA discretionary funds. 
 
The projects listed in the FY10-FY15 CIP are considered funded and are consistent with the 
2000 Eugene Airport Master Plan Update, a refinement of the Airport’s 1990 Master Plan.  A 
new Master Plan is scheduled to be completed by 2009.  The Master Plan serves as a 
development guide for the Airport’s short-term (5 to 10 years) and long-term (20 years) needs.  
The Master Plan presents a 20-year development plan that is technically correct, environmentally 
sound, financially viable, is implementable; and identifies the overall land requirements that will 
ensure the Airport’s long-term operational viability. 
 
Funding    
Eugene Airport’s capital projects receive the majority of their funding from FAA grants.  The 
FAA grants include money from both an Entitlement Fund and a Discretionary Fund. Levels of 
available Discretionary Funds are subject to Congressional legislation and are subject to the 
FAA’s priority system.  The balance of funding comes from the Municipal Airport Fund, which 
is derived from airport parking fees, terminal rents, fees from other operations, and Passenger 
Facility Charges (PFCs).  While the current Airport CIP is fully funded, some projects are being 
segregated into smaller projects and spread out over a longer period of time to reflect the annual 
funding limitations.   
 
 
 
Airport Funding Sources 
Six Year CIP Totals $44,585,000 for Funded Projects
Airport 
$7,726,000
Federal Aviation 
Administration 
$23,266,000
Passenger 
Facility Charge 
$13,593,000
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Airport
Functional and Safety Improvements
Funding Secured
Exit Lane Monitoring Structure
Project Description: This project will provide automated and secured Exit Lane Monitoring services for the 
period when the Transportation Security Administration (TSA) doesn't staff the exit lane.  This project is 
estimated to save $35,000 in operating costs per year once implemented as fewer staff will be needed.
Project Status: Not Started   New in the 2010-15 CIP.
Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation
2013201220112010 20152014
Fund
Total
Airport Construction $400 0 0 0 400  0 0
$0 $0$400 $0 $0 $0Total $400
Capital Costs ($ in thousands)
Ward: Airport
Neighborhood: 
Exit Lane System
City of Eugene 2010-2015 Capital Improvement Program
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Airport
Functional and Safety Improvements
Funding Secured
Interactive Computer Training System
Project Description: A computer-based training, testing and secure database record keeping system 
mandated by Federal regulatory requirements including FAA Part 139 and TSA 49 CFR Part 1542 through 
the purchase of a interactive touch screen training system with customized modules. The standardized 
system provides greater flexibility to all Eugene Airport ID applicants.
Project Status: Not Started   This is a new project in the 2010-15 CIP.
Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation
Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year
2013201220112010 20152014
Fund
Total
Airport Construction $5 0 0 0 5  0 0
Federal Aviation Admin. $101 0 0 0 101  0 0
$0 $0$106 $0 $0 $0Total $106
Capital Costs ($ in thousands)
Ward: Airport
Neighborhood: 
Airport Interactive Computer Training display.
City of Eugene 2010-2015 Capital Improvement Program
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Airport
Functional and Safety Improvements
Funding Secured
Mitigation-Open Water-Runway
Project Description: FY10 project is for mitigation/drainage for Runway 34L.  FY13 project is for 
mitigation/drainage for Runway 34R.
Project Status: Not Started   New project in 2010-15 CIP.
Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation
Airport Master Plan Update
Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year
2013201220112010 20152014
Fund
Total
Airport Construction $100 0 0 0 100  0 0
Federal Aviation Admin. $950 950 0 0 0  0 0
Passenger Facility Charge $50 50 0 0 0  0 0
$0 $0$100 $0 $0 $1,000Total $1,100
Capital Costs ($ in thousands)
Ward: Airport
Neighborhood: 
Eugene Airport Mitigation Area 34R
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Airport
New Capital Facilities
Funding Secured
Acquire Snow Removal Equipment Vehicles
Project Description: Acquire replacement Snow Removal Equipment (SRE) Vehicles.  These SRE 
vehicles are appropriate for acquisition per guidance established by the Federal Aviation Administration 
(FAA) Advisory Circular #150/5220-20.  FY10 replaces a dump truck, FY12 replaces an Osh Kosh, and 
FY13 replaces the Deicer truck. There will not be a significant change to preservation and maintenance 
costs.
FY08 funding of $120,000 was previously used to replace a dump truck.
Project Status: In Progress   Funded in FY06 Capital Budget at $175,000 and in FY08 Capital Budget at 
$120,000. Additional vehicle replacements are in 2010-15 CIP.
Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation
Airport Master Plan Update
Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year
2013201220112010 20152014
Fund
Total
Airport Construction $73 33 30 0 10  0 0
Federal Aviation Admin. $947 187 570 0 190  0 0
$0 $0$200 $0 $600 $220Total $1,020
Capital Costs ($ in thousands)
Ward: Airport
Neighborhood: 
Airport Snow Removal Equipment Vehicle
City of Eugene 2010-2015 Capital Improvement Program
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Airport
New Capital Facilities
Funding Identified
ARFF Station
Project Description: Design and construct replacement Aircraft Rescue and Fire Fighting (ARFF) facility.  
The relocated facility will improve response time for aircraft emergencies, increase staffing flexibility, and 
will meet the required design and seismic standards of the City.  The current facility is over twenty years old 
and is inadequate for existing needs.
Project Status: Not Started   In 2008-13 & 2010-15 CIP. Federal Aviation Administration discretionary 
funds have been requested in FY10 for this project.  Per the Master Plan Update, this project has increased 
by $2,150,000 due to an increase in construction costs and project scope.
Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation
Airport Master Plan Update
Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year
2013201220112010 20152014
Fund
Total
Airport Construction $245 0 0 0 245  0 0
Federal Aviation Admin. $4,655 0 0 0 4,655  0 0
$0 $0$4,900 $0 $0 $0Total $4,900
Capital Costs ($ in thousands)
Estimated Operating/Preservation & Maintenance Impact ($ in thousands)
2013201220112010 2014 2015
Operating: Facility $2 $2 $2 $2 $2 $2 
Ward: Airport
Neighborhood: 
Current Eugene Airport Fire Station
City of Eugene 2010-2015 Capital Improvement Program
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Airport
New Capital Facilities
Funding Secured
General Aviation Terminal
Project Description: As identified in the 2000 Master Plan Update, with the completion of the new 6000 
foot Parallel Runway 16L/34R, the area east of Douglas Drive, west of the new runway, and adjacent to the 
general aviation ramp is ideal for the development of general aviation facilities.  This project will construct a 
new general aviation terminal with direct access to the existing airfield.  
Preservation and maintenance costs will be funded by lease revenue received from the general aviation 
terminal tenants.
Project Status: Not Started   In 2008-13 & 2010-15 CIP.  This project was moved to FY15.
Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation
Airport Master Plan Update
Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year
2013201220112010 20152014
Fund
Total
Airport Construction $375 0 0 0 0  375 0
$0 $375$0 $0 $0 $0Total $375
Capital Costs ($ in thousands)
Ward: Airport
Neighborhood: 
Eugene Airport General Aviation Terminal Site
City of Eugene 2010-2015 Capital Improvement Program
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Airport
Preservation and Maintenance
Funding Identified
Overlay of Runway 16R/34L
Project Description: Repair and resurface the primary runway and associated taxiways to prolong the 
useful life.  $4,091,000 of the $6 million project is funding identified through a FAA discretionary funds 
request.  The remaining portion of the project ($1,099,000) has funding secured.
Project Status: Not Started   In 2008-13 & 2010-15 CIP.  The project scope was adjusted and costs 
increased based on updated estimates by $3,000,000 from prior CIP.  Federal Aviation Administration 
discretionary funds have been requested in FY2011 for this project.
Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation
Airport Master Plan Update
Airport Pavement Management Plan
Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year
2013201220112010 20152014
Fund
Total
Federal Aviation Admin. $6,000 0 0 6,000 0  0 0
$0 $0$0 $6,000 $0 $0Total $6,000
Capital Costs ($ in thousands)
Ward: Airport
Neighborhood: 
Eugene Airport Runway 34L/16R
City of Eugene 2010-2015 Capital Improvement Program
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Airport
Preservation and Maintenance
Funding Secured
Pavement Management Plan
Project Description: Complete an assessment of all pavement at the airport per FAA requirements.
Project Status: Not Started   New in 2010-15 CIP.
Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation
Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year
2013201220112010 20152014
Fund
Total
Airport Construction $5 0 0 0 5  0 0
Federal Aviation Admin. $95 0 0 0 95  0 0
$0 $0$100 $0 $0 $0Total $100
Capital Costs ($ in thousands)
Ward: Airport
Neighborhood: 
Eugene Airport Pavement Area
City of Eugene 2010-2015 Capital Improvement Program
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Airport
Preservation and Maintenance
Funding Secured
Rehabilitate Various Ramps
Project Description: Rehabilitate various ramp pavements as identified in the Airport Pavement 
Management Plan.  FY10 will rehab the North Ramp (South Kilo) and FY11 will rehab the North Ramp 
(North Section - ANR 12, 15, 16).
Project Status: Not Started   In 2008-13 CIP.  Project in FY10 increased based on current estimates.  
Added second phase in FY11. There will not be a significant change to preservation and maintenance 
costs.
Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation
Airport Master Plan Update
Airport Pavement Management Plan
Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year
2013201220112010 20152014
Fund
Total
Airport Construction $52 0 0 25 27  0 0
Federal Aviation Admin. $988 0 0 475 513  0 0
$0 $0$540 $500 $0 $0Total $1,040
Capital Costs ($ in thousands)
Ward: Airport
Neighborhood: 
Eugene Airport North Ramp (South Kilo)
City of Eugene 2010-2015 Capital Improvement Program
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Airport
Preservation and Maintenance
Funding Secured
Rehabilitation of South Ramp
Project Description: Rehabilitate pavement on the south section of the South Ramp (ALCC01) per the 
Pavement Management Plan.
Project Status: In Progress   In 2008-13 & 2010-15 CIP.  Phases of the South Ramp project continues in 
FY11 for $300,000. Prior phases were funded in FY07 Capital Budget at $915,000.
Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation
Airport Master Plan Update
Airport Pavement Management Plan
Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year
2013201220112010 20152014
Fund
Total
Airport Construction $15 0 0 15 0  0 0
Federal Aviation Admin. $285 0 0 285 0  0 0
$0 $0$0 $300 $0 $0Total $300
Capital Costs ($ in thousands)
Ward: Airport
Neighborhood: 
Eugene Airport South Ramp Rehab Site
City of Eugene 2010-2015 Capital Improvement Program
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Airport
Preservation and Maintenance
Funding Secured
Taxilane Reconstructs
Project Description: Rehabilitate various taxilane pavements.  FY10 rehabs Taxilane North Hangar 
(TNHT 1/02, ANR 13,14).  FY14 rehabs Taxilane Non-movement Area (EGAR to North Ramp).
Project Status: Not Started   In 2008-13 & 2010-15 CIP.  Project cost was increased by $64,000 based on 
current estimates. $796,000 for Taxilane Non-movement Area was added in FY14. $39,000 of the FAA 
funding in 2014 has a funding status of funding identified.
Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation
Airport Master Plan Update
Airport Pavement Management Plan
Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year
2013201220112010 20152014
Fund
Total
Airport Construction $12 0 0 0 12  0 0
Federal Aviation Admin. $1,035 0 0 0 238  0 797
$797 $0$250 $0 $0 $0Total $1,047
Capital Costs ($ in thousands)
Ward: Airport
Neighborhood: 
Eugene Airport Taxilane due for 
Reconstruction
City of Eugene 2010-2015 Capital Improvement Program
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Airport
Preservation and Maintenance
Funding Secured
Taxiway Rehabilitation
Project Description: Rehabilitate various taxiway pavements.  FY2011 will rehab Taxiway Alpha 6, Foxtrot.  
FY12 will rehab Alpha (A7 - A4).  FY 14 will relocate Taxiway Kilo (Golf).
Project Status: In Progress   In 2008-13 & 2010-15 CIP. Taxiway A6-Foxtrot was in 2008-13 CIP. Two 
new projects were added to the CIP for Taxiway Alpha Rehab of $1,600,000 in FY12 and Taxiway K for 
$2,000,000 in FY14.
Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation
Airport Master Plan Update
Airport Pavement Management Plan
Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year
2013201220112010 20152014
Fund
Total
Airport Construction $42 0 0 42 0  0 0
Federal Aviation Admin. $4,218 0 1,520 798 0  0 1,900
Passenger Facility Charge $180 0 80 0 0  0 100
$2,000 $0$0 $840 $1,600 $0Total $4,440
Capital Costs ($ in thousands)
Ward: Airport
Neighborhood: 
Eugene Airport Taxiway Rehab Site
City of Eugene 2010-2015 Capital Improvement Program
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Airport
Preservation and Maintenance
Funding Secured
Terminal Ramp Rehabilitation
Project Description: Phase I has already addressed one-half of the terminal ramp. This is Phase II to 
rehabilitate the remaining half of the terminal ramp.
Project Status: In Progress   Phase I was funded in FY09 at $1.2 million to rehabilitate one-half of the 
ramp and has been completed. Phase II addresses the remaining half and is new to the 2010-15 CIP.
Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation
Airport Master Plan Update
Airport Pavement Management Plan
Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year
2013201220112010 20152014
Fund
Total
Airport Construction $80 0 0 0 80  0 0
Federal Aviation Admin. $1,520 0 0 0 1,520  0 0
$0 $0$1,600 $0 $0 $0Total $1,600
Capital Costs ($ in thousands)
Ward: Airport
Neighborhood: 
Eugene Airport Terminal Ramp Rehab Site
City of Eugene 2010-2015 Capital Improvement Program
79
Airport
Site and Facility Improvements
Funding Secured
Access Road Improvements and Signage
Project Description: Design and construct roadway system north of Airport Road for entrance to parking 
and terminal, and separate access road for properties north of the terminal.  This will improve the primary 
access to the airport, address safety and traffic guidance issues, and provide airport users with a more 
defined entrance.
Project Status: Not Started   In 2008-13 CIP.  Based on updated estimates from the Master Plan, project 
costs increased by $837,000 over prior CIP and moved to FY13.
Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation
Airport Master Plan Update
Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year
2013201220112010 20152014
Fund
Total
Federal Aviation Admin. $475 475 0 0 0  0 0
Passenger Facility Charge $3,025 3,025 0 0 0  0 0
$0 $0$0 $0 $0 $3,500Total $3,500
Capital Costs ($ in thousands)
Ward: Airport
Neighborhood: 
Eugene Airport Access Road Improvements
City of Eugene 2010-2015 Capital Improvement Program
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Airport
Site and Facility Improvements
Funding Secured
Airport Emergency Operations Center Upgrade
Project Description: Building renovation to improve Airport's emergency operations capability.
Project Status: Not Started   In 2008-13 & 2010-15 CIP.
Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation
Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year
2013201220112010 20152014
Fund
Total
Airport Construction $11 11 0 0 0  0 0
Federal Aviation Admin. $214 214 0 0 0  0 0
$0 $0$0 $0 $0 $225Total $225
Capital Costs ($ in thousands)
Ward: Airport
Neighborhood: 
Airport Emergency Operations Center
City of Eugene 2010-2015 Capital Improvement Program
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Airport
Site and Facility Improvements
Funding Secured
Airport Improvement Projects
Project Description: Provide funding for small (less than $50k) airport improvement projects, preservation 
and maintenance of existing facilities.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and later 
are assigned to specific projects are they are identified and developed. Funded at $350,000 in FY06, 
$250,000 in FY08 & $250,000 in FY09 Capital Budgets.
Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation
2013201220112010 20152014
Fund
Total
Airport Construction $1,500 250 250 250 250  250 250
$250 $250$250 $250 $250 $250Total $1,500
Capital Costs ($ in thousands)
Ward: Airport
Neighborhood: 
Eugene Airport Terminal
City of Eugene 2010-2015 Capital Improvement Program
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Airport
Site and Facility Improvements
Funding Secured
Deicing Collection System
Project Description: Install drains and piping system to collect used airplane deicing solution and to 
rehabilitate terminal ramp for aircraft parking.  The deicing system and ramp rehab will provide stormwater 
pollution control.  The deicing fluids will get captured and recycled instead of running into the storm drains.  
This will follow regulations by the Department of Environmental Quality.
Project Status: Not Started   In 2008-13 & 2010-15 CIP.  This project was increased to include the aircraft 
wash station costs which were also in the 2008-13 CIP.  Project cost increased by $895,000 and the project 
is phased over FY12 and FY13.
Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation
Airport Master Plan Update
Airport Pavement Management Plan
Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year
Stormwater Basin Master Plan
2013201220112010 20152014
Fund
Total
Federal Aviation Admin. $1,612 1,045 567 0 0  0 0
Passenger Facility Charge $488 55 433 0 0  0 0
$0 $0$0 $0 $1,000 $1,100Total $2,100
Capital Costs ($ in thousands)
Ward: Airport
Neighborhood: 
Eugene Airport Deicing Collection System Site
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Airport
Site and Facility Improvements
Funding Secured
Install Street Lights on Airport Road & Northrup
Project Description: Add street lights to improve road illumination and enhance safety.
Project Status: Not Started   In 2008-13 & 2010-15 CIP. This project was moved to FY13.
Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation
2013201220112010 20152014
Fund
Total
Airport Construction $185 185 0 0 0  0 0
$0 $0$0 $0 $0 $185Total $185
Capital Costs ($ in thousands)
Ward: Airport
Neighborhood: 
Eugene Airport Street Light on Douglas Drive
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Airport
Site and Facility Improvements
Funding Identified
Passenger Parking
Project Description: This project is for the construction of an additional passenger parking lot as identified 
in the Master Plan.
Project Status: Not Started   New in the 2010-15 CIP.
Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation
Airport Master Plan Update
2013201220112010 20152014
Fund
Total
Airport Construction $2,200 0 2,200 0 0  0 0
$0 $0$0 $0 $2,200 $0Total $2,200
Capital Costs ($ in thousands)
Ward: Airport
Neighborhood: 
Eugene Airport Extended Passenger Parking 
Area
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Airport
Site and Facility Improvements
Funding Secured
Replace Airfield Taxiway Signs
Project Description: Replace signage on Airfield.  This project will improve taxiway signing guidance and 
clarity for pilots in order to enhance safety.
Project Status: Not Started   In 2008-13 & 2010-15 CIP. For the 2010-15 CIP this project increased by 
$125,000 based on current estimates and changes in the project scope.
Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation
Airport Master Plan Update
Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year
2013201220112010 20152014
Fund
Total
Passenger Facility Charge $250 0 250 0 0  0 0
$0 $0$0 $0 $250 $0Total $250
Capital Costs ($ in thousands)
Ward: Airport
Neighborhood: 
Eugene Airport Taxiway Signage
City of Eugene 2010-2015 Capital Improvement Program
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Airport
Site and Facility Improvements
Funding Secured
Stairway Enclosure - North Side Airport Terminal
Project Description: Enclose stairway for passenger protection from the elements and extend useful life of 
terminal facility.
Project Status: Not Started   In 2008-13 & 2010-15 CIP. This project was moved to FY15 based on 
prioritization.
Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation
Airport Master Plan Update
Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year
2013201220112010 20152014
Fund
Total
Airport Construction $9 0 0 0 0  9 0
Federal Aviation Admin. $171 0 0 0 0  171 0
$0 $180$0 $0 $0 $0Total $180
Capital Costs ($ in thousands)
Ward: Airport
Neighborhood: 
Stairway Enclosure
City of Eugene 2010-2015 Capital Improvement Program
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Airport
Site and Facility Improvements
Funding Identified
Terminal Building Expansion
Project Description: Increase the terminal area facilities to serve projected demand levels at the airport as 
identified in the Master Plan Update.  The timeline for this Federal Aviation Administration funded project 
will be determined when enplanement activity reaches the levels outlined in the Master Plan.
Project Status: Not Started   In 2008-13 and 2010-15 CIP.  This project was moved to 2015 with an 
increased scope due to the updated Master Plan.
Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation
Airport Master Plan Update
Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year
2013201220112010 20152014
Fund
Total
Airport Construction $2,400 0 0 0 0  2,400 0
Passenger Facility Charge $9,600 0 0 0 0  9,600 0
$0 $12,000$0 $0 $0 $0Total $12,000
Capital Costs ($ in thousands)
Estimated Operating/Preservation & Maintenance Impact ($ in thousands)
2013201220112010 2014 2015
Operating: Facility $0 $0 $0 $0 $0 $5 
Ward: Airport
Neighborhood: 
Passenger Service area at Eugene Airport 
Terminal
City of Eugene 2010-2015 Capital Improvement Program
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TRANSPORTATION PROJECTS
Figure 4a
PARKS AND OPEN SPACE PROJECTS
Figure 2b
Site-specific major CIP projects previously funded but not currently constructed
Skatepark in City Center
Royal/Danebo Park Development
(Grasshopper Meadow)
Site-specific CIP projects shown in funding tables for 2010-2015 as $50,000 or more
Creekside Park
Ferndale Park Development
Alton Baker Irrigation System
Alton Baker Park Renovations
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Parks & Open Space 
 
The City owns, manages, and maintains a growing network of parks, recreation facilities, and 
open space areas.  The parks and open space system is part of the City’s commitment to 
maintaining a high quality of life for Eugene residents.  Important goals of the Parks and Open 
Space service include providing opportunities for active and passive recreation, preserving open 
space and natural resource values, and contributing to water quality and wildlife habitat.  
Currently the parks and open space system is comprised of over 2,900 acres of parks and open 
space, and 3,000 acres in the West Eugene Wetlands system, of which approximately 790 acres 
are owned by the City.  The wetlands in West Eugene are covered in more detail in the 
Stormwater section of the CIP.   
 
As the community continues to grow, there is increased demand for the City to provide new 
and/or expanded facilities.  To plan for meeting that demand, the City spent 4 years and involved 
more than 3,000 residents in developing the Parks, Recreation and Open Space (PROS) 
Comprehensive Plan.  The Plan was adopted by the City Council on February 13, 2006, and 
includes an assessment of current and future community needs, identifies opportunities and 
constraints, and provides recommendations for providing parks, recreation, and open space 
services for the future.  The adoption of the Plan was appealed and remanded to the City by the 
Land Use Board of Appeals in 2007, and does not currently serve as a policy document.  
However, the accompanying PROS Project and Priority Plan, which was adopted by the City 
Council on May 22, 2006, remains in place, and includes an extensive list of potential CIP 
projects. 
 
The projects listed in the FY10-FY15 CIP include both funded and unfunded items, all of which 
are consistent with the PROS Comprehensive Plan and the Project and Priority Plan.   
 
Project Categories 
 
Parks and open space projects are described in one of four ways: 
 
1. Preservation and Maintenance - These projects preserve, maintain and repair systems 
associated with existing parks and open space facilities.  They help to ensure that park 
improvements achieve their useful life span and are maintained at a level required for 
effective service delivery to the public.  
 
2. Land Acquisition – These projects are for acquiring land for new neighborhood and 
community parks and natural areas. 
 
3. Upgrades and Capacity Enhancement – Projects that enhance the community such as 
tree planting programs.  
 
4. New Capital Facilities - Projects in this category typically provide for either new and/or 
replacement facilities or are projects that expand existing facilities/services and are of a 
scale to warrant classification as stand-alone projects.  Park development and acquisition 
necessary to address community growth are found in this category of projects. 
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Funding Outlook 
 
Historically, bond measures have been used to provide the funding necessary to accomplish 
major park development and renovation projects, as well as park and open space acquisition.  A 
$27.5 million Parks & Open Space bond measure was approved by voters in November 2006 and 
has funded significant property acquisition and new development.  A $25.3 million Parks & 
Open Space bond measure which was passed by Eugene voters in 1998 funded renovation, 
acquisition, and development projects from FY00 through FY07.  Implementation of the 1998 
and 2006 Bond Measures has significantly increased the inventory of both developed and 
undeveloped park lands managed and maintained by the City.  The current CIP represents an 
emphasis on acquisition, renovation and maintenance.  
 
Bond, $450,000
SDC Parks, 
$5,618,000
General Fund, 
$2,325,000
Stormwater, 
$390,000
Parks 
Maintenance, 
$340,000
Wastewater, 
$210,000
Hayes, $90,000
Parks & Open Space Funding Sources
Six Year CIP Totals $9,423,000 for Funded Projects
 
 
Park System Development Charges (SDCs) are the primary on-going source for funding 
acquisition and development of new parks.  SDCs cannot be used for preservation and 
maintenance of existing facilities.  SDCs are paid for by new development, and are therefore 
meant to fund capacity enhancement projects. The Public Works Rates Advisory Committee 
concluded its review of the Parks SDC methodology in May 2006, and the City Council 
approved the revised methodology in May 2007.  As new development in the community has 
decreased in recent years, the annual revenue from SDCs has decreased below prior projections, 
and this downward trend is expected to continue in coming years.   
 
Other funds, such as Stormwater and Wastewater, are used on a limited basis when appropriate 
to accomplish projects that have goals compatible with these dedicated funds.  Whenever 
possible, outside funding sources, such as grants, have been sought to augment existing City 
funds.  Past examples include funds from State Parks for access improvements and trail 
construction, Department of Fish and Wildlife funds for work at East Alton Baker Park, a Nike 
Corporation grant for Trainsong Park volunteer projects, and Army Corps of Engineers funding 
for Delta Ponds.  Donations and volunteer efforts have funded significant improvements at 
RiverPlay playground in Skinner Butte Park, Owen Rose Garden, Hendricks Park, and in the 
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Hayes Memorial Tree Garden at Alton Baker Park.  Donations have also helped to fund open 
space acquisition and have come in the form of either cash or land donations.   
 
The General Fund (derived predominately from property taxes) is the primary source of funding 
for parks maintenance related capital projects. Approximately $400,000 per year is used for the 
most acute park and open space upgrades and/or renovations.  A staff working group from LRCS 
and Public Works Parks & Open Space reviews and prioritizes needs annually.  Public safety and 
health, compliance with regulatory requirements, and improvements that will facilitate and 
support programming needs or contribute to the cost-efficiency of maintenance are emphasized.  
 
The PROS Project and Priority Plan identifies many large-scale renovation projects as priority 1 
improvements which are intended to be completed in this CIP cycle.  Council directed the 
projects that were included in the bond. The PROS projects listed in the CIP as funding not 
identified were not included in the bond. 
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Parks & Open Space
Capacity Enhancement
Funding Secured
Creekside Park
Project Description: Develop new 3.2 acre park site.  Improvements may include walkways, children's 
play area, turf, habitat enhancement and landscaping.
Project Status: Not Started   New in 2010-15 CIP & MYFP.
Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan
PROS Project and Priority Plan
2013201220112010 20152014
Fund
Total
Parks SDC $7080000 0708
$708 $0$0 $0 $0 $0Total $708
Capital Costs ($ in thousands)
Preserve Maintain $0 $0 $0 $0 $0 $7
Ward: Ward 5
Neighborhood: Cal Young
Location of Creekside Park.
City of Eugene 2010-2015 Capital Improvement Program
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Parks & Open Space
Land Acquisition
Funding Secured
Natural Area Park Acquisition
Project Description: Acquire land for natural area parks. 
Natural Area acquisition will require additional funding for major maintenance beyond regular operating 
costs.  All of the parcels purchased in the last five years have had significant populations of aggressive, 
invasive plants as well as issues with erosion, slash piles etc.   A major maintenance/preservation project 
over the first few years generally stabilizes the site which can then be maintained with ongoing operational 
funding.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded in FY08 Capital Budget at 
$2.9 million and in FY09 Capital Budget at $5.85 million.
Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan
PROS Project and Priority Plan
2013201220112010 20152014
Fund
Total
Parks SDC $500000500 00
$0 $0$500 $0 $0 $0Total $500
Capital Costs ($ in thousands)
Estimated Operating/Preservation & Maintenance Impact ($ in thousands)
2013201220112010 2014 2015
Operating: Facility $0 $60 $60 $20 $20 $20
Ward: Multiple Wards
Neighborhood: Multiple Neighborhoods
Hikers on Ridgeline Trail
City of Eugene 2010-2015 Capital Improvement Program
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Parks & Open Space
Land Acquisition
Funding Secured
Neighborhood and Community Park Acquisition
Project Description: Acquire land to provide additional neighborhood and community parks.  This 
project's funding includes revenue from the Parks, Athletic Fields and Open Space Bond measure 
approved by voters in November 2006.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Project funding decreased in 
2010-15 by $12,950,000 over prior CIP. Funded in FY06 & FY07 Capital Budgets at $600,000 each year, 
FY08 Capital Budget at $5.8 million, and FY09 Capital Budget at $2.887 million.
Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan
PROS Project and Priority Plan
2013201220112010 20152014
Fund
Total
2006 PROS Bond $450000450 00
Parks SDC $2,155735730330360 00
$0 $0$810 $330 $730 $735Total $2,605
Capital Costs ($ in thousands)
Estimated Operating/Preservation & Maintenance Impact ($ in thousands)
2013201220112010 2014 2015
Operating: Facility $10 $25 $28 $40 $0 $0
Ward: Citywide
Neighborhood: 
Typical neighborhood park acquisition site
City of Eugene 2010-2015 Capital Improvement Program
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Parks & Open Space
New Capital Facilities
Funding Secured
Ferndale Park Development
Project Description: Develop new 4.5 acre park site.  Improvements may include walkways, children's 
play area, habitat enhancement, turf and landscaping. 
Ferndale Park is located in the Santa Clara area of Eugene on Ferndale Dr., west of River Road at the 
intersection with River Loop 1.
Project Status: Not Started   Funded in FY08 Capital Budget at $785,000. Project was originally 
scheduled for 2008 and has been moved to 2015.
Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan
PROS Project and Priority Plan
2013201220112010 20152014
Fund
Total
Parks SDC $4380000 4380
$0 $438$0 $0 $0 $0Total $438
Capital Costs ($ in thousands)
Ward: Ward 7
Neighborhood: Santa Clara
Ferndale Park is located in the Santa Clara 
area of Eugene on Ferndale Dr., west of River 
Road at the intersection with River Loop 1.
City of Eugene 2010-2015 Capital Improvement Program
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Parks & Open Space
New Capital Facilities
Funding Identified
Royal/Danebo Park Development (Grasshopper Meadow)
Project Description: Develop 2 acre neighborhood park site.  Improvements may include walkways, 
children's play area, turf and landscaping.
Project Status: Not Started   In 2008-13 CIP & 2010-15 MYFP. Funded at $350,000 in FY08 Capital 
Budget. Project has been moved from 2008 to 2014. Project cost has increased by $395,000 from prior 
CIP, due to additional elements of construction & inflation.
Specific Plans/Policies Related to this Project
PROS Project and Priority Plan
2013201220112010 20152014
Fund
Total
Parks SDC $3950000 0395
$395 $0$0 $0 $0 $0Total $395
Capital Costs ($ in thousands)
Estimated Operating/Preservation & Maintenance Impact ($ in thousands)
2013201220112010 2014 2015
Operating: Facility $0 $0 $0 $0 $2 $4
Preserve Maintain $0 $0 $0 $0 $0 $8
Ward: Ward 8
Neighborhood: Bethel
Location of Grasshopper Meadow park site in 
Bethel area.
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Parks & Open Space
New Capital Facilities
Funding Identified
Skatepark in City Center
Project Description: Construct a regional-scaled, covered skatepark in City Center. Project is deferred 
from FY08-13 CIP until the donation component of the project is secured.
Project Status: Not Started   In 2008-13 & 2010-15 CIP. Funded in FY09 Capital Budget at $400,000. 
Estimated costs have increased by $100,000.
Specific Plans/Policies Related to this Project
PROS Project and Priority Plan
2013201220112010 20152014
Fund
Total
Parks Maintenance $100001000 00
Parks SDC $400004000 00
$0 $0$0 $500 $0 $0Total $500
Capital Costs ($ in thousands)
Estimated Operating/Preservation & Maintenance Impact ($ in thousands)
2013201220112010 2014 2015
Operating: Facility $0 $3 $6 $6 $6 $6
Preserve Maintain $0 $0 $10 $10 $10 $10
Ward: Ward 7
Neighborhood: Whiteaker
Proposed location of skatepark under 
Washington-Jefferson ramp.
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Parks & Open Space
Preservation and Maintenance
Funding Secured
Alton Baker Irrigation System
Project Description: Renovation of the aged and failing irrigation system in West Alton Baker Park.  The 
current system cannot provide reliable irrigation to facilitate heavy summer use and large events in the 
park.
Project Status: Not Started   New in 2010-15 CIP.
Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan
PROS Project and Priority Plan
2013201220112010 20152014
Fund
Total
Parks SDC $212002120 00
$0 $0$0 $212 $0 $0Total $212
Capital Costs ($ in thousands)
Ward: Ward 4
Neighborhood: Harlow
Failing park irrigation system.
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Parks & Open Space
Preservation and Maintenance
Funding Secured
Alton Baker Park Renovations
Project Description: Renovation of constructed facilities within West Alton Baker Park including the duck 
pond, access roads and the area around the picnic shelters.
Project Status: Not Started   New in 2010-15 CIP.
Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan
PROS Project and Priority Plan
2013201220112010 20152014
Fund
Total
Parks SDC $213213000 00
$0 $0$0 $0 $0 $213Total $213
Capital Costs ($ in thousands)
Ward: Ward 4
Neighborhood: Harlow
Area around Alton Baker Park picnic shelters 
in need of renovation.
City of Eugene 2010-2015 Capital Improvement Program
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Parks & Open Space
Preservation and Maintenance
Funding Secured
Park Lighting Renovations
Project Description: Replace deteriorated direct burial lighting systems at Campbell Center and at parks 
such as Alton Baker, Maurie Jacobs, Skinner Butte, Washington/Jefferson, Tugman, Washington, and 
Amazon. These projects are identified as Priority 1 projects in the PROS Project and Priority Plan.  These 
large scale restoration projects go beyond available funds appropriated to Preservation and Maintenance. 
This project could be partially funded with new a GO Bond.
Project Status: Not Started   In 2007-12 MYFP as Implementation of PROS Project & Priority Plan. In 
2008-13, 2009-14 & 2010-15 MYFP. In 2008-13 & 2010-15 CIP
Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan
PROS Project and Priority Plan
2013201220112010 20152014
Fund
Total
Parks SDC $213021300 00
$0 $0$0 $0 $213 $0Total $213
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: Citywide
Deteriorating Alton Baker Park lighting system.
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Parks & Open Space
Preservation and Maintenance
Funding Identified
Parks Donation Projects
Project Description: This project provides support for volunteer and donation-funded projects in existing 
parks.  Examples of projects that have been funded with donations and/or volunteer labor include the 
installation and preservation of memorials, plaques, benches, trees, etc.,  in Hayes Tree Garden, and in 
parks, such as Owen Rose Garden & RiverPlay.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and later 
transferred to specific projects as they are identified and developed. Funded in FY08 Capital Budget at 
$55,000 and in FY09 Capital Budget at $68,847.
Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan
PROS Project and Priority Plan
2013201220112010 20152014
Fund
Total
Hayes Trust $9015151515 1515
Parks Maintenance $24040404040 4040
$55 $55$55 $55 $55 $55Total $330
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: Citywide
Park Bench Memorial
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Parks & Open Space
Preservation and Maintenance
Funding Secured
PROS Priority 1 Neighborhood Park Renovations
Project Description: These projects are identified as Priority 1 projects in the PROS Project and Priority 
Plan.  These large scale restoration projects at older parks go beyond available funds appropriated to 
Preservation and Maintenance.  These extensive renovation projects include:
State Street Park
Charnel Mulligan Park
Bond Lane Park
Capital costs for this project could be funded with new GO Bond revenue.
Project Status: Not Started   In 2007-12 MYFP as part of "Implementation of PROS Project and Priority 
Plan". In 2008-13, 2009-14 & 2010-15 MYFP. In 2008-13 & 2010-15 CIP.
Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan
PROS Project and Priority Plan
2013201220112010 20152014
Fund
Total
Parks SDC $1920000 1920
$0 $192$0 $0 $0 $0Total $192
Capital Costs ($ in thousands)
Ward: Multiple Wards
Neighborhood: Multiple Neighborhoods
State Street Park playground
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Parks & Open Space
Preservation and Maintenance
Funding Secured
PROS Priority 1 Play Area Renovations
Project Description: These projects are identified as Priority 1 projects in the PROS Project and Priority 
Plan.  These large-scale restoration projects go beyond available funds appropriated to Preservation and 
Maintenance.  Examples of large-scale playground renovations include:
Amazon Park
Lincoln School Park
Myra's Greenway
Sladden Park
This project could be funded with new GO Bond revenue.
Project Status: Not Started   In 2007-12 MYFP as part of "Implementation of PROS Project and Priority 
Plan". In 2008-13, 2009-14, 2010-15 MYFP. In 2008-13 & 2010-15 CIP.
Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan
PROS Project and Priority Plan
2013201220112010 20152014
Fund
Total
Parks SDC $1920000 0192
$192 $0$0 $0 $0 $0Total $192
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: Citywide
Older park playgrounds remain in need of 
renovation.
City of Eugene 2010-2015 Capital Improvement Program
107
Parks & Open Space
Preservation and Maintenance
Funding Secured
Site Renovations & Rehabilitation
Project Description: Preserve and maintain special site-specific features, such as recreational facility 
parking lots and drives, irrigation systems, drainage systems, outdoor lighting systems, park furnishings & 
equipment, and paths.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded in FY06 Capital Budget at 
$221,000, in FY07 at $232,000, in FY08 at $308,000 and FY09 at $319,000. Project funding increased by 
$132,000 over prior CIP.
Specific Plans/Policies Related to this Project
Financial Management Goals and Policies
2013201220112010 20152014
Fund
Total
General $2,325393382371360 415404
Wastewater Utility - Capital $21035353535 3535
Stormwater Utility - Capital $21035353535 3535
$474 $485$430 $441 $452 $463Total $2,745
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: Multiple Neighborhoods
Park bench
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Parks & Open Space
Upgrades and Capacity Enhancement
Funding Secured
Street Tree Stocking & Planting Program
Project Description: Plant street trees in areas needing new trees and where street trees were removed 
due to damage or disease.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded at $30,000 in each of 
FY06, FY07, FY08 & FY09 Capital Budgets. Described as "NeighborWoods Support" in FY06 & FY07.
Specific Plans/Policies Related to this Project
Street Tree Program
TransPlan
Urban Forest Management Plan
2013201220112010 20152014
Fund
Total
Stormwater Utility - Capital $18030303030 3030
$30 $30$30 $30 $30 $30Total $180
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: Citywide
Planting Street Tree
City of Eugene 2010-2015 Capital Improvement Program
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Parks & Open Space
Preservation and Maintenance
Funding Not Identified
Park Lighting Renovations
Project Description: Replace deteriorated direct burial lighting systems at Campbell Center and at parks 
such as Alton Baker, Maurie Jacobs, Skinner Butte, Washington/Jefferson, Tugman, Washington, and 
Amazon. These projects are identified as Priority 1 projects in the PROS Project and Priority Plan.  These 
large scale restoration projects go beyond available funds appropriated to Preservation and Maintenance. 
This project could be partially funded with new a GO Bond.
Project Status: Not Started   In 2007-12 MYFP as Implementation of PROS Project & Priority Plan. In 
2008-13, 2009-14 & 2010-15 MYFP. In 2008-13 & 2010-15 CIP
Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan
PROS Project and Priority Plan
2013201220112010 20152014 Total
$50002502500 00
$0 $0$0 $250 $250 $0Total $500
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: Citywide
Deteriorating Alton Baker Park lighting system.
City of Eugene 2010-2015 Capital Improvement Program
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Parks & Open Space
Preservation and Maintenance
Funding Not Identified
PROS Priority 1 Neighborhood Park Renovations
Project Description: These projects are identified as Priority 1 projects in the PROS Project and Priority 
Plan.  These large scale restoration projects at older parks go beyond available funds appropriated to 
Preservation and Maintenance.  These extensive renovation projects include:
State Street Park
Charnel Mulligan Park
Bond Lane Park
Capital costs for this project could be funded with new GO Bond revenue.
Project Status: Not Started   In 2007-12 MYFP as part of "Implementation of PROS Project and Priority 
Plan". In 2008-13, 2009-14 & 2010-15 MYFP. In 2008-13 & 2010-15 CIP.
Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan
PROS Project and Priority Plan
2013201220112010 20152014 Total
$90003006000 00
$0 $0$0 $600 $300 $0Total $900
Capital Costs ($ in thousands)
Ward: Multiple Wards
Neighborhood: Multiple Neighborhoods
State Street Park playground
City of Eugene 2010-2015 Capital Improvement Program
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Parks & Open Space
Preservation and Maintenance
Funding Not Identified
PROS Priority 1 Play Area Renovations
Project Description: These projects are identified as Priority 1 projects in the PROS Project and Priority 
Plan.  These large-scale restoration projects go beyond available funds appropriated to Preservation and 
Maintenance.  Examples of large-scale playground renovations include:
Amazon Park
Lincoln School Park
Myra's Greenway
Sladden Park
This project could be funded with new GO Bond revenue.
Project Status: Not Started   In 2007-12 MYFP as part of "Implementation of PROS Project and Priority 
Plan". In 2008-13, 2009-14, 2010-15 MYFP. In 2008-13 & 2010-15 CIP.
Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan
PROS Project and Priority Plan
2013201220112010 20152014 Total
$1,2502502502500 250250
$250 $250$0 $250 $250 $250Total $1,250
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: Citywide
Older park playgrounds remain in need of 
renovation.
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Parks & Open Space
Preservation and Maintenance
Funding Not Identified
PROS Priority 1 Tennis Court Renovations
Project Description: These projects are identified as Priority 1 projects in the PROS Project and Priority 
Plan.  These large scale restoration projects go beyond available funds appropriated to Preservation and 
Maintenance.  Many tennis courts within the City's inventory can no longer simply be resurfaced but need 
to be completely reconstructed.  Renovations would include the courts at: Echo Hollow, Westmoreland 
Park, Washington Park and State Street Park.
This project could be funded with new GO Bond revenues.
Project Status: Not Started   In 2007-12 MYFP as part of "Implementation of PROS Project and Priority 
Plan". In 2008-13, 2009-14 & 2010-15 MYFP. In 2008-13 & 2010-15 CIP.
Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan
PROS Project and Priority Plan
2013201220112010 20152014 Total
$1,0002502502500 0250
$250 $0$0 $250 $250 $250Total $1,000
Capital Costs ($ in thousands)
Ward: Multiple Wards
Neighborhood: Multiple Neighborhoods
Tennis court surface showing cracking.
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Parks & Open Space
Preservation and Maintenance
Funding Not Identified
PROS Priority 2 Projects
Project Description: These projects are identified as Priority 2 projects in the PROS Project and Priority 
Plan.  These large scale restoration projects go beyond available funds appropriated to Preservation and 
Maintenance.  Examples of large scale renovations include:
- Decommission wading pools
- Renovate park irrigation systems
- Implement habitat management plans
- Replace pedestrian bridges along Amazon Creek
Capital costs for this project could be funded with new GO Bond revenues.
Project Status: Not Started   In 2007-12 MYFP as part of "Implementation of PROS Project and Priority 
Plan". In 2008-13, 2009-14 & 2010-15 MYFP. In 2008-13 & 2010-15 CIP.
Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan
PROS Project and Priority Plan
2013201220112010 20152014 Total
$4,0002,000000 02,000
$2,000 $0$0 $0 $0 $2,000Total $4,000
Capital Costs ($ in thousands)
Ward: Multiple Wards
Neighborhood: Multiple Neighborhoods
Wading Pools need to be decommissioned per 
new health standards.
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Parks & Open Space
Preservation and Maintenance
Funding Not Identified
Spencer Butte Trail Enhancement
Project Description: Rebuild trail at the top of Spencer Butte.  One of the most popular hiking destinations 
in the region, the trail is unclear at the top of the rocky summit, causing wayfinding issues and severe 
impacts to a very rare and valuable habitat.  Project design will be determined after a public involvement 
process. 
Capital costs for this project could be funded with new GO Bond revenue.
Project Status: Not Started   In 2007-12 MYFP as "Implementation of PROS Project and Priority Plan". In 
2008-13, 2009-14 & 2010-15 MYFP. In 2008-13 & 2010-15 CIP as unfunded.
Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan
PROS Project and Priority Plan
2013201220112010 20152014 Total
$550005500 00
$0 $0$0 $550 $0 $0Total $550
Capital Costs ($ in thousands)
Estimated Operating/Preservation & Maintenance Impact ($ in thousands)
2013201220112010 2014 2015
Operating: Program $0 $11 $11 $11 $11 $11
Ward: Outside City Limits
Neighborhood: Multiple Neighborhoods
The location of the trail at the top of Spencer 
Butte is unclear.
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Parks & Open Space
Site and Facility Improvements
Funding Not Identified
Alton Baker Canoe Canal Renovation
Project Description: Funding would allow complete restoration of canoe canal, ponds, and related park 
facilities.  Improvements will address natural resources enhancements, recreation improvements, and 
safety needs.  More specifically, improvements would:  (a) improve conditions (e.g., less required portages) 
for paddling in the canoe canal; (b) improve shading of the canoe canal to reduce water temperatures; (c) 
reduce bacteria in the canoe canal to improve water quality; and (d) enhance habitat conditions for spring 
Chinook salmon.  Other improvements may include path improvements and renovated landscaping. 
Capital costs for this project could be funded with new GO Bond revenues.
Project Status: Not Started   In 2004-09, 2008-13 & 2010-15 CIP unfunded. In 2008-13, 2009-14, and 
2010-15 MYFP.
Specific Plans/Policies Related to this Project
PROS Project and Priority Plan
West Alton Baker Park Development Plan
2013201220112010 20152014 Total
$4,9005003001000 2,0002,000
$2,000 $2,000$0 $100 $300 $500Total $4,900
Capital Costs ($ in thousands)
Estimated Operating/Preservation & Maintenance Impact ($ in thousands)
2013201220112010 2014 2015
Operating: Program $0 $2 $6 $10 $40 $40
Ward: Ward 4
Neighborhood: Harlow
Large numbers of geese and ducks create 
water quality issues (e.g., high bacteria loads) 
in Alton Baker Canoe Canal.
City of Eugene 2010-2015 Capital Improvement Program
117
 
City of Eugene 2010 – 2015 Capital Improvement Program 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
This page intentionally left blank. 
118
 
City of Eugene 2010 – 2015 Capital Improvement Program 
 
 
Public Buildings & Facilities 
 
Subject  Page 
 
Public Buildings and Facilities...................................................................................119 
 Project Map and Legend ...................................................................................122 
 Introduction.......................................................................................................124 
   
Funding Secured and Funding Identified Projects 
 Funding Table ...................................................................................................130 
Housing Development Site Acquisition (Landbanking)...................................131 
Broadway Garages – Seal Wall and Deck Cracks ............................................132 
Building Service Systems .................................................................................133 
Health, Safety & Welfare..................................................................................134 
Hult Garage – Seal Parapet Walls.....................................................................135 
Overpark – Seal Cracks in Interior/Exterior Walls and Ceilings......................136 
Overpark Deck Coating ....................................................................................137 
Parcade Garage – Seal Exterior Walls ..............................................................138 
Parcade Garage – Replace Deck Coatings........................................................139 
Parcade Garage Commercial Façade Upgrade .................................................140 
Parcade Garage Elevator Upgrades ..................................................................141 
Pearl Street Garage Deck Coating ....................................................................142 
Pearl Street Garage – Wall Coatings and Sealing.............................................143 
Primary Building Systems ................................................................................144 
Secondary Building Systems ............................................................................145 
Steam Heat Replacement ..................................................................................146 
ADA Renovations.............................................................................................147 
Atrium Building Improvements........................................................................148 
Downtown Parking Wayfinding and Garage Signage ......................................149 
General Site & Facility Improvements .............................................................150 
Hult Center Lighting Instrument Inventory & Control Systems Replacement.151 
Hult Center Silva/Soreng Hall Sound System Replacement ............................152 
Hult’s Silva Hall Orchestra Pit Elevator Replacement .....................................153 
Parking System Electric Vehicle Charging Stations – Emerging Issue............154 
Parking Garage Access System Replacement...................................................155 
 
Funding Not Identified Projects 
Funding Table ...................................................................................................156 
Fire Stations – Land Purchase for New West Side Station...............................157 
Command Training Center ...............................................................................158 
Eugene Depot Phase 3 ......................................................................................159 
Fire Training Props Development.....................................................................160 
Fleet Maintenance Facility................................................................................161 
Laurelwood Golf Course Maintenance Building..............................................162 
Echo Hollow/Sheldon Pool Systems Preservation ...........................................163 
119
 
City of Eugene 2010 – 2015 Capital Improvement Program 
 
 
Placeholder Projects 
City Hall Replacement......................................................................................166 
Police Patrol Facility.........................................................................................167 
Police Special Operations Facility ....................................................................168 
120
 
City of Eugene 2010 – 2015 Capital Improvement Program 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
This page intentionally left blank. 
121
EUGENE
CITY HALL
SHELDON
KALAPUYA
WILLAMETTE
SOUTH 
EUGENE
NORTH 
EUGENE
CHURCHILL
SACRED 
HEART
EUGENE 
BIBLE COLLEGE
UNIVERSITY 
OF OREGON
LANE 
COMMUNITY 
COLLEGE
NW CHRISTIAN 
COLLEGEB5
B7B3 B4 B8 B14B1
B2
B9
B12
B11
B6 B10
B13
Figure 3a
0 1 2
Miles
Urban Growth Boundary (UGB)
City Limits
PUBLIC BUILDINGS AND FACILITIES
122
Figure 4a
PUBLIC BUILDINGS AND FACILITIES PROJECTS
Figure 3b
Site-specific major CIP projects previously funded but not currently constructed 
                                     Hult Garage Stair & Glass Repair
Site-specific CIP projects shown in funding tables for 2010-2015 as $50,000 or more
Hult Garage - Seal Parapet Walls
Overpark - Seal Cracks in interior/exterior Walls and Ceilings
Overpark Deck Coating
Parcade Garage - Seal exterior Walls
Parcade - Replace Deck Coatings
Pearl St Garage - Deck Coating
Pearl St Garage - Wall Coatings and Sealing
Hult Center Silva/Soreng Hall Sound System Replacement
Hult Center Silva Hall Orchestra Pit Elevator Replacement
Hult Center Lighting Instrument Inventory & Control Systems Replacement
Parking Garage Access System Replacement
Broadway Garages - Seal Wall and Deck Cracks
Atrium Building Improvements
Parking Garage Commercial Facade Upgrade
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Public Buildings and Facilities 
 
The City maintains a wide range of public facilities, including neighborhood, community, and 
metropolitan parks, community centers, swimming pools, fire stations, government office 
buildings, parking structures, and the library.  In all, the City must maintain and preserve more 
than 185 buildings totaling over 2 million square feet in area to effectively provide the services 
desired by Eugene citizens.  The City also provides new and/or expanded facilities to meet the 
needs of a growing community.  Most new General Fund facility developments are financed 
through the sale of bonds. 
 
The General Fund (predominately supported by property taxes) is the primary source of funding 
for Public Buildings and Facilities preservation and improvement projects.  Dedicated funds 
include the Atrium Fund and Parking Funds.  Public building projects at the Eugene Airport are 
included in the Airport section of the CIP.  Projects associated with the wastewater treatment 
plant are part of the Metropolitan Wastewater Management Commission (MWMC) capital 
program and are not included in the City’s Capital Improvement Plan.   
 
Public Buildings and Facilities projects are derived from several adopted plans and facility 
condition reports.  These include the PROS Comprehensive Plan, Urban Renewal Plans, the 
2004 Facility Condition Reports, Downtown City Space Plan, Public Works Facilities Master 
Plan Update, Americans with Disabilities Act (ADA) Transition Plan, and a Parking Structure 
Condition Analysis. 
 
Project Categories  
 
Public Buildings and Facilities projects are described in one of three ways: 
 
1. Facility Preservation and Maintenance - These projects preserve, maintain and repair 
systems associated with existing facilities.  They allow facilities to achieve their useful 
life spans and to be maintained at a level required for effective service delivery to the 
public.  This category is divided into four preservation and maintenance programs: 
 
C Health, Safety, and Welfare 
C Primary Building Systems 
C Secondary Building Systems 
C Service Systems 
 
The six-year funding levels and the general criteria and description of the types of 
projects for each of these program areas are outlined in the section that follows this 
introduction.  In general, these types of projects have no or minimal effect on facility 
operating costs.  In many cases, improvements to building roofs, windows, electrical and 
HVAC systems can result in more efficient buildings, even if they are technically more 
complex to operate and maintain. 
 
2. Site and Facility Improvements - Projects in this category include modifications and/or 
additions to existing facilities to meet operational, safety, and cost-efficiency goals and to 
comply with the Americans with Disabilities Act (ADA).  The primary goal of this 
program is to address changing program functions and needs and/or to improve service 
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delivery.  These types of projects have limited impact on facility operating costs, as their 
purpose is to upgrade or reconfigure space for more effective service delivery.  This 
category is organized into two program areas: 
 
C General Site and Facility Improvements; 
C ADA Renovations. 
 
3. New Capital Facilities - Projects in this category typically provide for either new and/or 
replacement facilities or are projects that expand existing facilities/services and are of 
such a scale to warrant classification as stand-alone projects.  Large-scale facility changes 
that are needed to provide for community growth are found in this category of projects.   
 
 In most cases, new capital facilities will result in additional facility operating costs.  
Where a new facility is replacing an existing building, the incremental cost of the new 
facility is projected as a new or unfunded cost.  These facility operating cost projections 
include both routine facility maintenance (the cost of utilities, custodial services, 
preventive maintenance and other activities needed to keep a building operating) and an 
annualized amount of capital preservation that represents future costs that the City can 
expect to incur for building preservation and rehabilitation. 
 
The General Fund portion of the Preservation and Maintenance and the Site and Facility 
Improvements categories will fund specific projects based on City Council policies and 
direction, the Facility Condition Reports, and immediate maintenance priorities and needs.   
 
Funding 
As reflected in the Capital Improvement Program (CIP) and the City's Financial Goals and 
Policies, the City Council's broad direction is to preserve existing capital assets as a cost-
effective way to avoid more expensive rehabilitation or replacement.  Dedicated revenues pay for 
maintenance of most City infrastructure (e.g. the airport, sewage treatment plant, transportation 
system, and wastewater and stormwater systems).  
 
Public Buildings & Facilities Funding Sources
Six Year CIP Totals $29,584,000 for Funded Projects
Parking, 
$5,495,000
Grants, 
$800,000
CDBG, 
$1,000,000 Atrium, 
$1,150,000
General Fund, 
$21,139,000
 
 
For the last several years, the City's General Fund has been the primary source of funding for 
building and facility renovation.  The General Capital Projects Fund supports the repair of 
existing facilities and "catch-up" of deferred maintenance, and is predominately allocated to 
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Preservation and Maintenance and Site and Facility Improvements for each year of the program.  
Of the total transfer from the General Fund, over 75 percent is dedicated to facility-related 
capital preservation and maintenance projects.  Since General Fund revenues have not kept up 
with service and capital requirements, the preservation of Public Buildings and Facilities has 
been consistently underfunded.    
Adequate funding for maintenance of City facilities that are not supported by dedicated revenue 
has been a problem for many years.  To partially address this shortfall, the Budget Committee 
adopted a new general capital budget strategy in FY01.  The base transfer from the General Fund 
to capital was increased in FY01 by $700,000 to $1.7 million, and would grow by $100,000 each 
year thereafter.  The strategy also called for continued dedication of an additional $900,000 of 
end-of-year General Fund balances to capital projects for facility preservation, maintenance, and 
replacement. 
 
The City has tried to adhere to the 2001 funding plan; however, during financially lean years in 
FY04 and FY05, the base capital transfer from the General Fund for facility capital projects was 
reduced along with other General Fund services. 
   
Building Preservation and Deferred Maintenance 
 
In 1995, the City Council adopted a Facility Condition Report (FCR) process, which establishes 
baseline data about the condition of facilities supported by the General Fund through a detailed, 
structured inspection process.  All capital building and facility projects in the General Fund are 
assessed and prioritized on the basis of this report every four years. 
 
The proportion of existing deficiencies relative to portfolio value (the Facility Condition Index, 
or FCI) continues to drop as it has for the previous two audits.  However, the reduction of the 
FCI from 0.20 in 1997 ($21.7m existing deficiencies) to 0.12 in 2001 ($14.3m) to the 2004 ratio 
of FCI 0.07 ($16.2m) reflects the combination of increased area in new buildings and the 
increasing value of the city portfolio of assets.  The estimated cost of existing deficiencies has 
increased to $17.5 million since 2004.  While about two-thirds of General Fund buildings are in 
good or very good condition, this is due primarily to the addition of new buildings to the 
inventory. 
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When combined with major maintenance provided through the Facility Management Division’s 
operating budget, resources dedicated to General Fund facility preservation and maintenance 
equal approximately 1.7% of the value of the inventory of General Fund buildings.  This is 
below the lower limit of the range of 2% to 4% of asset value recommended by the National 
Research Council for the maintenance and repair of publicly owned buildings.  The projected 
funding for preservation of General Fund buildings is about $800,000 below the amount required 
to meet a 2% reinvestment threshold. 
 
Increased capital investment in facility preservation is necessary to maintain the functionality of 
City buildings and prevent the backlog of deficiencies from increasing.  While progress has been 
made on reducing the backlog of existing deficiencies, the level of deficiencies emerging within 
the next five years will continue to grow, due in large part to the average 30-year age of the 
General Fund inventory.  About one-third of the total square footage of General Fund buildings 
is in fair condition, with significant additional deterioration predicted within the next three to 
five years.  Approximately $7.4 million in deficiencies are expected to have emerged since the 
last update of the Facility Condition Report in 2004, which is more than the projected funding 
available to address building preservation.  Building service systems make up the largest 
component of emerging deficiencies, and will require continuing rehabilitation to prevent system 
failures.  Overall, it will be financially difficult to reduce the maintenance backlog and address 
new preservation needs as they emerge. 
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One of the goals of Facility Management is to improve the overall condition of the City’s 
General Fund buildings so that 75% of the total square footage is rated as good or better.  
Decreased levels of capital preservation funding will make it increasingly difficult to both 
improve the condition of older facilities and continue to implement adequate preservation 
practices in newer facilities.   
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Impact of City Hall 
 
Because of its size and age, City Hall has a major impact on the Facility Condition Index for the 
entire General Fund building inventory.  City Hall accounts for over one-half of the existing 
deficiencies in all General Fund buildings while equaling about one-quarter of the total square 
footage.  (In reality, this overstates City Hall’s proportion of the square footage of the General 
Fund building inventory, as the parking level, basement and plaza areas are included in the City 
Hall square footage figure.  Less than half of City Hall’s square footage is actually occupied 
space.  If the parking level and plaza area were excluded, City Hall would equal only 11% of 
occupied General Fund space, but account for over one-half of existing building repair needs.) 
 
2004 Value of Total Deficiencies - All General Fund Buildings vs. 
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City Hall’s combined existing and emerging deficiencies total $13.9 million in 2004, about one-
half of the total existing and emerging deficiencies of the entire General Fund building 
inventory.  Without City Hall, the overall condition of the General Fund building inventory 
would increase from “good”, with a Facility Condition Index of 7.3, to “Very Good”, with an 
FCI of 4.1.  In addition, City Hall has a disproportionate level of emerging deficiencies.  About 
45% of General Fund building deficiencies that have developed since 2004 are related to City 
Hall. 
 
In May 2001, the City Council adopted a Downtown City Space Plan, setting a strategy for 
replacement of City Hall and other downtown City offices with one or more new buildings.  The 
major elements of this strategy included relocation of Police personnel from the basement of City 
Hall, relocation of Fire Station #1 to a new facility, construction of a new Police headquarters 
building and eventual replacement of City Hall itself.  The first two elements of the Downtown 
City Space Plan have been completed.  In May 2002, voters approved an $8.68 million bond 
issue for construction of a new Downtown Fire Station and a Live Fire Training Building.  
Council also approved the use of up to $3.9 million from the Facility Reserve to construct the 
Police facility on Garfield Street adjacent to the Public Works Department’s Roosevelt Yard.  
This building, completed in 2004, houses the Police forensics lab and property section, which 
were moved from the basement of City Hall.  
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The three-phase City Hall Complex master planning process began in May, 2005, when the 
Council approved the City Hall Complex Priority Issue Action Plan which identified the major 
policy issues to be addressed, the overall description of project phasing, the nature of work to be 
accomplished, resource needs and proposed project outcomes.  The Development Plan Phase of 
the City Hall Complex Action Plan incorporated a broad community involvement process to 
develop direction on major policy questions, and culminated in a conceptual design reflecting the 
scope and location of buildings in a City Hall complex.  Council adopted the overall policy 
direction to construct a new City Hall on the current site, and to locate a patrol facility west of 
Downtown.  The Implementation Plan identified specific projects to implement the City Hall 
master plan, and a more detailed financial plan. 
 
The FY10-15 Capital Improvement Plan includes the City Hall and Police Patrol projects as 
placeholder projects with construction in 2012.  Replacing City Hall within the FY10-15 
planning horizon will enable the City to change its building preservation strategy to increasing 
the overall condition of General Fund assets rather than being faced with an increasing backlog 
of preservation needs. 
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Public Buildings and Facilities
Land Acquisition
Funding Identified
Housing Development Site Acquisition (Landbanking)
Project Description: Ongoing program of acquiring land parcels for future development of affordable 
housing for low-income households.  Individual sites are later awarded to projects through an RFP process.  
Examples of projects developed on former City landbank sites include:  West Town on 8th (Metro), Turtle 
Creek Apartments (HACSA) and Santa Clara Apartments (SVdP).  Funding for landbank acquisition is 
primarily from the federal Community Development Block Grant.
Project Status: In Progress   This is an ongoing program. Not previously published in CIP. Appropriations 
occur as funds become available.  Two landbank sites anticipated to be acquired during the next 5 years.
Specific Plans/Policies Related to this Project
Consolidated Plan (HUD-CDBG & HOME grants)
2013201220112010 20152014
Fund
Total
Comm Develop Block Grant $1,000 500 0 0 500  0 0
$0 $0$500 $0 $0 $500Total $1,000
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: 
Prairie View affordable housing development 
on City landbank site.
City of Eugene 2010-2015 Capital Improvement Program
131
Public Buildings and Facilities
Preservation and Maintenance
Funding Identified
Broadway Garages - Seal Wall and Deck Cracks
Project Description: Epoxy inject all floor cracks (whether presently sealed or not) greater than 0.02” wide 
that penetrate through the slab soffit.
Project Status: Not Started   
Specific Plans/Policies Related to this Project
Parking Structure Condition Analysis (PSCA)
2013201220112010 20152014
Fund
Total
Parking $250 0 0 250 0  0 0
$0 $0$0 $250 $0 $0Total $250
Capital Costs ($ in thousands)
Ward: Ward 7
Neighborhood: Downtown
Broadway North Garage - Cracks in pour joint 
on level P1 from above
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Public Buildings and Facilities
Preservation and Maintenance
Funding Secured
Building Service Systems
Project Description: Preserve and maintain building service systems, including elevators, mechanical 
systems (plumbing, heating, cooling) needed to maintain reasonable service levels.  Program includes 
electrical systems necessary for lighting, equipment and computers.  This program area is receiving 
increasing emphasis as it becomes more cost effective to replace systems rather than continue repairs due 
to the aging of mechanical systems in City buildings.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and later 
are assigned to specific projects are they are identified and developed. Funded in FY06 Capital Budget at 
$450,000, in FY07 at $450,000, in FY08 at $481,300 in FY09 Capital Budget at $502,000. Total funding for 
2010-15 CIP is increased by $244,000 over prior CIP.
Specific Plans/Policies Related to this Project
Facility Condition Reports
2013201220112010 20152014
Fund
Total
General $4,443 751 730 709 688  793 772
$772 $793$688 $709 $730 $751Total $4,443
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: 
Peterson Barn Community Center is one of the 
many City buildings this project covers.
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Public Buildings and Facilities
Preservation and Maintenance
Funding Secured
Health, Safety & Welfare
Project Description: Preserve and maintain the health, safety and welfare of users of City facilities, 
including asbestos abatement, air quality and building safety programs designed to protect the public and 
employees.  Typical projects within these program areas include hazardous materials abatement, building 
seismic modifications, building security improvement and building safety hazard mitigation.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded at $400,000 in FY06, FY07 
& FY08 Capital Budgets, $418,000 in FY09 Capital Budget. In 2010-15 CIP total funding is increased by 
$229,000 over prior CIP.
Specific Plans/Policies Related to this Project
Facility Condition Reports
Uniform Building Code
2013201220112010 20152014
Fund
Total
General $3,920 663 644 625 607  700 681
$681 $700$607 $625 $644 $663Total $3,920
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: Citywide
Echo Hollow Pool is one example of a City 
facility supported by this project.
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Public Buildings and Facilities
Preservation and Maintenance
Funding Identified
Hult Garage - Seal parapet walls.
Project Description: Seal exterior façade and interior face of roof level parapet walls, power wash 
structure.
Project Status: Not Started   In 2010-15 CIP
Specific Plans/Policies Related to this Project
Parking Structure Condition Analysis (PSCA)
2013201220112010 20152014
Fund
Total
Parking $260 0 0 260 0  0 0
$0 $0$0 $260 $0 $0Total $260
Capital Costs ($ in thousands)
Ward: Ward 7
Neighborhood: Downtown
Hult Garage-Spall in exterior wall
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Public Buildings and Facilities
Preservation and Maintenance
Funding Identified
Overpark - Seal cracks in interior/exterior walls and ceilings
Project Description: Apply penetrating sealer to exterior face of perimeter walls and interior face of roof 
level walls. Pressure wash walls.
Project Status: Not Started   
Specific Plans/Policies Related to this Project
Parking Structure Condition Analysis (PSCA)
2013201220112010 20152014
Fund
Total
Parking $270 0 270 0 0  0 0
$0 $0$0 $0 $270 $0Total $270
Capital Costs ($ in thousands)
Ward: Ward 7
Neighborhood: Downtown
Overpark Garage - Ceiling spalling.
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Public Buildings and Facilities
Preservation and Maintenance
Funding Identified
Overpark Deck Coating
Project Description: Deck coating in the Overpark Garage
Project Status: Not Started   New in 2010-15 CIP
Specific Plans/Policies Related to this Project
Parking Structure Condition Analysis (PSCA)
2013201220112010 20152014
Fund
Total
Parking $310 0 0 310 0  0 0
$0 $0$0 $310 $0 $0Total $310
Capital Costs ($ in thousands)
Ward: Ward 7
Neighborhood: 
Overpark deck wear
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Public Buildings and Facilities
Preservation and Maintenance
Funding Identified
Parcade Garage - Seal exterior walls
Project Description: Seal exterior faces of walls, including interior face of roof level parapet.
Project Status: Not Started   New in 2010-15 CIP.
Specific Plans/Policies Related to this Project
Parking Structure Condition Analysis (PSCA)
2013201220112010 20152014
Fund
Total
Parking $210 0 210 0 0  0 0
$0 $0$0 $0 $210 $0Total $210
Capital Costs ($ in thousands)
Ward: Ward 7
Neighborhood: Downtown
Water leak in wall of Parcade Garage.
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Public Buildings and Facilities
Preservation and Maintenance
Funding Identified
Parcade-Replace deck coatings
Project Description: Install replacement deck coating, including removal of waterproof membrane, seal 
cracks, and replace seal along slab joints above ramps. This is the original deck from 1975.
Project Status: Not Started   New in 2010-15 CIP.
Specific Plans/Policies Related to this Project
Parking Structure Condition Analysis (PSCA)
2013201220112010 20152014
Fund
Total
Parking $1,700 0 0 1,000 700  0 0
$0 $0$700 $1,000 $0 $0Total $1,700
Capital Costs ($ in thousands)
Ward: Ward 7
Neighborhood: Downtown
Deteriorated wearing surface on top level
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Public Buildings and Facilities
Preservation and Maintenance
Funding Secured
Parking Garage Commercial Facade Upgrade
Project Description: Commercial space facade rehabilitation of Parcade Parking Garage.
Project Status: Not Started   In 2006-11 & 2010 CIP. This project has been moved to FY12 in the 2010-15 
CIP.
Specific Plans/Policies Related to this Project
Eugene Downtown Plan
2013201220112010 20152014
Fund
Total
Parking $80 0 80 0 0  0 0
$0 $0$0 $0 $80 $0Total $80
Capital Costs ($ in thousands)
Ward: Ward 7
Neighborhood: Downtown
Parcade Parking Garage - Commercial Space
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Public Buildings and Facilities
Preservation and Maintenance
Funding Identified
Parking Garage Elevator Upgrades
Project Description: Elevator upgrades to Overpark, Parcade, & Hult parking garages. FY03 Elevator 
Modernization Report indicated a $480,000 expense. Values inflated to reflect current prices.
Project Status: Not Started   In 2006-11, 2008-13 & 2010-15 CIP. Funded in FY08 Capital Budget at 
$310,000. Amounts in 2010-15 CIP show an increase of $585,000 over unfunded portion of prior CIP.
Specific Plans/Policies Related to this Project
Elevator Modernization Report
2013201220112010 20152014
Fund
Total
Parking $865 0 0 0 0  865 0
$0 $865$0 $0 $0 $0Total $865
Capital Costs ($ in thousands)
Ward: Ward 7
Neighborhood: Downtown
Overpark Garage
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Public Buildings and Facilities
Preservation and Maintenance
Funding Identified
Pearl St. Garage - Deck Coating
Project Description: Remove and replace waterproof deck coating on second level above retail space.
Project Status: Not Started   In 2006-11 & 2010-15 CIP.
Specific Plans/Policies Related to this Project
Parking Structure Condition Analysis (PSCA)
2013201220112010 20152014
Fund
Total
Parking $150 0 0 0 150  0 0
$0 $0$150 $0 $0 $0Total $150
Capital Costs ($ in thousands)
Ward: Ward 7
Neighborhood: Downtown
Pearl Street Garage - Deteriorated driving 
surface above retail space on level 2.
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Public Buildings and Facilities
Preservation and Maintenance
Funding Identified
Pearl St. Garage - Wall Coatings and Sealing
Project Description: Prepare faces of perimeter concrete elements (walls, cornices, spandrels, etc.) at all 
levels and apply wall coating to exterior face and penetrating sealer to interior face of top level. Pressure 
wash entire structure.
Project Status: Not Started   Not Started
Specific Plans/Policies Related to this Project
Parking Structure Condition Analysis (PSCA)
2013201220112010 20152014
Fund
Total
Parking $150 0 150 0 0  0 0
$0 $0$0 $0 $150 $0Total $150
Capital Costs ($ in thousands)
Ward: Ward 7
Neighborhood: Downtown
Pearl Street Garage - Spall in Column.
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Public Buildings and Facilities
Preservation and Maintenance
Funding Secured
Primary Building Systems
Project Description: Preserve and maintain the exterior systems of City buildings, such as foundations, 
sub/superstructures, floors, exterior enclosures and roofs. The scale of these systems can involve major 
rehabilitation of facilities.  A historic preservation and maintenance program was initiated in 2000 to address 
the City's growing inventory of historic buildings.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded at $630,000 in FY06, 
$650,000 in FY07, $685,000 in FY08, and $716,000 in FY09 Capital Budgets. Total 2010-15 CIP funding is 
increased by $372,000 over prior CIP.
Specific Plans/Policies Related to this Project
Facility Condition Reports
Uniform Building Code
2013201220112010 20152014
Fund
Total
General $6,537 1,105 1,074 1,043 1,012  1,167 1,136
$1,136 $1,167$1,012 $1,043 $1,074 $1,105Total $6,537
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: Citywide
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Public Buildings and Facilities
Preservation and Maintenance
Funding Secured
Secondary Building Systems
Project Description: Preserve and maintain interior building features, such as doors, walls, floors, ceilings 
and all related finishes.  These elements can be combined into a major interior rehabilitation project in 
some cases.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded at $118,000 in FY06, 
$123,000 in FY07, $130,000 in FY08, and $136,000 in FY09 Capital Budgets. In 2010-15 CIP total funding 
is increased by $73,000 over prior CIP.
Specific Plans/Policies Related to this Project
Facility Condition Reports
2013201220112010 20152014
Fund
Total
General $1,238 209 203 198 192  221 215
$215 $221$192 $198 $203 $209Total $1,238
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: Citywide
Interior painting at River House
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Public Buildings and Facilities
Preservation and Maintenance
Funding Identified
Steam Heat Replacement
Project Description: This project is to fund replacement heating sources in City buildings that currently 
utilize steam heat from EWEB including City Hall, the Hult Center, the Atrium Building, the Parade, and the 
Overpark.  EWEB has begun implementation of a policy to phase out steam heat by 2015 and the capital 
funding shown assumes a 4 year phased approach beginning in 2011. DEsign work for the Hult Center 
portion of this project is underway in FY09. Design work for remaining facilities will be required prior to 
implementation.
At time of submission firm cost estimates are not available and project is shown with placeholder costs.
Project Status: Not Started   New in 2010-15 CIP & MYFP.
Specific Plans/Policies Related to this Project
Facility Condition Reports
Uniform Building Code
2013201220112010 20152014
Fund
Total
Atrium Fund $250 250 0 0 0  0 0
General $650 250 0 400 0  0 0
Parking $350 350 0 0 0  0 0
$0 $0$0 $400 $0 $850Total $1,250
Capital Costs ($ in thousands)
Ward: Ward 7
Neighborhood: Downtown
A mechanical room at City Hall.
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Public Buildings and Facilities
Site and Facility Improvements
Funding Secured
ADA Renovations
Project Description: Improve and maintain access to City buildings and park facilities for people with 
disabilities.  Addresses Federal regulations, the Uniform Building Code and City-wide Facilities Accessibility 
Study.  Examples include implementation of ADA requirements at City facilities.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and later 
are assigned to specific projects as are they are identified and developed. Funded at $47,300 in FY06, 
$49,300 in FY07, $55,000 in FY08, and $59,300 in FY09 Capital Budgets. Total 2010-15 CIP funding is 
increased by $46,000 over prior CIP.
Specific Plans/Policies Related to this Project
ADAAG Facilities Accessibility Evaluation
Americans with Disabilities Act (ADA) Transition Plan
2013201220112010 20152014
Fund
Total
General $828 140 136 132 128  148 144
$144 $148$128 $132 $136 $140Total $828
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: Citywide
Ramp at the Hult Center
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Public Buildings and Facilities
Site and Facility Improvements
Funding Secured
Atrium Building Improvements
Project Description: Various upgrades and improvements for public/private building.  May include 
improvements to HVAC efficiency, energy upgrades, roof and potential tenant improvements.
Project Status: In Progress   In 2008-13 & 2010-15 CIP. Funded at $47,300 in FY06, and $150,000 in 
each of FY07, FY08 and FY09 Capital Budgets.
Specific Plans/Policies Related to this Project
Downtown Space Plan (DTSP)
Facility Condition Reports
2013201220112010 20152014
Fund
Total
Atrium Fund $900 150 150 150 150  150 150
$150 $150$150 $150 $150 $150Total $900
Capital Costs ($ in thousands)
Ward: Ward 7
Neighborhood: Downtown
Atrium Building, 10th & Olive
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Public Buildings and Facilities
Site and Facility Improvements
Funding Identified
Downtown Parking Wayfinding and Garage Signage
Project Description: This project is a wholesale review of how downtown parking information is 
communicated, with the implementation of the final communication plan. It includes street wayfinding signs 
directing visitors to parking locations, marketing program of the City of Eugene parking program, and 
standardizes all signs/communications in the garages. When Portland implemented their "SmartPark" 
communication system, they experienced a 32% increase in customer usage in the first year. Requires 
larger community involvement prior to moving forward.
Project Status: Not Started   New in 2010-15 CIP.
Specific Plans/Policies Related to this Project
Parking Structure Condition Analysis (PSCA)
2013201220112010 20152014
Fund
Total
Parking $600 0 600 0 0  0 0
$0 $0$0 $0 $600 $0Total $600
Capital Costs ($ in thousands)
Ward: Ward 7
Neighborhood: Downtown
Current parking communication in garages.
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Public Buildings and Facilities
Site and Facility Improvements
Funding Secured
General Site & Facility Improvements
Project Description: Modify and/or add to existing facilities to meet operational, safety and cost-efficiency 
goals.  Primary goal is to address changing program functions/needs and/or to improve service delivery.  
Does not include acquisition or construction of new sites.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and later 
are assigned to specific projects are they are identified and developed. Funded at $158,000 in FY06, 
$165,000 in FY07, $180,000 in FY08, and $189,999 in FY09 Capital Budgets. Total funding for 2010-15 
CIP is increased by $103,000 over prior CIP.
Specific Plans/Policies Related to this Project
Facility Condition Reports
2013201220112010 20152014
Fund
Total
General $1,823 308 300 291 282  325 317
$317 $325$282 $291 $300 $308Total $1,823
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: Citywide
The Hult Center is one of the City facilities 
supported by this project.
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Public Buildings and Facilities
Site and Facility Improvements
Funding Identified
Hult Center Lighting Instrument Inventory & Control Systems 
Project Description: Replace lighting instrument inventory and control systems in both Silva and Soreng 
Halls. Current lighting inventory is obsolete and has high failure rates. The equipment is also very energy 
inefficient.
Project Status: Not Started   In 2006-11, 2008-13 & 2010-15 CIP unfunded.
Specific Plans/Policies Related to this Project
Council Goal - Arts & Outdoors
Council Priority Issue
2013201220112010 20152014
Fund
Total
Cultural Services Fund $200 0 0 100 100  0 0
$0 $0$100 $100 $0 $0Total $200
Capital Costs ($ in thousands)
Ward: Ward 7
Neighborhood: Downtown
Silva Concert Hall light & sound controls.
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Public Buildings and Facilities
Site and Facility Improvements
Funding Identified
Hult Center Silva/Soreng Hall Sound System Replacement
Project Description: Replace Front of House (FOH) sound system in both the Silva and Soreng 
performance halls with line array technology. Current systems do not provide coverage throughout the hall.  
Updated technology is needed to stay competitive with other venues.  Project also includes relocation of the 
"sound positions" that are currently located in the audience seating in each performance hall, which block 
the view of a portion of seats, and renovation of the Silva sound control booth into a box seat.  Lowering 
those control stations would reduce audience distraction and eliminate blocked sight lines.
Project Status: Not Started   In 2006-11 & 2008-13 CIP unfunded and in the 2007-12 MYFP as part of a 
multi-component Hult Improvements project. In 2008-13, 2009-14 & 2010-15 MYFP. Project funding for 
FY10 is increased by $100,000 over prior CIP due to addition of sound position reconfiguration.
Specific Plans/Policies Related to this Project
Council Goal - Arts & Outdoors
2013201220112010 20152014
Fund
Total
Cultural Services Fund $200 0 0 0 200  0 0
$0 $0$200 $0 $0 $0Total $200
Capital Costs ($ in thousands)
Ward: Ward 7
Neighborhood: Downtown
Silva Concert Hall stage.
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Public Buildings and Facilities
Site and Facility Improvements
Funding Identified
Hult's Silva Hall Orchestra Pit Elevator Replacement
Project Description: Current elevator system only covers 3/4 of the orchestra pit area and necessitates 
many hours of labor to operate. A feasibility study will be completed in FY09 and rehabilitation of the 
existing lift will be completed in FY10.  However, a new lift will eventually be needed.
Project Status: Not Started   In 2006-11, 2008-13 & 2010-15 CIP and in 2007-12, 2008-13, 2009-14 & 
2010-15 MYFP. Study on repair/replacement options is currently underway.
Specific Plans/Policies Related to this Project
Council Priority Issue
2013201220112010 20152014
Fund
Total
General $1,300 0 0 0 0  1,300 0
$0 $1,300$0 $0 $0 $0Total $1,300
Capital Costs ($ in thousands)
Ward: Ward 7
Neighborhood: Downtown
Thurston High School Band Preparing for 
Graduation at the Hult Center
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Public Buildings and Facilities
Site and Facility Improvements
Funding Identified
Parking System Electric Vehicle Charging Stations - Emerging Issue
Project Description: This is an emerging issue. EWEB, City of Eugene, and other agencies are exploring 
options to offer electric vehicle charging stations in our community. Currently, Portland Gas & Electric and 
the City of Portland are installing on-street charging stations for 100% electric vehicles in Portland and 
Salem. In 2010, several large automobile manufacturers will begin selling a variety of 100% electric 
vehicles, including conversion kits for the Toyota Prius Hybrids. We are exploring options to offer vehicle 
charging stations on-street and off-street.
Project Status: Not Started   
2013201220112010 20152014
Fund
Total
Parking $50 0 0 50 0  0 0
$0 $0$0 $50 $0 $0Total $50
Capital Costs ($ in thousands)
Ward: Ward 7
Neighborhood: Downtown
Oregon Traffic Control Device Committee 
approved sign.
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Public Buildings and Facilities
Upgrades and Capacity Enhancement
Funding Identified
Parking Garage Access System Replacement
Project Description: Upgrade or replace existing access control system in the Parcade & Overpark 
garages. Funding source is Parking Fund resources. The equipment still functions, but is well past 
replacement period. Replacement will occur when funding resources are available.
Project Status: Not Started   In 2006-11, 2008-13 & 2010-15 CIP, not funded.
Specific Plans/Policies Related to this Project
Parking Structure Condition Analysis (PSCA)
2013201220112010 20152014
Fund
Total
Parking $250 0 0 250 0  0 0
$0 $0$0 $250 $0 $0Total $250
Capital Costs ($ in thousands)
Ward: Ward 1
Neighborhood: 
Ticket Spitter
City of Eugene 2010-2015 Capital Improvement Program
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Public Buildings and Facilities
Land Acquisition
Funding Not Identified
Fire Stations:  Land Purchase - New West Side Station
Project Description: Purchase land on the west side of the city to construct a new fire station (see MYFP) 
to serve the growing Greenhill, Willow Creek areas and the area between Roosevelt Boulevard and West 
11th.
Project Status: Not Started   FY08-13 & FY09-14 MYFP for land acquisition in 2007.  FY10-2015 CIP - 
updated request for land acquisition in 2010.
Specific Plans/Policies Related to this Project
Fire & EMS Standards of Response Coverage
Fire & EMS Strategic Plan 2008-2011
2013201220112010 20152014 Total
$500 0 0 0 500  0 0
$0 $0$500 $0 $0 $0Total $500
Capital Costs ($ in thousands)
Ward: Ward 8
Neighborhood: West Eugene
City of Eugene 2010-2015 Capital Improvement Program
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Public Buildings and Facilities
New Capital Facilities
Funding Not Identified
Command Training Center
Project Description: Project is for constructing, operating and providing equipment for the Command 
Training Center. The Center will include the Battalion chief prop, Control station, Simulation center 
software, EOC prop, Model city, Fire driving simulator and Fire & EMS simulations. Participants will 
undertake repetitive cognitive drills where highly complex and unpredictable scenarios are presented and 
they will be taught to apply specific behavioral themes to each tactical situation.   The Center will promote a 
safer operating environment, operational consistency in the emergency environment, increased adherence 
to procedures & protocols, increased efficiency, proficiency & service effectiveness.  The department is 
pursuing grants for the simulators and the related equipment and software.
Project Status: Not Started   In 2009-14 & 2010-15 MYFP.
Specific Plans/Policies Related to this Project
Fire & EMS Strategic Plan 2008-2011
2013201220112010 20152014 Total
$2,500 0 0 0 2,500  0 0
$0 $0$2,500 $0 $0 $0Total $2,500
Capital Costs ($ in thousands)
Estimated Operating/Preservation & Maintenance Impact ($ in thousands)
2013201220112010 2014 2015
Operating: Facility $0 $120 $123 $126 $129 $133 
Operating: Program $800 $0 $0 $0 $0 $0 
Ward: Citywide
Neighborhood: Citywide
An example of the Battalion Chief prop.
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Public Buildings and Facilities
New Capital Facilities
Funding Not Identified
Eugene Depot Phase 3
Project Description: The Depot Phase 3 project of $2.8 million is the City of Eugene's portion of an 
estimated $17.3 million project to provide a layover facility for Amtrak trains. Eugene's portion of the project 
would be construction of an expanded raised passenger platform and passenger loading area with new 
safe surface, covered seating, lighting etc.  Amtrak's portion of the project is construction of a siding to 
allow a passenger train to over-night at the Depot, and the installation of switching and relocation of the 
main and yard lines at the Depot to allow loading and servicing of 2 passenger trains without blocking main 
line or yard access.  This combined project, entirely within the railroad right-of-way, is the most effective 
improvement to promote increased passenger rail capacity and enhanced rail service access. This project 
could be funded with grants covering 90% of capital costs.
Project Status: Not Started   In 2008-13 & 2010-15 CIP as unfunded and in the 2008-13, 2009-14 & 
2010-15 MYFP. This is a placeholder for funding for Phase 3 of a multi-phase master plan for 
improvements at the Eugene Depot. Phase 1 acquisition and restoration completed. Phase 2 passenger 
improvements are in design, and construction will begin in FY09.
Specific Plans/Policies Related to this Project
Draft Eugene Multi-Modal Transit Station Master Plan 2005
2013201220112010 20152014 Total
$3,42003,42000 00
$380038000 00
$0 $0$0 $0 $3,800 $0Total $3,800
Capital Costs ($ in thousands)
Ward: Ward 7
Neighborhood: Downtown
Eugene Depot Master Plan Diagram
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Public Buildings and Facilities
New Capital Facilities
Funding Not Identified
Fire Training Props Development
Project Description: Complete construction of training props at the Drill Field on Public Safety campus at 
2nd & Chambers.  The department previously used other sources of funds to incrementally add props to the 
drill field.  Future prop additions that are currently being discussed include a warehouse loading dock and a 
South Hills house prop.
Project Status: In Progress   In 2006-11 CIP unfunded. In 2008-13, 2009-14 & 2010-15 MYFP.
Specific Plans/Policies Related to this Project
Fire & EMS Strategic Plan 2008-2011
2013201220112010 20152014 Total
$500 0 0 250 250  0 0
$0 $0$250 $250 $0 $0Total $500
Capital Costs ($ in thousands)
Ward: Ward 7
Neighborhood: West Eugene
Firefighters training using the rescue house 
prop.
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Public Buildings and Facilities
New Capital Facilities
Funding Not Identified
Fleet Maintenance Facility
Project Description: The existing facility does not meet earthquake safety or confined space federal 
requirements.  This project is to replace the existing fleet maintenance facility with a 40,000 sq ft facility that 
will meet safety requirements.  Feasibility study completed in FY07, and revised in July, 2008.
Project Status: Not Started   In 2006-11, 2008-13, 2010-15 CIP as unfunded and in 2007-12, 2008-13, 
2009-14, & 2010-15 MYFP. Project funding is increased by $8,000,000 over FY08-13 CIP.
Specific Plans/Policies Related to this Project
Public Works Facility Master Plan Update
2013201220112010 20152014 Total
$20,000 0 20,000 0 0  0 0
$0 $0$0 $0 $20,000 $0Total $20,000
Capital Costs ($ in thousands)
Estimated Operating/Preservation & Maintenance Impact ($ in thousands)
2013201220112010 2014 2015
Operating: Facility $0 $0 $0 $41 $42 $43 
Ward: Ward 7
Neighborhood: Multiple Neighborhoods
Current Fleet Maintenance facility.
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Public Buildings and Facilities
New Capital Facilities
Funding Not Identified
Laurelwood Golf Course Maint. Building
Project Description: Repair or replace Laurelwood Golf Course Maintenance Building due to age, 
structural condition, and code problems.  Reviewing program for maintenance building with new 
Laurelwood operator.  Operating costs reflect only major maintenance, as routine maintenance and utilities 
will be the responsibility of course operator. This project could be funded with GO Bond revenue.
Project Status: Not Started   In 2006-11, 2008-13 & 2010-15 CIP unfunded. In 2007-12, 2008-13, 2009-14 
& 2010-15 MYFP. Listed in final 2006 PROS priority plan as an FY12-FY16 project.
Specific Plans/Policies Related to this Project
Facility Condition Reports
2013201220112010 20152014 Total
$944 0 944 0 0  0 0
$0 $0$0 $0 $944 $0Total $944
Capital Costs ($ in thousands)
Estimated Operating/Preservation & Maintenance Impact ($ in thousands)
2013201220112010 2014 2015
Operating: Facility $0 $0 $0 $5 $5 $5 
Ward: Ward 3
Neighborhood: Fairmount
Laurelwood Golf Course
City of Eugene 2010-2015 Capital Improvement Program
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Public Buildings and Facilities
Preservation and Maintenance
Funding Not Identified
Echo Hollow/Sheldon Pool Systems Preservation
Project Description: Major repair of pool shell and water piping systems at Echo Hollow and Sheldon 
pools to repair water supply piping and deteriorating pool shells.  Investigation and preliminary design in 
FY08, funding requested by FY12, with construction by FY13. The 2004 Facility Condition Report identifies 
approximately $700,000 for pool shell deck and piping repairs at Echo Hollow Pool as emerging 
deficiencies.  The extent of repairs required at Sheldon Pool was not known at the time the 2004 Facility 
Condition Report was prepared. 
This project could be funded with new GO Bond revenue.
Project Status: Not Started   In 2008-13, 2009-14 & 2010-15 CIP & MYFP.
Specific Plans/Policies Related to this Project
Facility Condition Reports
Financial Management Goals and Policies
2013201220112010 20152014 Total
$2,00002,00000 00
$0 $0$0 $0 $2,000 $0Total $2,000
Capital Costs ($ in thousands)
Ward: Multiple Wards
Neighborhood: Multiple Neighborhoods
Deteriorating pool deck at Echo Hollow Pool.
City of Eugene 2010-2015 Capital Improvement Program
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Public Buildings and Facilities
New Capital Facilities
Placeholder
City Hall Replacement
Project Description: This estimate is for a 250,000 square foot building to consolidate general City 
services.  This would include services currently located in City Hall, including the Police Department (less 
the Patrol Division), the Public Works downtown operations, and City programs in the Atrium and the 
general adminstrative services now located on the 4th floor of the Downtown Library.  This projection is 
based on total space needs, and does not address space allocation, number of buildings, and other site 
alternatives currently under discussion. Cost estimates are placeholders; actual costs are yet to be 
determined. $23 million has been reserved for this project. EWEB has begun a policy to phase out steam 
heat that serves City Hall and other facilities by 2015, and a decision on City Hall replacement is needed 
before that occurs.
Capital costs for this project could be funded by new GO Bond revenue.
Project Status: Not Started   In 2006-11, 2008-13 & 2010-15 CIP. In 2007-12, 2008-13, 2009-14 & 
2010-15 MYFP. Project moved from FY09 to FY12.
Specific Plans/Policies Related to this Project
City Hall Complex Master Plan: Phase II
City Hall Seismic Evaluation (1995)
Council Goal - City Hall
Uniform Building Code
2013201220112010 20152014
Fund
Total
General $180,000 0 180,000 0 0  0 0
$0 $0$0 $0 $180,000 $0Total $180,000
Capital Costs ($ in thousands)
Estimated Operating/Preservation & Maintenance Impact ($ in thousands)
2013201220112010 2014 2015
Operating: Facility $0 $0 $0 $2,331 $2368 $2406 
Ward: Ward 7
Neighborhood: Downtown
Eugene City Hall.
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Public Buildings and Facilities
New Capital Facilities
Placeholder
Police Patrol Facility
Project Description: This estimate is for a 35,000 square foot building to house Police Patrol services.  
The remainder of the Police Department, including Police Administration and Investigations, would remain 
in City Hall or be part of a new consolidated City Hall.  The capital costs include site acquisition, currently 
assumed to be 3-5 acres in the vicinity of W. 2nd Ave. and Garfield St.
Project Status: Not Started   New in 2010-15 CIP & MYFP. The Police Patrol Facility was previously 
included as part of the City Hall Replacement project.  Identifying the patrol facility as a separate project 
recognizes initial council decisions during the City Hall Master Planning process.
Specific Plans/Policies Related to this Project
Council Goal - City Hall
2013201220112010 20152014
Fund
Total
General $20,000 0 20,000 0 0  0 0
$0 $0$0 $0 $20,000 $0Total $20,000
Capital Costs ($ in thousands)
Estimated Operating/Preservation & Maintenance Impact ($ in thousands)
2013201220112010 2014 2015
Operating: Facility $0 $0 $0 $235 $239 $243 
Ward: Ward 7
Neighborhood: West Eugene
Conceptual sketch of new police facility
City of Eugene 2010-2015 Capital Improvement Program
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Public Buildings and Facilities
New Capital Facilities
Placeholder
Police Special Operations Facility
Project Description: Renovate existing Lincoln Yard facility to improve functionality for Police Special 
Operations.  The City Hall Master Plan does not include space in City Hall for property storage and lab 
facilities or for Special Operations equipment and facilities.  It is assumed that the Garfield Police Building 
would continue to house the property storage and lab functions.  However, the Lincoln Yard facility used by 
Special Operations still needs to be upgraded.  This project is a placeholder for future improvements to the 
Lincoln Yard site.
Capital costs for this project could be funded with new GO Bond revenue.
Project Status: In Progress   In 2006-11, 2008-13 & 2010-15 CIP unfunded. In 2008-13, 2009-14 & 
2010-15 MYFP.
Specific Plans/Policies Related to this Project
Police Commission Recommendation
2013201220112010 20152014
Fund
Total
General $1,000 0 1,000 0 0  0 0
$0 $0$0 $0 $1,000 $0Total $1,000
Capital Costs ($ in thousands)
Estimated Operating/Preservation & Maintenance Impact ($ in thousands)
2013201220112010 2014 2015
Operating: Facility $0 $0 $0 $20 $20 $20 
Ward: Ward 7
Neighborhood: Multiple Neighborhoods
Eugene Police vehicle.
City of Eugene 2010-2015 Capital Improvement Program
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TRANSPORTATION PROJECTS
Figure 4a
STORMWATER PROJECTS
Figure 4b
Site-specific CIP projects shown in funding tables for 2010-2015 as $50,000 or more
Harlow Neighborhood Basin Drywell Decommissioning
Amazon Creek Bank Stabilization - Chambers to Garfield
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Stormwater  
 
The City’s stormwater capital program reflects the goals of the 1993 Comprehensive Stormwater 
Management Plan (CSWMP), the City’s compliance with the federal clean water regulations 
including its National Pollutant Discharge Elimination System (NPDES) stormwater permit and 
the Willamette Basin Total Maximum Daily Load (TMDL), and the City’s compliance with the 
federal and state groundwater protection regulations pertaining to drywells.   
 
The goals of the capital improvements include the following: 
 
1. Protect the community from excessive flood damage. 
 
2. Meet the requirements of the Clean Water Act for managing non-point source pollution 
and the Safe Drinking Water Act for protecting groundwater quality. 
 
3. Incorporate the multiple objectives outlined in CSWMP into capital projects: flood 
protection, water quality protection and enhancement, and related natural resource 
protection.   
 
4. Integrate stream corridors into the City’s green infrastructure system through a 
combination of acquisition, restoration and rehabilitation. 
 
5. Participate in the on-going management and implementation of the West Eugene 
Wetlands Plan and associated wetland bank program. 
 
6. Preserve and enhance the effectiveness of the stormwater system through an ongoing 
operations and maintenance program and system retrofits.   
 
As a result of the City Council's adoption of CSWMP and the Oregon Department of 
Environmental Quality’s (DEQ) issuance of the NPDES municipal stormwater permit, the City’s 
stormwater master plans were updated to meet the multiple objectives mentioned above.  Capital 
improvement projects originate from multiple sources including: the 2002 Stormwater Basin 
Master Plans project list, a compilation of on-going maintenance issues, in response to new or 
changing regulations and related program adaptive management, and as a result of long term 
planning studies such as the Eugene-Springfield Metro Waterways Study. 
 
Capital improvements are prioritized using a set of guiding principles consistent with CSWMP 
goals and objectives as well as additional considerations such as the opportunity to leverage local 
funds and coordination with other City and County transportation and parks capital improvement 
needs.  Priority capital improvements for Fiscal Years 2010 through 2015 are specifically 
identified in this CIP.   
 
Project Categories  
 
Stormwater projects are described in one of five ways:  
1. Restoration - These projects are designed to meet the multiple objectives and goals of 
CSWMP and to re-establish natural systems where appropriate. 
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2. Stormwater Rehabilitation and Improvements - These projects preserve the 
investment in the existing stormwater system, rehabilitate existing open waterways, 
outfalls and tip-ups, retrofit the existing stormwater system to improve water quality, and 
address localized system improvements.  
3. Stream Corridor Acquisition - These projects address property acquisitions for priority 
stream corridors, related maintenance access needs, or acquisitions that may be 
associated with development proposals.   
4. Upgrades & Capacity Enhancement - These projects include modification, 
improvement, or expansion of existing facilities and they enhance water quality and 
natural resources.  
5. New Capital Facilities - This category contains projects which result in construction of a 
new facility or system.    
 
Upgrades and capacity enhancement projects provide improved services to areas in the 
community where infill and redevelopment opportunities exist.  These projects will facilitate 
Policy 15 of the Council’s Growth Management Policies.  In addition, most of the proposed 
projects meet Growth Management Policy #17, protection/enhancement of air and water quality 
and habitat. 
 
Funding  
 
In 1994, the funding for the stormwater program moved to an impervious surface rate 
methodology for calculating stormwater user fees.  The majority of funds for restoration, 
rehabilitation and stream corridor acquisition projects in the CIP will come from stormwater user 
fees.  Major upgrades, capacity enhancements, and new capital facilities will be funded primarily 
by systems development charges and stormwater user fees.  
 
 
 
SDC Stormwater 
$480,000
Stormwater 
Utility $9,054,000
Wetlands 
Mitigation 
$3,150,000
Stormwater Funding Sources
Six Year CIP Totals $12,684,000 for Funded Projects
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In FY98, the City established a financially self-supporting Wetlands Mitigation Bank.  The City, 
under an interagency agreement with the U.S. Bureau of Land Management, U.S. Army Corps of 
Engineers, U.S. Fish and Wildlife Service, U.S. Environmental Protection Agency, Oregon 
Department of Environmental Quality, and Oregon Department of State Lands, manages the 
program to restore, construct and maintain wetlands to replace those wetlands permitted to be 
developed in accordance with the West Eugene Wetlands Plan.  As part of the development 
process, private developers have the option to purchase replacement wetlands through the Bank. 
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Stormwater
Land Acquisition
Funding Identified
Wetland Mitigation Bank Acquisition
Project Description: Acquire additional lands for enhancement and restoration of wetlands in West 
Eugene. All land currently owned by the Wetlands Mitigation Bank has been restored or is in the process of 
being restored.  Additional acquisition is required in order to keep the Wetland Mitigations Bank operating 
into the future.
Operating and preservation costs of newly acquired mitigation bank sites are accounted for in the related 
capital project titled "Wetland Mitigation Bank Capital Projects."
Project Status: Not Started   This is an ongoing project.  Funds are budgeted under this project and later 
transferred to specific projects as they are identified and developed.
Specific Plans/Policies Related to this Project
West Eugene Wetlands Plan
2013201220112010 20152014
Fund
Total
Wetlands Mitigation Bank $2,25002,25000 00
$0 $0$0 $0 $2,250 $0Total $2,250
Capital Costs ($ in thousands)
Ward: Ward 8
Neighborhood: Multiple Neighborhoods
New land is needed to complete new wetland 
mitigation projects, such as this one at Coyote 
Prairie.
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Stormwater
Restoration
Funding Secured
Corps Metro Waterway Restoration Feasibility Study
Project Description: The U.S. Army Corps of Engineers, in partnership with metro region agencies, are 
undertaking a feasibility study to identify metro area waterway problems, opportunities and recommended 
projects. The feasibility phase is in progress.  After projects are identified, the City and the Corps will sign a 
Project Cooperation Agreement to construct projects that have been mutually agreed upon.  Potential 
Eugene projects include restoration of portions of Amazon Creek and salmon habitat restoration.
Amounts are to fund the study. Project costs are as yet unknown.
 
Project Status: In Progress   In 2008-13 & 2010-15 CIP. Funded at $170,000 in FY06 Capital Budget & 
$500,000 in FY07 Capital Budget. Project has been extended past FY15.
Specific Plans/Policies Related to this Project
City of Eugene Willamette Basin Total Maximum Daily Load (TMDL) Implementation Plan
Comprehensive Stormwater Management Plan
Stormwater Basin Master Plan
2013201220112010 20152014
Fund
Total
Stormwater Utility - Capital $200005050 1000
$0 $100$50 $50 $0 $0Total $200
Capital Costs ($ in thousands)
Ward: Multiple Wards
Neighborhood: Multiple Neighborhoods
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Stormwater
Restoration
Funding Secured
Wetland Mitigation Bank Capital Projects
Project Description: Enhancement and restoration of wetlands in West Eugene on various sites.  
Mitigation work in advance of development will result in certified credits to be sold to developers.
Project Status: In Progress   This is an ongoing capital project. Funds are budgeted annually and are 
applied to specific projects as they are identified and developed. Funded at $150,000 in each of FY06, 
FY07, FY08 & FY09 Capital Budgets.
Specific Plans/Policies Related to this Project
West Eugene Wetlands Plan
2013201220112010 20152014
Fund
Total
Wetlands Mitigation Bank $900150150150150 150150
$150 $150$150 $150 $150 $150Total $900
Capital Costs ($ in thousands)
Ward: Ward 8
Neighborhood: Multiple Neighborhoods
Coyote Prairie is one of the mitigation sites 
within the West Eugene Wetlands Mitigation 
Bank.
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Stormwater
Stormwater Rehabilitation and Improvements
Funding Secured
Amazon Creek Bank Stabilization - Chambers to Garfield
Project Description: Repair slope failures and improve maintenance access. Project will also provide 
significant improvements to habitat and water quality.
Project Status: Not Started   In 2008-13 & 2010-15 CIP
Specific Plans/Policies Related to this Project
City of Eugene Willamette Basin Total Maximum Daily Load (TMDL) Implementation Plan
Comprehensive Stormwater Management Plan
Stormwater Basin Master Plan
2013201220112010 20152014
Fund
Total
Stormwater Utility - Capital $2,10090090025050 00
$0 $0$50 $250 $900 $900Total $2,100
Capital Costs ($ in thousands)
Ward: Multiple Wards
Neighborhood: West Eugene
Project location.
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Stormwater
Stormwater Rehabilitation and Improvements
Funding Secured
General Stormwater Rehabilitation
Project Description: Rehabilitate, reconstruct and install stormwater system where needed due to various 
problems, such as deterioration due to age, poor materials, localized flooding, and/or systems limitations.  
Where feasible, natural systems are used to address existing problems in conformance with 
Comprehensive Stormwater Management Program.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded at $250,000 in FY07, 
$75,000 in FY08, & $1.075 million in FY09 Capital Budgets.
Specific Plans/Policies Related to this Project
Comprehensive Stormwater Management Plan
Public Facilities Plan & Services
Stormwater Basin Master Plan
2013201220112010 20152014
Fund
Total
Stormwater Utility - Capital $1,1257575225100 300350
$350 $300$100 $225 $75 $75Total $1,125
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: Citywide
Installing stormwater pipe
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Stormwater
Stormwater Rehabilitation and Improvements
Funding Secured
Harlow Neighborhood Basin Drywell Decommissioning
Project Description: Pilot project to decommission problematic dry wells and alleviate localized flooding 
issues within neighborhood. Drywells in this neighborhood perform so poorly that the streets and sidewalks 
are regularly inundated.  This project is consistent with the City's Water Pollution Control Permit 
Application to Oregon Department of Environmental Quality that includes decommissioning underground 
injection control facilities.
Project Status: In Progress   Funded in FY08 Capital Budget at $270,000 and in FY09 Capital Budget at 
$300,000. The scope and cost of the project for FY10 has increased by $240,000 over prior CIP.
Specific Plans/Policies Related to this Project
City of Eugene Municipal Stormwater Permit
City of Eugene Underground Injection Controls Stormwater Management Plan
City of Eugene Willamette Basin Total Maximum Daily Load (TMDL) Implementation Plan
Comprehensive Stormwater Management Plan
Stormwater Basin Master Plan
2013201220112010 20152014
Fund
Total
Stormwater Utility - Capital $470000470 00
$0 $0$470 $0 $0 $0Total $470
Capital Costs ($ in thousands)
Ward: Ward 4
Neighborhood: Harlow
In the south Harlow neighborhood between 
Harlow RD. and I-105,East of Coburg RD.   
Includes drywells on Sorrel, Dartmoor, 
Hambletonian, Rustic, Walnut and Cherry 
Streets.
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Stormwater
Stormwater Rehabilitation and Improvements
Funding Secured
Streambank and Outfall Stabilization
Project Description: Implement streambank stabilization projects to help streams adjust to increased 
runoff volumes while limiting negative impacts associated with downcutting, sedimentation, and erosion. 
Where appropriate, use bioengineering techniques to stabilize streambanks and improve habitat and water 
quality functions.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded at $150,000 in FY06, 
$185,000 in FY07, $200,000 in FY08 & $130,000 in FY09 Capital Budgets.
Specific Plans/Policies Related to this Project
Stormwater Basin Master Plan
2013201220112010 20152014
Fund
Total
Stormwater Utility - Capital $9550032580 250300
$300 $250$80 $325 $0 $0Total $955
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: Citywide
Streambank stabilization work.
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Stormwater
Stormwater Rehabilitation and Improvements
Funding Secured
Water Quality Facilities - High Source Areas
Project Description: Improve water quality in developed, high pollutant source areas by installing 
structural water quality facilities to address pollutants of concern.
Project Status: In Progress   In 2008-13 CIP. Funded at $45,000 in FY06, $100,000 in FY07, $25,000 in 
each of FY08 & FY09 Capital Budgets. Project has been extended through FY15.
Specific Plans/Policies Related to this Project
City of Eugene Municipal Stormwater Permit
City of Eugene Willamette Basin Total Maximum Daily Load (TMDL) Implementation Plan
Comprehensive Stormwater Management Plan
Stormwater Basin Master Plan
2013201220112010 20152014
Fund
Total
Stormwater Utility - Capital $550257510050 200100
$100 $200$50 $100 $75 $25Total $550
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: Citywide
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Stormwater
Stormwater Rehabilitation and Improvements
Funding Secured
Willamette River Bank Stabilization Study
Project Description: Study to determine the extent and severity of bank failures along the Willamette 
River from I-5 to Beltline and prepare a preliminary design for repair.
Project Status: Not Started   In 2008-13 & 2010-15 CIP. Funded in FY09 Capital Budget at $175,000. 
Additional funding in FY10 will fully fund this study.
Specific Plans/Policies Related to this Project
City of Eugene Municipal Stormwater Permit
City of Eugene Willamette Basin Total Maximum Daily Load (TMDL) Implementation Plan
Comprehensive Stormwater Management Plan
Stormwater Basin Master Plan
2013201220112010 20152014
Fund
Total
Stormwater Utility - Capital $150000150 00
$0 $0$150 $0 $0 $0Total $150
Capital Costs ($ in thousands)
Ward: Multiple Wards
Neighborhood: Multiple Neighborhoods
Willamette river bank stabilization
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Stormwater
Stormwater Rehabilitation and Improvements
Funding Secured
Willamette River Basin Water Quality Facilities
Project Description: Study and prioritize high pollutant source areas within the developed downtown area 
draining directly to the Willamette River.  Retrofit the municipal stormwater system by constructing 
treatment devices that reduce pollutants in stormwater runoff prior to discharging to the Willamette River.
Project Status: In Progress   In 2008-13 & 2010-15 CIP. Funded at $100,000 in each of FY08 & FY09 
Capital Budgets. The funding in this CIP decreases the funding for this project and extends it over a longer 
period of time.
Specific Plans/Policies Related to this Project
City of Eugene Municipal Stormwater Permit
City of Eugene Willamette Basin Total Maximum Daily Load (TMDL) Implementation Plan
Comprehensive Stormwater Management Plan
Stormwater Basin Master Plan
2013201220112010 20152014
Fund
Total
Stormwater Utility - Capital $750500100100 200300
$300 $200$100 $100 $0 $50Total $750
Capital Costs ($ in thousands)
Ward: Multiple Wards
Neighborhood: Downtown
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Stormwater
Stream Corridor Acquisition
Funding Secured
Stream Corridor Acquisition
Project Description: Acquire fee title or easements along waterways for waterway protection and 
restoration.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded at $150,000 in FY06, and 
$450,000 in each of FY07, FY08 & FY09 Capital Budgets. Increase is funded by the FY07 30 cent 
household increase in stormwater fees.
Specific Plans/Policies Related to this Project
City of Eugene Municipal Stormwater Permit
City of Eugene Willamette Basin Total Maximum Daily Load (TMDL) Implementation Plan
Comprehensive Stormwater Management Plan
Council Specific Direction
PROS Project and Priority Plan
Stormwater Basin Master Plan
2013201220112010 20152014
Fund
Total
Stormwater Utility - Capital $2,700450450450450 450450
$450 $450$450 $450 $450 $450Total $2,700
Capital Costs ($ in thousands)
Preserve Maintain $9 $9 $9 $9 $9 $9
Ward: Citywide
Neighborhood: Citywide
Stream Corridor site
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Stormwater
Upgrades and Capacity Enhancement
Funding Identified
Services for New Development - Stormwater
Project Description: Capacity enhancements for new developments as needed.  Funded through 
development charges.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and later 
transferred to specific projects as they are identified and developed. Funded at $100,000 in each of FY06, 
FY07, FY08 & FY09 Capital Budgets.
Specific Plans/Policies Related to this Project
Comprehensive Stormwater Management Plan
SDC City Code and Methodologies
2013201220112010 20152014
Fund
Total
Stormwater SDC $480705060145 10055
$55 $100$145 $60 $50 $70Total $480
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: Citywide
Stormwater line construction underway.
City of Eugene 2010-2015 Capital Improvement Program
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TRANSPORTATION PROJECTS
Figure 4a
TRANSPORTATION PROJECTS
Figure 5b
Site-specific CIP projects shown in funding tables for 2010-2015 as $50,000 or more
Elmira Road / Maple Street
Bertelsen Road - 18th to Bailey Hill
Bailey Hill Rd - South of Warren to South of Bertelsen
Delta Ponds Overpass - Goodpasture to Robin Hood Ln
Jeppesen Acres Road
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Transportation 
 
The majority of projects in the Transportation section are derived from the TransPlan, updated 
in 2002, and the Regional Transportation Plan, adopted in 2004. Other plans and policies 
which provide direction for the transportation projects include the Central Area 
Transportation Study (CATS), the Arterial-Collector Street Plan, neighborhood and local area 
refinement plans, and the adopted Growth Management, Pavement Preservation and Sidewalk 
programs.  
 
Project Subcategories  
 
Transportation projects are described in one of four ways: 
 
1. Functional and Safety Improvements – This subcategory includes proposed 
transportation improvements involving: 
• Traffic calming measures on existing neighborhood streets; 
• ADA projects like accessible pedestrian signals and sidewalk access ramps; 
• Pedestrian crossing stations; and  
• Traffic signals, streetlights, and intersection improvements. 
 
2. New Capital Facilities - This subcategory includes new streets built by the City or by 
private developers and new bicycle paths.  Funds for this subcategory come from the 
System Development Charges, Special Assessment Capital Projects Fund, and in some 
cases grants from other agencies (State, Federal, and County). 
 
3. Preservation - These projects preserve the investment of existing improved transportation 
facilities where routine preventative maintenance activities are no longer cost-effective.  
These projects typically include overlays, slurry seals, and, in some cases, reconstruction 
of existing streets, bike paths and alleys. These projects are funded through the Local 
Motor Vehicle Fuel Tax, Transportation System Development Charge reimbursement fee, 
one time transfer in 2008 from Lane County, Federal Funds and General Obligation bond 
issue passed in the November 2008 election. 
 
4. Upgrades to City Standards – Improves the existing substandard facilities to City 
Standards. Typically these are street improvements which include improving the road 
structure, curbs and gutters, sidewalks, and underground utilities on an as needed basis. 
The primary funds used for these projects are Assessments, System Development Charges, 
and Road Capital Fund. 
 
5. Capacity Enhancement – Projects in this subcategory typically involve increasing the 
number of vehicles or bikes that can travel through the system. Funding for these projects 
generally come from a combination of Assessments, System Development Charges, and 
the Road Capital Fund. 
 
Transportation projects provide opportunities to respond to adopted Growth Management 
Policies #11 (enhancing alternative modes of transportation), #13 (relieving severe congestion), 
and #15 (supporting desirable forms of development). 
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Funding Outlook 
 
The Road Capital Fund is used to fund projects with a dedicated revenue source, such as 
Neighborhood Traffic Calming or Delta Ponds Overpass.  Revenues from the Transportation 
System Development Charge Fund have decreased with current development activity.  The 
Transportation Utility Fund receives funding from the local motor vehicle fuel tax currently at 5-
cents, with a February 2011 sunset date.  
 
Assessments, 
$4,834,000
Bond, 
$35,770,000
Delayed 
Assessments, 
$166,000
Federal 
Funding, 
$3,104,000
General Fund, 
$180,000
Pavement 
Preservation 
Capital, 
$13,400,000
SDC 
Stormwater, 
$827,000
SDC 
Transportation, 
$10,131,000
Transporation Funding Sources
Six Year CIP Totals $68,412,000 for Funded Projects
 
 
In May 2007 a package funding solution was recommended by a council subcommittee and 
endorsed by the City Council as a strategy to ensure a stable revenue stream to support ongoing 
operations, maintenance and preservation of the city’s street system.  In addition to the gas tax 
component, implementation efforts continue on other elements of that funding package.  While 
current revenue levels are significantly short of the recommended target of $18 million in annual 
pavement preservation funding identified by the council subcommittee, these revenues allows the 
city to begin to slow the growth in the preservation project backlog while other funding options 
are being developed.  
 
The November 2007 election determined that the council would unlikely be able to implement 
the gas tax funding component at the eight-cent level. Other parts of the comprehensive funding 
package include a G.O. Bond approved in November 2008, a street utility fee based upon 
parking, and a street and bike path lighting fee.   
 
For the November 2008 election, the City Council placed a 5 year G.O. bond measure on the 
ballot, which passed. The Pavement Preservation Program - Funding for Project Backlog shows 
how the funding will be spent over the next 5 years, on the projects listed in the measure. The 
Council Subcommittee on Transportation funding set a target of $18 million per year to start 
decreasing the backlog. The City Council will be looking at finding sustainable and locally 
controlled funding source for the transportation system. 
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Transportation
Functional and Safety Improvements
Funding Secured
Neighborhood Traffic Calming
Project Description: Neighborhood traffic calming projects, including speed humps, diverters, chokers, 
circles, and other street enhancements.  Program addresses neighborhood traffic problems which are 
prioritized with the assistance of neighborhood organizations. This project has both funding secured and 
funding not identified components and is listed in both the funded and funding not identified sections of this 
document.  Assumes $30,000 ongoing appropriation. $70,000 represents the unmet need.
This project meets priority measure 1 of TRANSPLAN Financial Policy #6 to preserve the functionality of 
the existing transportation system by providing improvements that increase safety for alternative modes, 
and safer traffic operations.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded at $30,000 in FY06, FY07, 
and FY09 Capital Budgets. Funding in FY08 Capital Budget was $100,000.
Specific Plans/Policies Related to this Project
Regional Transportation Plan
2013201220112010 20152014
Fund
Total
General $18030303030 3030
$30 $30$30 $30 $30 $30Total $180
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: Citywide
Traffic calming speed hump
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Transportation
Functional and Safety Improvements
Funding Identified
Street Lighting (Arterials & Collectors)
Project Description: Install new or upgraded street lights along arterial and collector streets based on 
priority needs.
This project meets priority measure 1 of TRANSPLAN Financial Policy #6 to preserve the functionality of 
the existing transportation system by providing safety improvements for alternative modes and by 
improving traffic operations.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded at $60,000 in each of 
FY06, FY07, FY08 & FY09 Capital Budgets.
Specific Plans/Policies Related to this Project
TransPlan
2013201220112010 20152014
Fund
Total
Transportation SDC $18060000 6060
$60 $60$0 $0 $0 $60Total $180
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: Citywide
Street Lights
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Transportation
Functional and Safety Improvements
Funding Identified
Traffic Operations Improvement Program
Project Description: Safety and transportation system management improvements, including adding turn 
lanes and bicycle lanes, median islands, safety devices, and other restriping and channelization 
modifications.
This project meets priority measure 1 of TRANSPLAN Financial Policy #6 to preserve the functionality of 
the existing transportation system by providing safety improvements for alternative modes and by 
improving traffic operations.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded at $50,000 in each of 
FY06, FY07, FY08 & FY09 Capital Budgets.
Specific Plans/Policies Related to this Project
TransPlan
2013201220112010 20152014
Fund
Total
Transportation SDC $29050405050 5050
$50 $50$50 $50 $40 $50Total $290
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: Citywide
Pedestrian Island
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Transportation
Functional and Safety Improvements
Funding Identified
Traffic Signal Improvements and Upgrades
Project Description: Install new traffic signals and upgrade the traffic signal system to improve 
responsiveness, reduce delay, improve air quality, and facilitate multi-modal traffic flow. Locations for 
installing new traffic signals are based on a priority rating system that considers traffic volumes, delays, 
accidents, standard signal warrants and other traffic and development-dependent factors.
This project meets priority measure 1 of TRANSPLAN Financial Policy #6 to preserve the functionality of 
the existing transportation system by providing safety improvements for alternative modes and by 
improving traffic operations.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded at $150,000 in each of 
FY06, FY07, FY08, & FY09 Capital Budgets.
Specific Plans/Policies Related to this Project
Traffic Signal List
TransPlan
2013201220112010 20152014
Fund
Total
Transportation SDC $860150110150150 150150
$150 $150$150 $150 $110 $150Total $860
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: 
City of Eugene 2010-2015 Capital Improvement Program
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Transportation
New Capital Facilities
Funding Secured
Delta Ponds Overpass, Goodpasture to Robin Hood Lane
Project Description: Provide a multi-use path and a grade separated crossing (overpass structure) over 
Delta Highway between Goodpasture Island and Robin Hood Lane for pedestrian/bicycles.
The $3.104 million in federal grant funds secured for FY 2010 will bring the total federal funding to $3.880 
million. These funds will be administered by City of Eugene through ODOT.
This project meets priority measure 4 of TRANSPLAN Financial Policy #6.  This project fills in a missing 
segment of the City's planned river bank trail system, and is included in the Six-Year CIP because it 
includes funding sources – transportation SDC’s and federal transportation funds - that are not available 
for projects that meet the first priority measure of “Protect the existing system”.
Project Status: Not Started   In 2008-13 & 2010-15 CIP. Funding in 2010 and 2012 completes total 
funding of this project in the amount of $6.012 million, a $1.212 million increase over prior CIP.
Specific Plans/Policies Related to this Project
TransPlan
2013201220112010 20152014
Fund
Total
Federal Funds $3,1040003,104 00
Transportation SDC $2,25001,1501,1000 00
$0 $0$3,104 $1,100 $1,150 $0Total $5,354
Capital Costs ($ in thousands)
Ward: Ward 5
Neighborhood: Cal Young
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Transportation
Preservation and Maintenance
Funding Secured
Pavement Preservation Program
Project Description: Preserve existing improved streets and alleys City-wide, through overlays and 
surface treatments. This program also includes reconstruction projects for roadways deteriorated to a point 
where investment in capital preservation and preventative maintenance are not cost-effective. This 
projection assumes that the current 2-cent City temporary gas tax expires in February 2011.
Projects using this funding will meet priority measure 1 of TRANSPLAN Financial Policy #6 to preserve the 
functionality of the existing transportation system.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded at $4.47 million in FY06, 
$5.28 million in FY07, $4.241 million in FY08, & $8.78 million in FY09 Capital Budgets.
Specific Plans/Policies Related to this Project
Council Goal - Transportation Initiative
Pavement Management Program
TransPlan
2013201220112010 20152014
Fund
Total
Transportation SDC $3,090500500510530 550500
Pavement Preservation Cap $13,4002,0002,0002,8002,700 1,9002,000
$2,500 $2,450$3,230 $3,310 $2,500 $2,500Total $16,490
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: Citywide
Pavement Preservation Program in action.
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Transportation
Preservation and Maintenance
Funding Secured
Pavement Preservation Program - Funding for Project Backlog
Project Description: By the end of 2007, the City's backlog of needed pavement preservation projects 
had grown to over $173 million.  In May 2007, the Council Subcommittee on Transportation Funding 
Solutions recommended a total yearly pavement preservation funding target of $18 million. Staff estimates 
that current funding sources for pavement preservation (i.e., $0.05 local motor vehicle fuel tax and 
Transportation SDCs reimbursement component) will generate about $3.3 million in revenue for FY10, 
dropping to $2.6 million in FY11 and out years. The Eugene Council has directed staff to move forward 
with efforts to begin to address the funding gap for pavement preservation with a general obligation (GO) 
bond.  Based on that direction, a five-year GO bond was referred to the  November 2008 ballot, and was 
subsequently approved by the voters.
Project Status: Not Started   In 2008-13 & 2010-15 CIP. In 2007-12, 2008-13, 2009-14 & 2010-15 MYFP.
Specific Plans/Policies Related to this Project
Council Goal - Transportation Initiative
Council Priority Issue
Financial Management Goals and Policies
Pavement Management Program
2013201220112010 20152014
Fund
Total
2008 Transportation Bond $35,7707,4807,1406,8106,500 07,840
$7,840 $0$6,500 $6,810 $7,140 $7,480Total $35,770
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: Citywide
Capital pavement overlay project in progress.
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Transportation
Upgrades to City Standards
Funding Secured
Bailey Hill Road, South of Warren to South of Bertelsen, Prelim. Design
Project Description: Upgrades and capacity enhancements to the two lane urban facility; including curb 
and gutter, bike lanes, sidewalk and street lights from south of Warren Street to the UGB.
This project improves an unimproved collector street to City standards and meets priority 2 of 
TRANSPLAN Financial Policy #6 by improving the safety, efficiency and capacity of existing transportation 
facilities, and by providing better access for alternative modes.  Also this project is included in the Six-Year 
CIP because the project includes funding sources – assessments to benefiting properties and 
transportation SDC’s-  that are not available for projects that meet the first priority measure of “Protect the 
existing system.”
Project Status: Not Started   In 2006-11 CIP unfunded. Not included in 2008-13 CIP. In 2010-15 CIP, 
project extends beyond FY15.
Specific Plans/Policies Related to this Project
Arterial-Collector Street Plan
TransPlan
2013201220112010 20152014
Fund
Total
Transportation SDC $1,0610000 791270
$270 $791$0 $0 $0 $0Total $1,061
Capital Costs ($ in thousands)
Ward: Ward 8
Neighborhood: Churchill
Area considered for upgrade/enhancement.
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Transportation
Upgrades and Capacity Enhancement
Funding Secured
Services for New Development - Transportation
Project Description: Unspecified petitioned infrastructure improvements to support new development and 
respond to infrastructure needs in developing areas (typically transportation improvement projects that may 
include wastewater and stormwater system components).
This funding will be used for projects to improve unimproved collector streets to City standards and meets 
priority 2 of TRANSPLAN Financial Policy #6 by improving the safety, efficiency and capacity of existing 
transportation facilities, and by providing better access for alternative modes.  Also projects using this 
funding will include funding sources – assessments to benefiting properties and transportation SDC’s-  that 
are not available for projects that meet the first priority measure of “Protect the existing system”.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded at $370,000 in FY06, 
$400,000 in each of FY07, FY08 & FY09 Capital Budgets.
Specific Plans/Policies Related to this Project
SDC City Code and Methodologies
2013201220112010 20152014
Fund
Total
Special Assessments Cap. $1,800300300300300 300300
$300 $300$300 $300 $300 $300Total $1,800
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: 
New street capacity under construction.
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Transportation
Upgrades to City Standards
Funding Secured
Bertelsen Road (18th - Bailey Hill)
Project Description: Upgrade to minor arterial standards with two travel lanes, a center turn lane, bike 
lanes and sidewalks.
This project improves an unimproved collector street to City standards and meets priority 2 of 
TRANSPLAN Financial Policy #6 by improving the safety, efficiency and capacity of existing transportation 
facilities, and by providing better access for alternative modes.  Also this project is included in the Six-Year 
CIP because the project includes funding sources – assessments to benefiting properties and 
transportation SDC’s-  that are not available for projects that meet the first priority measure of “Protect the 
existing system”.
Project Status: Not Started   In 2008-13 & 2010-15 CIP, project has moved from FY08 to FY10-11. 
Project cost increased by $21,000 over prior CIP due to inflation in construction costs.
Specific Plans/Policies Related to this Project
Arterial-Collector Street Plan
TransPlan
2013201220112010 20152014
Fund
Total
Special Assessments Cap. $3680000 0368
Delayed Assessments $1040000 0104
Stormwater SDC $47113610000 0235
Transportation SDC $1,447727000 0720
$1,427 $0$0 $0 $100 $863Total $2,390
Capital Costs ($ in thousands)
Ward: Ward 8
Neighborhood: Churchill
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Transportation
Upgrades to City Standards
Funding Secured
Elmira Road/Maple Street
Project Description: Upgrade to neighborhood collector with bicycle and transit facilities. Improvements 
include street lights, street trees, two travel lanes, bike lanes, planting strips and sidewalk on both sides of 
the street. The public involvement process and project development were completed in 2008.
This project improves an unimproved collector street to City standards and meets priority 2 of 
TRANSPLAN Financial Policy #6 by improving the safety, efficiency and capacity of existing transportation 
facilities, and by providing better access for alternative modes.  Also this project is included in the Six-Year 
CIP because the project includes funding sources – assessments to benefiting properties and 
transportation SDC’s-  that are not available for projects that meet the first priority measure of “Protect the 
existing system”.
Project Status: In Progress   In 2006-11 CIP. This project combines Elmira Road and Maple Street 
Projects. Funded at $275,000 in FY07, $243,00 in FY08 & $2.825 Million in FY09 Capital Budgets. Project 
moved from FY07 to FY09-10 and project cost increased by $1,460,000 over prior CIP. This funding in this 
CIP completes the funding for this project.
Specific Plans/Policies Related to this Project
TransPlan
2013201220112010 20152014
Fund
Total
Special Assessments Cap. $1,9060001,906 00
Transportation SDC $740000740 00
$0 $0$2,646 $0 $0 $0Total $2,646
Capital Costs ($ in thousands)
Ward: Multiple Wards
Neighborhood: Bethel
Location of project.
City of Eugene 2010-2015 Capital Improvement Program
205
Transportation
Upgrades to City Standards
Funding Secured
Jeppesen Acres Road
Project Description: Upgrade to a 2-lane urban facility from Gilham Road to Providence Street.  
Improvements include street lights, street trees, travel lanes, planting strips and sidewalk on both sides of 
the street.
This project improves an unimproved collector street to City standards and meets priority 2 of 
TRANSPLAN Financial Policy #6 by improving the safety, efficiency and capacity of existing transportation 
facilities, and by providing better access for alternative modes.  Also this project is included in the Six-Year 
CIP because the project includes funding sources – assessments to benefiting properties and 
transportation SDC’s-  that are not available for projects that meet the first priority measure of “Protect the 
existing system”.
Project Status: Not Started   In 2008-13 & 2010-15 CIP.
Specific Plans/Policies Related to this Project
TransPlan
2013201220112010 20152014
Fund
Total
Special Assessments Cap. $760760000 00
Delayed Assessments $6262000 00
Stormwater SDC $356741221600 00
Transportation SDC $213213000 00
$0 $0$0 $160 $122 $1,109Total $1,391
Capital Costs ($ in thousands)
Ward: Ward 4
Neighborhood: Cal Young
City of Eugene 2010-2015 Capital Improvement Program
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Transportation
Functional and Safety Improvements
Funding Not Identified
Accessible Pedestrian Signals
Project Description: Install accessible pedestrian signals at intersections prioritized by the City's Human 
Rights Commission - Accessibility Commission and direction from the Budget Committee and City Council. 
This project will implement an annual program (similar to the ADA curb cut program) of $65,000 per year to 
upgrade pedestrian signals system wide to add federally required accessibility functions.
This project meets priority measure 1 of TRANSPLAN Financial Policy #6 to preserve the functionality of 
the existing transportation system by providing safety improvements for alternative modes.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and later 
are assigned to specific projects as are they are identified and developed. Funded at $190,000 in FY07, 
$65,000 in each of FY08 & FY09 Capital Budgets.
Specific Plans/Policies Related to this Project
Council Specific Direction
2013201220112010 20152014 Total
$39065656565 6565
$65 $65$65 $65 $65 $65Total $390
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: Citywide
Audible Pedestrian Signal 26th & Hilyard
City of Eugene 2010-2015 Capital Improvement Program
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Transportation
Functional and Safety Improvements
Funding Not Identified
Neighborhood Traffic Calming
Project Description: Neighborhood traffic calming projects, including speed humps, diverters, chokers, 
circles, and other street enhancements.  Program addresses neighborhood traffic problems which are 
prioritized with the assistance of neighborhood organizations. This project has both funding secured and 
funding not identified components and is listed in both the funded and funding not identified sections of this 
document.  Assumes $30,000 ongoing appropriation. $70,000 represents the unmet need.
This project meets priority measure 1 of TRANSPLAN Financial Policy #6 to preserve the functionality of 
the existing transportation system by providing improvements that increase safety for alternative modes, 
and safer traffic operations.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded at $30,000 in FY06, FY07, 
and FY09 Capital Budgets. Funding in FY08 Capital Budget was $100,000.
Specific Plans/Policies Related to this Project
Regional Transportation Plan
2013201220112010 20152014 Total
$42070707070 7070
$70 $70$70 $70 $70 $70Total $420
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: Citywide
Traffic calming speed hump
City of Eugene 2010-2015 Capital Improvement Program
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Transportation
Functional and Safety Improvements
Funding Not Identified
Sidewalk Access Ramps
Project Description: Install sidewalk access ramps at intersection corners and other needed locations 
throughout the City, including the installation of new ramps and reconstruction of existing ramps to comply 
with ADA and City standards. The funding source has not yet been determined. Actual funding is 
contingent upon annual federal appropriations.   Funding source may vary year to year.
Improvements to provide access ramps at corners is required to comply with ADA law. This project meets 
priority measure 1 of TRANSPLAN Financial Policy #6 to preserve the functionality of the existing 
transportation system by providing safety improvements for alternative modes.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded at $60,000 in FY08 & 
FY09 Capital Budgets.
Specific Plans/Policies Related to this Project
Americans with Disabilities Act (ADA) Transition Plan
TransPlan
2013201220112010 20152014 Total
$36060606060 6060
$60 $60$60 $60 $60 $60Total $360
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: Citywide
Accessible sidewalk ramp
City of Eugene 2010-2015 Capital Improvement Program
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Transportation
New Capital Facilities
Funding Not Identified
Bike Path/West Bank Trail-1800' South of River Ave. to Formac Ave.
Project Description: Construct a portion of the West Bank Trail from the existing path approximately 
1800' south of River Ave. along the Willamette River to the existing path at Formac Avenue.
This project meets priority measure 4 of TRANSPLAN Financial Policy #6. This project fills in a missing 
segment of the City's planned river bank trail system, and is included in the Six-Year CIP because it 
includes funding sources - transportation SDC's and federal transportation funds - that are not available for 
projects that meet the first priority measure of "Protect the existing system".
Project Status: Not Started   In 2008-13 CIP as unfunded. In 2008-13 & FY09-14 MYFP. A federal 
Transportation Enhancement grant application has been submitted for this project, but the Oregon 
Transportation Commission has not identified successful applicants yet.
Specific Plans/Policies Related to this Project
TransPlan
2013201220112010 20152014 Total
$1,9010000 1,9010
$0 $1,901$0 $0 $0 $0Total $1,901
Capital Costs ($ in thousands)
Ward: Multiple Wards
Neighborhood: Multiple Neighborhoods
City of Eugene 2010-2015 Capital Improvement Program
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Transportation
New Capital Facilities
Funding Not Identified
Bike Path/Westmoreland Park
Project Description: New East to West multiuse path through Westmoreland Park from Filmore St. to 
Taylor St, and new path to connect from existing in park south to 24th Avenue through City owned 
property. Includes lighting along existing and new path.
This project meets priority measure 4 of TRANSPLAN Financial Policy #6. This project fills in a missing 
segment of the City's planned trail system, and is included in the Six-Year CIP because it includes funding 
sources - transportation SDC's and federal transportation funds - that are not available for projects that 
meet the first priority measure of "Protect the existing system".
Project Status: Not Started   In 2008-2013 CIP unfunded & 2010-15 CIP. An application for a federal 
transportation enhancement grant has been submitted, however a decision to award has not been reached 
yet by the Oregon Transportation Commission.
Specific Plans/Policies Related to this Project
Regional Transportation Plan
2013201220112010 20152014 Total
$993099300 00
$0 $0$0 $0 $993 $0Total $993
Capital Costs ($ in thousands)
Ward: Ward 1
Neighborhood: Friendly Area
Site of Westmoreland Park bike path.
City of Eugene 2010-2015 Capital Improvement Program
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Transportation
Preservation and Maintenance
Funding Not Identified
Pavement Preservation Program - Funding for Project Backlog
Project Description: By the end of 2007, the City's backlog of needed pavement preservation projects had 
grown to over $173 million.  In May 2007, the Council Subcommittee on Transportation Funding Solutions 
recommended a total yearly pavement preservation funding target of $18 million. Staff estimates that 
current funding sources for pavement preservation (i.e., $0.05 local motor vehicle fuel tax and 
Transportation SDCs reimbursement component) will generate about $3.3 million in revenue for FY10, 
dropping to $2.6 million in FY11 and out years. The Eugene Council has directed staff to move forward with 
efforts to begin to address the funding gap for pavement preservation with a general obligation (GO) bond.  
Based on that direction, a five-year GO bond was referred to the  November 2008 ballot, and was 
subsequently approved by the voters.
Project Status: Not Started   In 2008-13 & 2010-15 CIP. In 2007-12, 2008-13, 2009-14 & 2010-15 MYFP.
Specific Plans/Policies Related to this Project
Council Goal - Transportation Initiative
Council Priority Issue
Financial Management Goals and Policies
Pavement Management Program
2013201220112010 20152014 Total
$54,9807,8708,2107,7408,200 15,4507,510
$7,510 $15,450$8,200 $7,740 $8,210 $7,870Total $54,980
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: Citywide
Capital pavement overlay project in progress.
City of Eugene 2010-2015 Capital Improvement Program
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Transportation
Functional and Safety Improvements
Placeholder
Railroad Quiet Zone
Project Description: This project provides safety improvements and changes that could be made to the 
railroad crossings at Van Buren, Monroe, Madison, Jefferson, Washington, Lawrence, Lincoln, Pearl, High 
and Hilyard streets to obtain a regulatory Quiet Zone from the Federal Railroad Administration. The Quiet 
Zone will stop routine crossing train horns, not warning and emergency horns.  Potential safety 
improvements at individual crossings include quad gates, median or channelizing islands, and/or 
conversion of the street to one way.  The project does not include closure of any crossings.  No funding is 
identified at this time.  Depending on the alternatives selected the total project cost could range from 
$800,000 to $5 million.
Project Status: Not Started   In 2008-13 & 2010-15 CIP. In 2009-14 & 2010-15 MYFP. Planning with the 
neighborhoods is complete. Staff is pursuing options for federal funding.
Specific Plans/Policies Related to this Project
Council Specific Direction
2013201220112010 20152014
Fund
Total
Other $5,000 0 0 0 0  5,000 0
$0 $5,000$0 $0 $0 $0Total $5,000
Capital Costs ($ in thousands)
Ward: Multiple Wards
Neighborhood: Downtown
Locations of railroad crossings within proposed 
Quite Zone
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Transportation
Functional and Safety Improvements
Placeholder
Walnut Station Mixed Use Transportation Improvements
Project Description: Transportation improvements identified in the Walnut Station Mixed Use 
Development plan, and improvements to the Millrace. The plan has not yet been adopted. The 
transportation improvements include redesign of Franklin Boulevard between Onyx and Walnut to support 
pedestrian and transit-friendly mixed use development, redesign and potential realignment of side streets to 
improve safety, operations, parking capacity and the appearance of streets within the Walnut Station area, 
and improvements to the pedestrian and bicycle circulation system in the Walnut Station area.  Amount 
shown is a placeholder; capital costs by year have not yet been determined.
This project complies with priority #1 of the Transplan Finance Policy #6 to preserve the functionality of the 
existing transportation system.
Project Status: Not Started   New in 2010-15 CIP & MYFP. The draft specific area plan is scheduled for 
completion in 2009.
Specific Plans/Policies Related to this Project
Arterial-Collector Street Plan
Central Area Transportation Study (CATS)
Growth Management Studies Policies
TransPlan
 Capital cost by year not yet determined for this placeholder project.
Capital Costs ($ in thousands)
Ward: Ward 3
Neighborhood: Fairmount
Photo-simulation of the Franklin Boulevard 
multi-way boulevard/mixed use center.
City of Eugene 2010-2015 Capital Improvement Program
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Wastewater  
 
This section of the CIP describes projects associated with the local collection and transmission of 
wastewater from Eugene to the regional water pollution control facility owned and operated by 
the Metropolitan Wastewater Management Commission (MWMC).  Projects associated with the 
regional water pollution control facility and other regional facilities are a part of the MWMC 
Capital Program. The Capital Improvement Program for Wastewater is supported by the 1992 
Urban Sanitary Sewer Master Plan.  This plan identifies future needs and estimates the costs to 
extend service to developing areas within the Urban Growth Boundary (UGB).  The plan also 
includes recommendations for rehabilitation of existing systems and management of infiltration 
and inflow (I&I) entering the wastewater collection system. 
 
The I&I program (Wastewater System Rehabilitation) is a strategic approach designed to reduce 
or limit the amount of groundwater/rainwater flow that is treated at the regional wastewater 
treatment plant as well as retain the carrying capacity of the collection system and maintain the 
infrastructure.  Currently, illicit connections to the wastewater system or deterioration of the 
collection system (open joints, cracks, etc.) are allowing excessive groundwater or rainwater to 
enter the system.  This reduces the carrying capacity of the collection system and contributes to 
large peaks in the flows that are treated at the wastewater treatment plant.  The Wet Weather 
Flow Management Plan (WWFMP) reinforces a focus on I&I reduction through rehabilitation of 
the existing system.  The WWFMP also recommends the development of a program to address 
the private portion of the collection system; the community sewers rehabilitation program is a 
first step in that effort.   
 
The WWFMP for the wastewater system serving the Eugene/Springfield metropolitan area was 
adopted by the Metropolitan Wastewater Management Commission in the winter of 2001 and 
accepted by the City Council of Eugene shortly thereafter.  A citizens committee and open 
houses were utilized during the development of the plan. Elements of the study reinforce the 
recommendations for rehabilitation in the Urban Sanitary Sewer Master Plan. 
 
Project Subcategories  
 
Wastewater projects are described in one of two ways: 
 
1. Preservation and Maintenance - The wastewater system rehabilitation projects focus on 
inflow and infiltration (I&I) in our aging system.  In addition to reduction of I&I to keep 
overall collection and treatment costs down, the I&I program protects the public’s 
investment in existing facilities where routine preventive maintenance activities are no 
longer cost-effective. These projects are funded by user fees and by the reimbursement 
component of the wastewater system development charge. The pump station 
rehabilitation projects are to upgrade older pump stations to increase efficiency and to 
lower operation costs. The community sewers rehabilitation program will provide 
wastewater systems adjacent to properties to reduce inflow and infiltration and 
operational problems. All of the projects in the preservation and maintenance subcategory 
have an element that will provide additional capacity as a result of the increase in 
efficient operations or reduction in I&I, but the primary focus of the projects is to 
preserve and maintain the facility. 
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2. New Capital Facilities - These projects result in a new capital asset and generally occur 
in anticipation of, or in response to, new development.   New capital facilities are funded 
mainly by assessments, user fees, system development charge fees and through 
construction of system components by new development.  
 
In general, projects in both subcategories help address Growth Management Policy #17, 
protection/enhancement of air and water quality and habitat. 
 
Funding  
 
The Wastewater Capital Program is supported by local wastewater user fees, wastewater system 
development charges, and assessments to property owners.  Expansion of the wastewater 
collection system is financed primarily by assessments and system development charges on new 
development. 
 
 
 
 
SDC Wastewater 
$1,765,000
Wastewater 
$11,410,000
Wastewater Funding Sources
Six Year CIP Totals $13,175,000 for Funded Projects
221
W
as
te
w
at
er
Fu
nd
in
g 
Se
cu
re
d 
&
 F
un
di
ng
 Id
en
tif
ie
d
in
 th
ou
sa
nd
s 
of
 d
ol
la
rs
 (e
.g
. 1
,0
00
 =
 $
1 
m
ill
io
n)
Su
bc
at
eg
or
y
Pr
oj
ec
t_
Ti
tle
Fu
nd
in
g
20
10
20
11
20
12
20
13
20
14
20
15
 T
ot
al
N
ew
 C
ap
ita
l F
ac
ili
tie
s
W
as
te
w
at
er
 S
er
vi
ce
s 
fo
r N
ew
 D
ev
el
op
m
en
t
Fu
nd
in
g 
S
ec
ur
ed
50
70
65
60
45
45
33
5
N
ew
 C
ap
ita
l F
ac
ili
tie
s 
To
ta
l
50
70
65
60
45
45
33
5
P
re
se
rv
at
io
n 
an
d 
M
ai
nt
en
an
ce
C
om
m
un
ity
 S
ew
er
s 
R
eh
ab
ili
ta
tio
n
Fu
nd
in
g 
S
ec
ur
ed
30
0
30
0
30
0
30
0
30
0
30
0
1,
80
0
P
um
p 
S
ta
tio
n 
R
eh
ab
ili
ta
tio
n
Fu
nd
in
g 
S
ec
ur
ed
10
0
10
0
10
0
10
0
10
0
50
0
W
as
te
w
at
er
 S
ys
te
m
 R
eh
ab
ili
ta
tio
n
Fu
nd
in
g 
S
ec
ur
ed
1,
46
5
1,
83
5
1,
80
5
1,
76
5
1,
83
5
1,
83
5
10
,5
40
P
re
se
rv
at
io
n 
an
d 
M
ai
nt
en
an
ce
 T
ot
al
1,
76
5
2,
23
5
2,
20
5
2,
16
5
2,
23
5
2,
23
5
12
,8
40
Fu
nd
in
g 
Id
en
tif
ie
d 
S
um
Fu
nd
in
g 
S
ec
ur
ed
 S
um
1,
81
5
2,
30
5
2,
27
0
2,
22
5
2,
28
0
2,
28
0
13
,1
75
 T
ot
al
1,
81
5
2,
30
5
2,
27
0
2,
22
5
2,
28
0
2,
28
0
13
,1
75
C
ity
 o
f E
ug
en
e 
20
10
-2
01
5 
C
ap
ita
l I
m
pr
ov
em
en
t P
ro
gr
am
222
Wastewater
New Capital Facilities
Funding Secured
Wastewater Services for New Development
Project Description: City's share of miscellaneous wastewater system projects petitioned for by benefiting 
property owners.  Pays for necessary wastewater capacity and other costs not assessable to adjacent 
properties.  Allows City to respond to petitioned projects in a timely manner.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded at $200,000 in FY08 and 
$70,000 in FY09 Capital Budgets.
Specific Plans/Policies Related to this Project
Urban Sanitary Sewer Master Plan
2013201220112010 20152014
Fund
Total
Sanitary Sewer SDC $33560657050 4545
$45 $45$50 $70 $65 $60Total $335
Capital Costs ($ in thousands)
Ward: Citywide
Neighborhood: Citywide
New manholes are one component of the 
infrastructure that gets built in conjunction with 
new development.
City of Eugene 2010-2015 Capital Improvement Program
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Wastewater
Preservation and Maintenance
Funding Secured
Community Sewers Rehabilitation
Project Description: A program to address a portion of the wastewater system that involves long private 
laterals in the public right-of-way, or laterals crossing multiple properties to get to the public system.  
Projects extend public sewer to individual lots.  Work will be done in conjunction with the Wastewater 
System Rehabilitation projects, in coordination with the Pavement Preservation Program, or independently 
as problems arise.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and later 
are assigned to specific projects are they are identified and developed. Funded at $300,000 in FY06, $204 
in FY07, $300,000 in each of FY08 & FY09 Capital Budgets.
Specific Plans/Policies Related to this Project
Urban Sanitary Sewer Master Plan
Wet Weather Flow Management Plan (WWFMP)
2013201220112010 20152014
Fund
Total
Wastewater Utility - Capital $1,800300300300300 300300
$300 $300$300 $300 $300 $300Total $1,800
Capital Costs ($ in thousands)
Ward: Multiple Wards
Neighborhood: Citywide
Service line being built at property line as part 
of the Community Wastewater Sewers project.  
New services built with this program eliminate 
private services traveling great lengths in the 
public right-of-way or through neighboring 
properties to reach a public system in the 
right-of-way.
City of Eugene 2010-2015 Capital Improvement Program
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Wastewater
Preservation and Maintenance
Funding Secured
Pump Station Rehabilitation
Project Description: Program to provide service to aging pump stations in the local system to maximize 
efficient operation and minimize costs and operational problems.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded at $300,000 in each of 
FY06 & FY07, $486,000 in FY08 and $800,000 in FY09 Capital Budgets.
Specific Plans/Policies Related to this Project
Urban Sanitary Sewer Master Plan
2013201220112010 20152014
Fund
Total
Wastewater Utility - Capital $5001001001000 100100
$100 $100$0 $100 $100 $100Total $500
Capital Costs ($ in thousands)
Ward: Multiple Wards
Neighborhood: Citywide
The inside of pump stations consist of wet 
wells (shown here) to store flows before they 
are pumped further in the system and dry wells 
for the mechanical elements.  Replacing 
worn-out pumps, electrical components or 
piping are some of the improvements made 
under the Pump Station Rehabilitation 
program.
City of Eugene 2010-2015 Capital Improvement Program
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Wastewater
Preservation and Maintenance
Funding Secured
Wastewater System Rehabilitation
Project Description: Preserve and rehabilitate an aging wastewater system; decrease inflow and 
infiltration and address increased wet weather flows.  Continue work in southeast and downtown Eugene 
and expand to the Bethel and Ferry Street Bridge areas where high inflow and infiltration rates have been 
noted.
Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded at $2 million in FY06, 
$1.292 million in FY07, $1.365 million in FY07 and $1.25 million in FY09 Capital Budgets.
Specific Plans/Policies Related to this Project
Urban Sanitary Sewer Master Plan
Wet Weather Flow Management Plan (WWFMP)
2013201220112010 20152014
Fund
Total
Wastewater Utility - Capital $9,1101,5351,5351,5351,435 1,5351,535
Sanitary Sewer SDC $1,43023027030030 300300
$1,835 $1,835$1,465 $1,835 $1,805 $1,765Total $10,540
Capital Costs ($ in thousands)
Ward: Multiple Wards
Neighborhood: Citywide
This picture shows the inside of a wastewater 
pipe that has water leaking into the system.  
The Rehabilitation program eliminates excess 
water entering the system to reduce peak wet 
weather flows at the Metropolitan Water 
Pollution Control Facility.
City of Eugene 2010-2015 Capital Improvement Program
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ASSESSMENT 
Any fee, charge or assessment that does not exceed 
the actual cost incurred by a unit of government for 
design, construction and financing of a local 
improvement such as streets and alley paving, 
sidewalks and sewers.   
 
ASSESSMENT BONDS 
See ASpecial Assessment Bonds@. 
 
ASSETS 
Resources having a monetary value and that are 
owned or held by an entity. 
 
BOND or BOND ISSUE 
A certificate of debt guaranteeing payment of the 
original investment plus interest on specific dates.  
Bonds are typically used by governments to pay for 
large public projects like fire stations. 
 
BORROWING 
Funds for major capital improvement projects can 
be acquired through borrowing, which is repaid 
either through property taxes or project revenues.  
Borrowing is a way to match the benefits of a 
capital project with the users of that project over 
time.  The City of Eugene uses short-term and 
long-term borrowing to create, acquire or renovate 
capital assets.  The City does not borrow on a short-
term basis to support on-going operations. 
 
BUDGET COMMITTEE 
Fiscal planning board of a local government con-
sisting of the governing body plus an equal number 
of electors appointed by the governing body. (ORS 
294.336) 
 
BUDGET DOCUMENT 
Written report showing a government's compre-
hensive financial plan for a specified period (usu-
ally one or two fiscal years), including both the 
capital and operating budgets.  In Eugene, the bud-
get document is prepared by the City Manager and 
submitted to the public and the Budget Committee 
for review. 
 
CAPITAL BUDGET 
A plan of proposed capital projects and the means 
for financing them. The City’s Capital budget 
includes funding for assets that have a useful life of 
one or more years such as buildings, public 
infrastructure, and land acquisitions. 
 
CAPITAL IMPROVEMENT 
A term defined in ORS 310.410(19) to include land, 
structures, facilities, machinery, equipment or 
furnishings having a useful life longer than one year. 
 See ACapital Project@. 
 
CAPITAL IMPROVEMENT PROGRAM (CIP) 
A major budgeting and planning tool through which 
needed capital projects are identified, evaluated, 
priced and discussed with the general public and the 
Budget Committee.  
 
CAPITAL OUTLAY 
A departmental expenditure. Includes items that 
generally have a useful life of one or more years, 
such as machinery, land, furniture, equipment, or 
buildings (ORS 294.352(6)).  For the City, an 
operating budget expenditure for items like 
furniture, equipment, portable machinery, and 
vehicles that have a useful life of one or more years. 
Capital outlay expenditures are reviewed at each 
fiscal year end for purposes of classifying 
expenditures as Afixed assets@. 
 
CAPITAL PROJECT 
The acquisition, creation or extension of the useful 
life of a fixed asset that has a life expectancy greater 
than one year and a monetary value greater than a 
pre-defined threshold ($5,000 for Eugene), such as a 
public building.  Repair or renovation of an existing 
fixed asset, acquisition of equipment or general 
planning and design activities can also be considered 
a capital project under certain circumstances.   See 
ACapital Improvement@ . 
 
CAPITAL PROJECT FUND 
A fund created to account for financial resources to 
be used for the acquisition or construction of major 
capital facilities other than those accounted for in 
specific funds.  
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CATEGORY 
Capital projects in the CIP are grouped into specific 
program categories by program. Categories in the 
CIP are: Airport, Parks & Open Space, Public 
Buildings & Facilities, Stormwater, Transportation, 
and Wastewater.  
 
DEBT 
An obligation resulting from the borrowing of 
money or from the purchase of goods and services. 
 Debt of governmental units can include such items 
as general obligation bonds, revenue bonds, short-
term notes, lines of credit and leases. 
 
DEBT SERVICE  
The amount of money needed to make periodic 
payments on the principal and interest on an out-
standing debt.  Debt service is usually expressed as 
an annual amount. 
 
ENTERPRISE FUND 
A fund established to account for operations that 
are financed and operated in a manner similar to 
private business enterprises.  They are usually self-
supporting.  In Eugene, the airport operations are 
accounted for as an Enterprise Fund, for example. 
 
EXPENDITURES 
Expenditures include current departmental expen-
ditures (personnel services, services and materials, 
capital outlay) and nondepartmental expenses (in-
terfund transfers, loans, debt service, contingency, 
reserves, balance available and unappropriated end-
ing fund balance).  
 
FISCAL YEAR 
A 12-month period that determines the time frame 
for financial reporting, budgeting and accounting.  
At the end of the fiscal year, the financial position 
and results of operations are determined.  For the 
City of Eugene, the fiscal year is July 1 to June 30. 
 
FUND 
A fiscal and accounting entity to record cash and 
other financial resources, related liabilities, balances 
and changes, all segregated for specific, regulated 
activities and objectives.  Each fund is established 
for the purpose of carrying out specific activities or 
to attain certain objectives in accordance with legal 
restrictions or agreements. 
 
FUND TYPE 
There are seven generic governmental fund types: 
General, Special Revenue, Debt Service, Capital 
Projects, Enterprise, and Internal Service Funds. 
 
FUNDING IDENTIFIED 
This funding status represents projects with a high 
likelihood of having available funding such as state 
monies or ongoing grants. 
 
FUNDING NOT IDENTIFIED 
This funding status represents projects with a 
funding status where funding has not been identified 
within the six-year CIP Period. Generally, these 
projects represent an unmet capital need. 
 
FUNDING SECURED 
This funding status represents projects with 
secured/dedicated funding such as SDC’s and 
Assessments funding sources. 
 
FUNDING STATUS 
Capital projects in the CIP are assigned one of four 
funding status levels. Funding Secured, Funding 
Identified, Funding Not Identified, and Placeholder. 
See individual listing. 
 
GENERAL CAPITAL PROJECTS FUND 
Capital fund used to account for all financial 
resources for capital activities, except those required 
to be accounted for in another fund.  Source of rev-
enue is the General (operating) Fund of the City.  
Only expenditures related to capital activities are 
made from this fund. 
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GENERAL FUND 
General operating fund of the City.  The General 
Fund is used to account for all financial resources 
except those required to be accounted for in another 
fund.  Principal sources of revenue are property 
taxes, charges for services and intergovernmental 
revenues.  Primary expenditures of the General 
Fund are made for public safety, parks, recreation 
and cultural services and general administration. 
 
 
GENERAL OBLIGATION (G.O.) BOND 
A bond that is secured by the pledge of a govern-
ment=s Afull faith and credit@.  General obligation 
bonds issued by a local government are secured by 
the government=s ad valorem taxing power, which 
is typically not subject to a constitutional limitation 
on the tax rate.  In Oregon, Measure 5 and Measure 
50 define those general obligation bonds that are 
excluded from the M5 tax rate limits. 
 
INFRASTRUCTURE 
Public domain fixed assets such as roads, bridges, 
streets and sidewalks and similar assets that are im-
movable and of value only to the government unit. 
 
INTERGOVERNMENTAL REVENUE 
The City receives grants from the federal, state and 
local governments, as well as a share of the state=s 
cigarette and liquor taxes. 
 
LEVY 
Gross amount of property taxes imposed on taxable 
property.  The net amount received by a govern-
ment will be less than the gross levy as a result of 
delinquent or uncollectible payments or early 
payment discounts.  Budgets are developed on the 
basis of the projected amount of property taxes re-
ceivable. 
 
LIMITED TAX GENERAL OBLIGATION 
BOND 
A bond that is secured by the pledge of a govern-
ment=s taxing authority that is limited as to the rate 
or amount. 
 
LOCAL GOVERNMENT 
Any city, county, port, school district, public or 
quasi-public corporation (including a municipal 
utility or dock commission).  ORS 294.311(19)) 
 
LOCAL IMPROVEMENT 
Capital construction project, or part thereof, 
undertaken by a governmental unit, which provides 
a special benefit only to specific properties or recti-
fies a problem caused by specific properties.  The 
costs of the local improvement are assessed against 
those specific properties upon the completion of the 
project.  The property owner may elect to pay for the 
assessment plus interest over a period of ten years. 
 
LOCAL OPTION LEVY 
Under Measure 50, local governments and special 
districts were given the ability to ask voters for 
temporary authority to increase taxes through 
approval of a local option levy.  The maximum 
length of time for a local option levy is 10 years, 
depending on the purpose of the levy.  A local 
option levy must be approved by a majority of 
voters at a general election or an election with at 
least a 50% voter turnout. 
 
NONGENERAL FUNDS 
All funds other than the General (operating) Fund.  
These include: Special Revenue, Debt Service, 
Capital Project, Enterprise, and Internal Service 
Funds. 
  
OPERATING BUDGET 
Financial plan for paying general operating 
expenditures.  The operating budget includes fund-
ing for the City=s daily operations, such as labor, 
materials, services and equipment acquisition, as 
well as debt service, miscellaneous fiscal trans-
actions and reserve funds needed to provide services 
to the public. 
 
OPERATIONS AND MAINTENANCE (O&M) 
Includes operating expenses, such as labor, mater-
ials, supplies and equipment, plus maintenance ex-
penses for capital infrastructure.  Does not include 
capital improvements, debt service on outstanding 
borrowing, reserve funds and other miscellaneous 
financial transactions. 
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PLACEHOLDER FUNDING STATUS 
This funding status is assigned to projects that are 
generally large, high profile projects that are still in 
the decision process and may require further staff, 
Council, and public review.  
 
PROGRAM 
A group of related activities to accomplish a major 
service or function. 
 
PROPERTY TAX 
A tax assessed equally against the assessed value of 
all taxable property within a government=s boundar-
ies.  
 
PROPOSED BUDGET 
Financial and operating program prepared by the 
City Manager and submitted to the public and the 
Budget Committee for review. 
 
RESOURCE 
Estimated beginning funds on hand plus anticipated 
receipts.  (ORS 294.316)  
 
REQUIREMENT 
An expenditure or net decrease to a fund=s 
resources, either a departmental, nondepartmental 
or capital expenditure. 
 
RESOLUTION 
A decision, opinion, policy or directive of a     
municipality expressed in a formally drafted  
document and voted upon. 
 
REVENUE BOND 
A bond that is payable from the revenue generated 
from the operation of the facility being financed by 
the bond, such as a parking facility.  A revenue 
bond can also be secured by any other revenues a 
jurisdiction decides to pledge. 
 
REVENUES 
Monies received or anticipated by the City from 
either tax or nontax sources. 
 
SPECIAL ASSESSMENT 
Charges imposed against property in a particular 
locality because that property receives a special 
benefit by virtue of some public improvement, 
separate and apart from the general benefit accruing 
to the public at large.  Special assessments must be 
apportioned according to the value of the benefit 
received, rather than the cost of the improvement 
and may not exceed the value of such benefit. 
 
SPECIAL ASSESSMENT BOND 
A bond issue payable from the payments on special 
assessments imposed against properties that have 
been specially benefitted by the construction of pub-
lic improvements, such as sidewalks or sewer 
systems. 
 
SPECIAL REVENUE FUNDS 
A fund used to account for the proceeds of certain 
revenue sources that are legally restricted to expen-
diture for specific purposes.  In Eugene, the Road 
Fund is a Special Revenue Fund that accounts for 
maintenance and construction of the City=s roads 
with resources provided by the City=s share of gas 
taxes and Lane County Urban Transition Revenues. 
 
SUBCATEGORY 
Projects in the CIP are assigned to a specific 
subcategory. Subcategory represents a distinct area 
of capital improvement such as a preservation and 
maintenance activity or construction of a new capital 
facility. See the Reader’s Guide for a full listing of 
subcategories. 
 
SUPPLEMENTAL BUDGET 
A financial plan that is presented to the City Council 
subsequent to the passage of the fiscal year 
appropriation act (adopted budget) to recognize 
unexpected needs or to spend revenues not 
anticipated at the time the annual budget was 
adopted.  A  supplemental budget cannot be used to 
authorize a property tax levy.  (ORS 294.480)  
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SYSTEM DEVELOPMENT CHARGE (SDC) 
Designed to finance the construction, extension or 
enlargement of a park, street, storm sewer or sew-
erage or disposal system.  SDCs are imposed by a 
governmental unit as a condition to issuance of any 
occupancy permit or imposed by a governmental 
unit at such other time as, by ordinance, it may de-
termine. See (ORS 223.299). 
 
TAX 
Compulsory charges levied by a government for the 
purpose of raising revenue.  Taxes are used to pay 
for services or improvements provided for the gen-
eral public benefit. 
 
TAX LEVY 
Total amount of property taxes imposed by a local 
government unit.  
 
UNFUNDED PROJECT 
Unfunded projects are those capital projects where 
the resources necessary to complete them have not 
been identified. Both unfunded and funded projects 
are included in the CIP to provide a complete  
listing of capital needs throughout the City.  See 
also AFunding Status.@ 
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